




MAINTENANCE, REPAIR, AND OPERATIONS (MRO) SERVICES REGIONAL CONTRACTING SCHEDULE (2008-2009) - JANITORIAL SERVICES -

REGION & BUYER	COUNTY	AGENCY SUBMITTAL DATES	ESTIMATED ITB LAUNCH DATE	PRE-BID MEETINGS & INSPECTIONS	ITB DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	AD BOARD SUBMISSION DATE/ ADBOARD DATE	CONTRACT START DATE
Grand Region Brandon Samuel	Ionia	01/26/09 - 02/06/09	02/09/09 - 02/20/09	03/09/09 - 03/20/09	04/09/09	04/14/09 - 05/08/09	TBD when 2009 Ad Board Schedule is complete	07/01/09
	Kent							
	Mecosta							
	Montcalm							
	Muskegon							
	Newaygo							
	Oceana							
Ottawa								

REGION & BUYER	COUNTY	AGENCY SUBMITTAL DATES	ESTIMATED ITB LAUNCH DATE	PRE-BID MEETINGS & INSPECTIONS	ITB DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	AD BOARD SUBMISSION DATE/ ADBOARD DATE	CONTRACT START DATE
Metro Region Brandon Samuel	Macomb	10/13/08 - 10/24/08	10/27/08 - 11/07/08	11/24/08 - 12/05/08	12/18/08	12/19/09 - 02/13/09	TBD when 2009 Ad Board Schedule is complete	04/01/09
	Oakland							
	St. Clair							
	Wayne							
North Region Brandon Samuel	Alcona	04/06/09 - 04/17/09	04/20/09 - 05/01/09	05/18/09 - 05/29/09	06/18/09	06/22/09 - 07/17/09	TBD when 2009 Ad Board Schedule is complete	09/01/09
	Alpena							
	Antrim							
	Benzie							
	Charlevoix							
	Cheboygan							



REGION & BUYER	COUNTY	AGENCY SUBMITTAL DATES	ESTIMATED ITB LAUNCH DATE	PRE-BID MEETINGS & INSPECTIONS	ITB DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	AD BOARD SUBMISSION DATE/ ADBOARD DATE	CONTRACT START DATE
	Crawford							
	Emmet							
	Grand Traverse							
	Iosco							
	Kalkaska							
	Lake							
	Leelanau							
	Manistee							
	Mason							
	Missaukee							
	Montmorency							
	Ogemaw							
	Osceola							
	Oscoda							
	Otsego							
	Presque Isle							
	Roscommon							
	Wexford							
Southwest Region Brandon Samuel	Allegan	12/29/08 - 01/09/09	01/12/09 - 01/23/09	02/09/09 - 02/20/09	03/12/09	03/16/09 - 04/17/09	TBD when 2009 Ad Board Schedule is complete	06/01/09
	Barry							
	Berrien							
University Region Brandon	Clinton	02/29/09 - 02/20/09	02/23/09 - 03/06/09	03/23/09 - 04/03/09	04/23/09	04/27/09 - 06/19/09	TBD when 2009 Ad Board	08/01/09
	Eaton							
	Hillsdale							

Samuel	Ingham						Schedule is complete	
	Jackson							
	Lenawee							
	Monroe							
	Shiawassee							
	Washtenaw							

POSTPONED