

## 2012 Michigan HIT Dashboard

Milestones or Measures depending on program type

Date: July 26, 2012

<b>Michigan Health Information Network (MiHIN)</b>		Updated 6/18/12 - monthly
Milestone	Status	Notes
Governance Created & Implemented	Green	Development of Qualified Data Sharing Organization and Data Sharing Agreements executed with SOM HIE, My1HIE, GLHIE, MHC. MiHIN Operations Advisory Committee now meeting.
Technology Purchased and Implemented	Green	MiHIN is Live
Integration with State of Michigan HIE (SOMHIE)	Green	All sub-states have tested- MHC is live
Connect Sub-State HIEs to MiHIN Shared Services	Green	Dependent on Implementation and sub-state HIE progress
Follow up MU Reporting for public health in production using the Michigan HIE model in full production.	Green	MiHIN and MHC as of May 8, 2012-So far 19,389 (June 3rd)
Statewide HIE Available to Every MI Provider	Green	Funding for 5 sub-state HIEs has been approved by the ONC with one other proposal waiting for ONC.
Planning for Second Phase of Technology	Green	Planning underway for Health Provider Directory and about to commence for Immunization Query
Financial Sustainability Identified & Implemented	Green	Use case specific planning is underway and business plan development

<b>State of Michigan (SOM) HIE</b>		Updated 7/26/12 - monthly				
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Eligible Professionals meeting MU for Public Health	2502	3131	5000	Green	Includes Immunization and Syndromic Surveillance: Working on new goals	 <a href="#">Chart</a>
# of Eligible Hospitals meeting MU for Public Health	78	78	100	Green	Includes Immunization and Syndromic Surveillance. Denominator: approximately 174: Working on new goals	 <a href="#">Chart</a>
Data sharing through a connection with MiHIN Shared Services				Green	Connectivity and production immunization messages being transported to SoM HIE through MiHIN and MHC as of May 8, 2012	

<b>Sub-State HIEs</b>		Updated 7/26/12 (2nd Qtr 2012) - quarterly				
Measure	Previous	Current	Goal	Status	Notes	Trend
# of MI providers utilizing sub-state HIEs services	4832	5918	10000	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>
# of reference and hospital laboratories connected (providing data) to a sub-state HIE	47	53	60	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>
# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.	2083	2479	4832	Green	Structured Lab Results: 1029 CCDs: 1450	 <a href="#">Chart</a>
# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities:	57	59	60	Green	Structured Lab Results: 46 CCDs: 13	 <a href="#">Chart</a>

<b>Medicaid EHR Incentive Program</b>						
Updated 7/26/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Eligible Professionals receiving Medicaid Incentives	1,143	1,225	4,787	Green	Goal has been updated	 <a href="#">Chart</a>
# of Eligible Hospitals receiving Medicaid Incentives	74	76	130	Green	Goal remains unchanged	 <a href="#">Chart</a>
Amount of Federal Medicaid Incentive Funding Expended	\$84,046,541	\$86,557,492	\$250 million	Green	Goal has been updated	 <a href="#">Chart</a>

<b>Michigan Center for Effective IT Adoption (M-CEITA)</b>						
Updated 7/26/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Providers Signed Up to Use M-CEITA Services	4,127	4,148	3,724	Green	M-CEITA has exceeded our goal to reach 3,724 providers by 12.31.2011. This represents full enrollment for M-CEITA subsidized services	 <a href="#">Chart</a>
# of Providers Go-Live on EHRs	2,330	2,403	3,724	Green	M-CEITA exceeded our previous goal to reach 1,700 M2s by 12.31.2011. New goal reflects the total goal for end of program in 2014.	 <a href="#">Chart</a>
# of Providers Reaching Meaningful Use	443	520	1,676	Green	Working with ONC, M-CEITA has set a goal of 45% to M3 by 12/31/2012.	 <a href="#">Chart</a>

<b>Beacon Community Collaborative</b>		Updated 7/26/12 - monthly	
<b>Milestone</b>	<b>Status</b>	<b>Notes</b>	<b>Trend</b>
Clinical Transformation	Green	Activities include: 47 practice sites (36 min required), 121 PCPs, 22,124 diabetic patients (4000 min required), 183,559 total patients affiliated with Beacon practices for CT intervention engaged to date. Patient health navigators for patient engagement (1,298 patients referred to date). ED intervention launched at two hospitals; 5,200 patients tested for A1C levels, 35% pre-diabetic and diabetic. Third and fourth hospital ED interventions planned for 8-2012. Beacon User Group session will be held on July 25, 2012. All intervention practices providing quarterly data on high impact diabetes measures.	↑
Information Technology and Exchange	Green	Activities include: HIE architecture implementation work for Medicity Grid, and Covisint CDR repository and Portal. Currently have 11 executed HIE Participation Agreements, including one health system and affiliates, 23 additional practice sites/71 physicians, all FQHCs in Wayne County; Privacy and Security finalized Policies & Procedures.	↑
Evaluation & Measurement	Green	Activities include: reporting health system, payer and provider submitted data quarterly, analyzing provider and patient surveys, developing supplemental provider qualitative evaluation tools.	↑
Communications & Outreach	Green	1) Developing a public-facing website to support BeaconLink2Health; scheduled for launch in August 2012. 2) Ongoing support for txt4health: partner-supported marketing activities, community outreach, and visibility at targeted events. (1,394 enrollments toward 3,000-5,000 year end goal) 3) Communications development activities to support the newly-launched ED initiative.	↑
Scalability, Sustainability and Research	Green	Activities include: commencing workgroup, sustainability plan, identify and pursue funding opportunities, develop scalability plan.	↑

<b>Midwest Community College HIT Consortium</b>						
Updated 7/26/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
Lansing Community College students enrolled	234	235	200	Green	120 have completed the program (goal is 200), 58 are currently being trained.	↑
Lansing Community College students placed in related jobs or current job expanded	9	11		Green	Voluntary reporting from students	
Macomb Community College students enrolled	370	370	300	Green	Students enrolled are total students for the program to date. 304 graduates.	↑
Macomb Community College students placed in related jobs or current job expanded	60	69		Green	Voluntary reporting from students	
Delta College students enrolled	275	242	300	Green	to date. 98 graduates. Revised completion goal - 188	↑
Delta College students placed in related jobs or current job expanded	4	4		Green	Voluntary reporting from students	
Wayne Community College students enrolled	333	333	300	Green	146 Successfully Completed the program	↑
Wayne Community College students placed in related jobs or current job expanded	21	21		Green	Voluntary reporting from students	

<b>KEY:</b>	Green: Progress Being Made, On Target, No Significant Barriers
	Yellow: Moderate Progress, Behind Target, Barriers With Mitigation Strategy Identified & Implementing Corrective Action Successfully
	Red: No Progress, Significantly Behind Target, Barriers Without Mitigation Strategy, Unsuccessful Corrective Action


**references:**

- \* # of providers: [2009 MDCH Survey of Physicians - MDs & DOs only providing active care](#)
- \* # of hospitals: [Licensing and Regulatory Affairs - includes all acute care, CAH, LTC Hospitals](#)
- \* # of independent reference & hospital laboratories - CLIA 7,100 total labs in state **\*needs further work to refine #\***

## State of Michigan Health Information Exchange Data History

# of Eligible Professionals meeting MU for Public Health


Sep-11	413
Oct-11	422
Nov-11	480
Dec-11	537
Jan-12	1276
Feb-12	1424
Mar-12	2012
Apr-12	2109
May-12	2398
Jun-12	2502
Jul-12	3131
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)

### State of Michigan Health Information Exchange Data History

Sep-11	42
Oct-11	46
Nov-11	50
Dec-11	56
Jan-12	60
Feb-12	60
Mar-12	72
Apr-12	73
May-12	74
Jun-12	78
Jul-12	78
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of MI providers utilizing sub-state HIEs services

Jun-11	4195
Sep-11	4295
Dec-11	4456
Apr-12	4832
Jul-12	5918
Oct-12	
Jan-13	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of hospital laboratories connected (providing data) to a sub-state HIE

Jun-11	26
Sep-11	26
Dec-11	46
Apr-12	47
Jul-12	53
Oct-12	
Jan-13	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.

Jun-11	169
Sep-11	216
Dec-11	1737
Apr-12	2083
Jul-12	2479
Oct-12	
Jan-13	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities

Jun-11	24
Sep-11	24
Dec-11	44
Mar-12	57
Jun-12	59




[Back to Dashboard](#)

## Medicaid Electronic Health Records Incentives Data History

# of Eligible Professionals receiving Medicaid Incentives

Sep-11	155
Oct-11	287
Dec-11	417
Jan-12	453
Feb-12	719
Mar-12	851
Apr-12	911
Jun-12	1,143
Jul-12	1225
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

### Medicaid Electronic Health Records Incentives Data History

# of Eligible Hospitals receiving Medicaid Incentives

Sep-11	5
Oct-11	13
Dec-11	54
Jan-12	59
Feb-12	59
Mar-12	70
Apr-12	73
Jun-12	74
Jul-12	76
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Medicaid Electronic Health Records Incentives Data History

Amount of Federal Medicaid Incentive Funding Expended

Sep-11	\$9,572,057
Oct-11	\$19,068,446
Dec-11	\$55,301,023
Jan-12	\$59,743,369
Feb-12	65317954
Mar-12	75863874
Apr-12	\$78,896,063
Jun-12	\$84,046,541
Jul-12	86557492
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Signed Up to Use M-CEITA Services

Sep-11	2,695
Oct-11	2,786
Dec-11	3,821
Jan-12	4023
Feb-12	4,087
Mar-12	4104
Apr-12	4,116
May-12	4,126
Jun-12	4,127
Jul-12	4148
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Go-Live on EHRs

Sep-11	736
Oct-11	859
Dec-11	1,324
Jan-12	1985
Feb-12	2057
Mar-12	2094
Apr-12	2,129
May-12	2,256
Jun-12	2,330
Jul-12	2403
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Reaching Meaningful Use

Sep-11	5
Oct-11	12
Dec-11	84
Jan-12	175
Feb-12	232
Mar-12	292
Apr-12	302
May-12	368
Jun-12	443
Jul-12	520
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)