

## 2012 Michigan HIT Dashboard

Milestones or Measures depending on program type

Date: March 15, 2012

<b>Michigan Health Information Network (MiHIN)</b>		
Milestone	Status	Notes
Governance Created & Implemented	Green	Development of Qualified Data Sharing Organization and Data Sharing Agreements developed and soon to be executed.
Technology Purchased and Implemented	Green	Final acceptance testing underway for full production.
Integration with State of Michigan HIE (SOMHIE)	Green	The State of Michigan and sub-states except one have done some type of limited form of testing, full in production as a next step.
Connect Sub-State HIEs to MiHIN Shared Services	Green	Dependent on Implementation and sub-state HIE progress
Follow up MU Reporting for public health in production using the Michigan HIE model in full production.	Green	Targeted for 2nd Qrt 2012, April, 27th
Statewide HIE Available to Every MI Provider	Green	Funding for 5 sub-state HIEs has been approved by the ONC with one other proposal about to be sent to ONC.
Planning for Second Phase of Technology	Green	Planning underway for Health Provider Directory and about to commence for Immunization Query
Financial Sustainability Identified & Implemented	Green	Use case specific planning is underway and business plan development

<b>State of Michigan (SOM) HIE</b>						
Measure	Updated 3/15/12 - monthly			Status	Notes	Trend
	Previous	Current	Goal			
# of Eligible Professionals meeting MU for Public Health	1424	2012	5000	Green	Includes Immunization and Syndromic Surveillance: Working on new goals	 <a href="#">Chart</a>
# of Eligible Hospitals meeting MU for Public Health	60	72	100	Green	Includes Immunization and Syndromic Surveillance. Denominator: approximately 174: Working on new goals	 <a href="#">Chart</a>
Data sharing through a connection with MiHIN Shared Services				Green	Connectivity planning is underway and hinges on MiHIN implementation	

<b>Sub-State HIEs</b>						
Measure	Updated 1/9/12 - quarterly			Status	Notes	Trend
	Previous	Current	Goal			
# of MI providers utilizing sub-state HIEs services	4295	4456	10000	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>
# of hospital laboratories connected (providing data) to a sub-state HIE	26	46	60	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>
# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.	216	1737	4456	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>
# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities:	24	44	60	Green	Measures 6 sub-state HIEs operating in MI: Working on new goals	 <a href="#">Chart</a>

<b>Medicaid EHR Incentive Program</b>						
Updated 3/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Eligible Professionals receiving Medicaid Incentives	719	851	2,300	Green	Working on New Goals	 <a href="#">Chart</a>
# of Eligible Hospitals receiving Medicaid Incentives	59	70	130	Green	Working on New Goals	 <a href="#">Chart</a>
Amount of Federal Medicaid Incentive Funding Expended	\$65,317,954	\$75,863,874	\$40 million	Green	Working on New Goals	 <a href="#">Chart</a>

<b>Michigan Center for Effective IT Adoption (M-CEITA)</b>						
Updated 3/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
# of Providers Signed Up to Use M-CEITA Services	4,087	4,104	3,724	Green	M-CEITA has exceeded our goal to reach 3,724 providers by 12.31.2011. This represents full enrollment for M-CEITA subsidized services	 <a href="#">Chart</a>
# of Providers Go-Live on EHRs	2,057	2,094	3,724	Green	M-CEITA exceeded our previous goal to reach 1,700 M2s by 12.31.2011. New goal reflects the total goal for end of program in 2014.	 <a href="#">Chart</a>
# of Providers Reaching Meaningful Use	232	292	3,724	Green	M-CEITA exceeded our previous goal to reach 37 M3s by 12.31.2011. New goals reflects the total goal for end of program in 2014. Interim goals are under development.	 <a href="#">Chart</a>

<b>Beacon Community Collaborative</b>		Updated 3/15/12 - monthly	
<b>Milestone</b>	<b>Status</b>	<b>Notes</b>	<b>Trend</b>
Clinical Transformation	Green	Activities include: 47 practice sites (36 min required), 131 PCPs, 17,977 diabetic patients (4000 min required), 183,208 total patients affiliated with Beacon practices for CT intervention engaged to date. Patient health navigators for patient engagement (roll-out of 5 PHNs w/500 patients to date). Launching ED intervention at first hospital and negotiations commencing with second hospital. eRx initiative launched Q1 at retail pharmacy sites. Quarterly practice meeting for CME documentation.	↑
Information Technology and Exchange	Yellow	Activities include: HIE implementation work on track, began on-boarding discussions with EMR/EHR vendors, participation agreements distributed to stakeholders & participants, executed HIE Participation Agreements (9 practice sites/30 physicians to date), Privacy and Security P&P under review.	↔
Evaluation & Measurement	Green	Activities include: deploying measures and survey tools, reporting quarterly, building environment for data housing.	↑
Communications & Outreach	Green	implementation of BeaconLink2Health. Coverage garnered includes Crains Detroit Business, Health IT Smartbrief, DBusiness, and the Great Lakes Innovation and Technology Report. In addition, txt4health launch on 2/22 with special guest Regina Benjamin, M.D., U.S Surgeon General; deploying	↑
Scalability, Sustainability and Research	Green	Activities include: commencing workgroup, sustainability plan, identify and pursue funding opportunities (submitted proposal under CMS Health Care Innovation Challenge), develop scalability plan.	↑

<b>Midwest Community College HIT Consortium</b>						
Updated 3/15/12 - monthly						
Measure	Previous	Current	Goal	Status	Notes	Trend
Lansing Community College students enrolled	146	187	200	Green	78 have successfully completed the program	↑
Lansing Community College students placed in related jobs or current job expanded	6	9		Green	Voluntary reporting from students	
Macomb Community College students enrolled	359	359	300	Green	Students enrolled are total students for the program to date. 165 graduates.	↔
Macomb Community College students placed in related jobs or current job expanded	41	44		Green	Voluntary reporting from students	
Delta College students enrolled	249	275	300	Green	56 have successfully completed the program	↑
Delta College students placed in related jobs or current job expanded	4	4		Green	Voluntary reporting from students	
Wayne Community College students enrolled	368	178	300	Green	83 Successfully Completed the program	↔
Wayne Community College students placed in related jobs or current job expanded	7	17		Green	Voluntary reporting from students	

<b>KEY:</b>	Green: Progress Being Made, On Target, No Significant Barriers
	Yellow: Moderate Progress, Behind Target, Barriers With Mitigation Strategy Identified & Implementing Corrective Action Successfully
	Red: No Progress, Significantly Behind Target, Barriers Without Mitigation Strategy, Unsuccessful Corrective Action


**references:**

- \* # of providers: [2009 MDCH Survey of Physicians - MDs & DOs only providing active care](#)
- \* # of hospitals: [Licensing and Regulatory Affairs - includes all acute care, CAH, LTC Hospitals](#)
- \* # of independent reference & hospital laboratories - CLIA 7,100 total labs in state **\*needs further work to refine #\***

## State of Michigan Health Information Exchange Data History

# of Eligible Professionals meeting MU for Public Health


Sep-11	413
Oct-11	422
Nov-11	480
Dec-11	537
Jan-12	1276
Feb-12	1424
Mar-12	2012
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)

### State of Michigan Health Information Exchange Data History

Sep-11	42
Oct-11	46
Nov-11	50
Dec-11	56
Jan-12	60
Feb-12	60
Mar-12	72
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Sub-State HIEs Data History

# of MI providers utilizing sub-state HIEs services

Jun-11	4195
Sep-11	4295
Dec-11	4456
Apr-12	
Jul-12	
Oct-12	
Jan-13	




[Back to Dashboard](#)

## Sub-State HIEs Data History

# of hospital laboratories connected (providing data) to a sub-state HIE

Jun-11	26
Sep-11	26
Dec-11	46
Apr-12	
Jul-12	
Oct-12	
Jan-13	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of providers meeting HIE specific MU criteria by utilizing sub-state HIE capabilities.

Jun-11	169
Sep-11	216
Dec-11	1737
Apr-12	
Jul-12	
Oct-12	
Jan-13	




[Back to Dashboard](#)

### Sub-State HIEs Data History

# of hospitals/health systems meeting HIE specific MU by utilizing sub-state HIE capabilities

Jun-11	24
Sep-11	24
Dec-11	44
Mar-12	
Jun-12	
Sep-12	
Dec-12	




[Back to Dashboard](#)

## Medicaid Electronic Health Records Incentives Data History

# of Eligible Professionals receiving Medicaid Incentives

Sep-11	155
Oct-11	287
Dec-11	417
Jan-12	453
Feb-12	719
Mar-12	851
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Medicaid Electronic Health Records Incentives Data History

# of Eligible Hospitals receiving Medicaid Incentives

Sep-11	5
Oct-11	13
Dec-11	54
Jan-12	59
Feb-12	59
Mar-12	70
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Medicaid Electronic Health Records Incentives Data History

Amount of Federal Medicaid Incentive Funding Expended

Sep-11	\$9,572,057
Oct-11	\$19,068,446
Dec-11	\$55,301,023
Jan-12	\$59,743,369
Feb-12	65317954
Mar-12	75863874
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Signed Up to Use M-CEITA Services

Sep-11	2,695
Oct-11	2,786
Dec-11	3,821
Jan-12	4023
Feb-12	4,087
Mar-12	4104
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Go-Live on EHRs

Sep-11	736
Oct-11	859
Dec-11	1,324
Jan-12	1985
Feb-12	2057
Mar-12	2094
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	




[Back to Dashboard](#)

## Michigan Center for Effective IT Adoption (M-CEITA) Data History

# of Providers Reaching Meaningful Use

Sep-11	5
Oct-11	12
Dec-11	84
Jan-12	175
Feb-12	232
Mar-12	292
Apr-12	
May-12	
Jun-12	
Jul-12	
Aug-12	
Sep-12	
Oct-12	
Nov-12	
Dec-12	



[Back to Dashboard](#)