

LIVINGSTON/WASHTENAW
SUBSTANCE ABUSE COORDINATING AGENCY

STRATEGIC PREVENTION FRAMEWORK - LESSONS LEARNED

March 28, 2008
Presentation Outline

- I. Introduction to our CA (Livingston/Washtenaw) & Current Status of SPF Project
- II. Overarching *Project Successes* – Including “Infrastructure” Change
 - i. Overall Fit w/Established Outcome Model
 - ii. Community Relationships
 - iii. Data Driven Approach/Data Book (help shape current RFP & future \$\$s)
 - iv. “Infrastructure” Change
- III. Overarching *Lessons Learned*
 - i. Amount of Time – Project dates, intern assistance, etc.
 - ii. Balance – (giving direction and accomplishing tasks vs. group driven & developed)
 - iii. Use of Previously Developed SPF Materials
 - iv. Communication & Meeting Attendance Variance - Development of SPF Website
- IV. Phase I – Needs Assessment – *Lessons Learned*
- V. Phase I – Strategic Planning – *Lessons Learned*

---- Continued commentary to Joel Hoepfner, Mid-South – Implementation Phase, etc.