MICHIGAN ESSA TIMELINE

Phase 1: Strategic Vision Development



Top 10 in 10 Years

 Michigan Department of Education's Top 10 in 10 Vision Committees were established for accountability, assessment, school funding to provide input in the development of a plan to make Michigan a top ten education state in ten years.

2015-2016 Phase 2: Every Student Succeeds Act (ESSA) Initial Plan Development

Dec Feb Jul Jan May Jun Sep Oct Mar Apr Aug December 2015 July - August 2016 January - April 2016 September – October May - June 2016 ESSA signed into • MDE staff began analyzing the MDE Action Team Leads • ESSA teams/groups continue 2016 law replacing ESSA law/guidance in preparation recruit staff and external to meet and provide input. State Board the Elementary stakeholders. Tactical and Action Teams

- and Secondary **Education Act** (ESEA) later known as No Child Left Behind (NCLB) Act.
- for development of state plan due in Spring 2017.
- MDE cross-agency Tactical Team and Action Teams identified to oversee the development of Michigan's plan and ensure alignment to MDE's Top 10 in 10 plan.
- ESSA External Advisory Groups and Stakeholder Groups are established.
- MDE Groups recruit external members.
- Teams/Groups begin to meet, inform, and solicit input.
- draft key components of MI ESSA plan.
- ESSA Newsletter communicates updates and developments.
- August 1: All State ESEA waivers including state accountability systems expire.

of Education Presentation outlining draft key components of MI ESSA plan. MDE continues to solicit and gather feedback.

2016 — Phase 3: Finalize and Submit

2017 — Phase 4: Implementation

Jan Jul Sep Nov Nov Dec Feb Mar Apr May Jun Aug Oct Dec

November – December 2016

- MDE begins drafting final the ESSA state plan
- MDE reviews federal guidance due in late 2016 and interacts with USED

January 2017

 Implementation of ESSA begins

Spring 2017

· Official USED plan due in Spring 2017

Fall 2017

• Full Implementation of **ESSA**

