

School Reform/Redesign Timeline 2011-2012

Aug. 25 PM	MDE calls to identified school communities regarding new schools on the 2011-2012 Persistently Lowest Achieving (PLA) list
Aug. 26 AM	Webinar- 8:30 a.m. -9:30 a.m. - Criteria for getting on the PLA list and next steps for schools on the list (details to be announced)
Aug. 26 PM	MDE notifies identified school communities regarding schools on the 2011-2012 Persistently Lowest Achieving (PLA) list
Sept. 8	1 st Technical assistance meeting for those new to the Persistently Lowest Achieving list (Lansing Center, Banquet Rooms 1-4)
Oct. 4	2 nd Technical assistance meeting to review plans and discuss further plan development, reform model discussion/other issues (Lansing Center, Banquet Rooms 1-4)
Nov. 28	Final Reform-Redesign plans due to MDE by close of business
Dec. 7-9	MDE Review of final Redesign Plans submitted (Lake Erie Room, Library of Michigan)
Jan. 9, 2012	Local boards and PSA authorizers notified of final approval or changes required
Jan 9-Aug	Pre-implementation activities on approved plans
Jan 9-Feb 7	Schools may appeal to the Superintendent of Public Instruction on plan disapproval
Feb 8, 2012	Required changes to Redesign plans due to MDE by close of business
Feb 22/23	MDE 2 nd review of Redesign Plans requiring changes
Mar 9, 2012	Local boards and PSA authorizers notified of final approval or changes required
Aug 1, 2012	Final changes/revisions submitted to MDE by close of business
Sept 4, 2012	Implementation of redesign model must be started
June 30, 2013	Progress Assessment/Achieving Satisfactory Results for 2011/2012 schools
Sept 3, 2013	Place in the School Reform District if unsatisfactory results

<i>By Sept 1, 2012</i>	<i>MDE notifies identified school communities regarding schools on the 2012-2013 Persistently Lowest Achieving list</i>