

**Transportation Economic Development Fund - Category A
Grant Application Planning Guide**

To assist grant applicants with project timeline planning

The following schedule is offered in order to allow applicants to reasonably plan project timelines for potential grant applications. This grant program does not have a defined call for projects. Applications are accepted year-round. Applications that are selected for funding may receive awards for funding in the current or a future state fiscal year. Missing or inaccurate application information may delay a grant request into the next selection review cycle. For further details, contact the MDOT Grant Coordinator for your region.

Letter of Interest (LOI) Submitted	Application Complete and Submitted	Any Application Revisions Completed	Relative Transportation Need Committee (RTN) Meeting	All information requested at RTN received and updated in MGS. Summaries completed in MGS.	Staff Recommendations/Administrator Approvals	Memo to Director transmitted and Memo to MEDC completed	All letters to applicants, committees, representatives and senators completed and reviewed	Tentative Award Date
at least 10 weeks before RTN (MDOT response to LOI will be within 10 business days)	7 weeks before RTN	2 weeks before RTN		2 weeks after RTN		Approximately 2 weeks after Administrator approval	2-5 days before award date	6 weeks after RTN
08/19/15	09/09/15	10/14/15	10/28/15	11/11/15	11/17/15	11/24/15	11/30/15	12/02/15
11/18/15	12/09/15	01/13/16	01/27/16	02/10/16	02/16/16	03/01/16	02/26/16	03/09/16
02/10/16	03/02/16	04/06/16	04/20/16	05/04/16	05/10/16	05/24/16	05/23/16	06/01/16
04/20/16	05/11/16	06/15/16	06/29/16	07/13/16	07/19/16	08/02/16	07/29/16	08/10/16
06/22/16	07/13/16	08/17/16	08/31/16	09/14/16	09/20/16	10/04/16	09/30/16	10/12/16
08/31/16	09/21/16	10/26/16	11/09/16	11/23/16	11/29/16	12/13/16	12/09/16	01/05/17

*The August 31, 2016 application review has been cancelled. For further information, please contact the Grant Coordinator for your area.