



AMBASSADOR BRIDGE/GATEWAY PROJECT CONSTRUCTION STAGING INFORMATION	
	STAGE 1 CONSTRUCTION: JULY 2007 - FEBRUARY 2008
	STAGE 2 CONSTRUCTION: MARCH 2008 - JANUARY 2009
	STAGE 3A CONSTRUCTION: FEBRUARY 2009 - JULY 2009
	STAGE 3B CONSTRUCTION: AUGUST 2009 - DECEMBER 2009
	PROPOSED BAGLEY STREET PEDESTRIAN BRIDGE
	BRIDGE PAINTING

