


2013 ANN ARBOR AREA PROJECTS BRIGHTON TRANSPORTATION SERVICE CENTER

OVERVIEW OF THE PROJECTS



- ✘ Limits and scope of the project
- ✘ Project Summary
- ✘ Maintaining traffic plan
- ✘ General construction schedule




PROJECT SUMMARY- US-23/M-14 CPM

- × Limits: On US-23 from the westerly junction of M-14 to Earhart Road
- × Project Let Date: 2/1/2013
- × Construction Budget: \$1.8 million
- × Scope of Work: Single course HMA mill & resurface, culvert linings, ditch cleanout
- × Tentative Construction Schedule: 5/2013-8/2013



PROJECT SUMMARY- US-23/M-14 CPM



MAINTAINING TRAFFIC PLAN- US-23/M-14 CPM

× US-23/M-14

- + Mill & resurface night-time single lane closure (Work 7 nights a week)
- + Limited night-time double lane closures
- + Limited night-time ramp closures
- + No weekend work after July 3, 2013 (Work 4 nights a week)
- + No work during holidays & local special events
- + Contractor charged damages for failure to open lanes on-time




PROJECT SUMMARY- I94 CPM

- × Limits: M-14 to Carpenter Rd
- × Project Let Date: 6/12/2013
- × Construction Budget: \$3.7 million (includes \$100,000 incentive)
- × Scope of Work: Single course HMA mill & resurface, concrete pavement repair, drainage structures, crash investigation sites
- × Tentative Construction Schedule: 7/2013-11/2013



PROJECT SUMMARY- I94 CPM



PROJECT SUMMARY- I94 CPM

- × Too much work, not enough funding
- × Innovative Contracting: Fixed Cost-Variable Scope
- × Ability to add work to the project if additional funding is available
- × Work divided into Priorities
- × Contractor bids on Priority One only



PROJECT SUMMARY- I94 CPM

- × Priority One: Concrete patches(entire length), mill & resurface from Scio Church to Ann Arbor RR(3 miles), crash investigation sites
- × Priority Two: Mill & resurface Ann Arbor RR to Carpenter, including I-94/US-23 interchange(2.9 miles)
- × Priority Three: Mill & resurface M-14 to Scio Church Rd
- × Priority Four: Ramps at Ann Arbor Saline & State St interchanges
- × Jackson Rd ramps will be done with I-94BL project in 2014

MAINTAINING TRAFFIC PLAN- I94 CPM


× I-94

- + Mill & resurface: night-time work only
- + **Concrete pavement repairs: full closure of I94 for 4 weekends (2 weekends per direction)**
- + Can't close EB & WB the same weekend, can't close either direction during special events.
- + WB Detour: North to US-23; west to M-14; west to WB I-94
- + EB Detour: East to M-14; south on US-23 to EB I-94
- + Ramp/lane closures on US-23 to accommodate merging of detoured traffic

MAINTAINING TRAFFIC PLAN- I94 CPM



MAINTAINING TRAFFIC PLAN- I94 CPM



MAINTAINING TRAFFIC PLAN- I94 CPM

× Part Width

- + 14 Weekends with a Single Lane Closure (7 in each dir.)
- + Access maintained to all interchange ramps.
- + Backups and delays expected for through traffic
- + Construction traffic mixing with through traffic
- + Construction operations adjacent to through traffic
- + **Project completion in 2014**

× Full Closure

- + 4 Weekends of Total Closure (2 in each direction)
- + Access maintained to the open bound interchange ramps only.
- + Backups and delays expected for detoured traffic.
- + Construction traffic not mixing with through traffic
- + Construction operations separated from through traffic
- + **Project completion in 2013**

MAINTAINING TRAFFIC PLAN- I94 CPM


× I-94

- + Contractor Incentive for timely completion of weekend work
- + Contractor charged damages for failure to open lanes on-time
- + Can't close EB & WB the same weekend
- + Close EB I-94 first
- + No work during holidays & local special events
- + Weekend closures subject to weather



STAKEHOLDER OUTREACH

- × Outreach Meetings- Public Open House 6/13
- × Project flier
- × Project website –Links found at <http://www.michigan.gov/mdot>
- × Listserv- Lane/Freeway closure notification(subject to weather conditions)
- × Press releases
- × Message boards – Advanced notice of freeway closure (subject to weather conditions)
- ×  Real-time traffic



PROJECT WEBSITE



Michigan.gov Home | MDOT Home | Site Map | Contact MDOT | FAQ | State Web Sites

Projects and Programs print friendly email this page Like Tweet Share

- Context Sensitive Solutions
- Performance Measurement
- Grant Programs
- Highway Programs
- Non-Motorized
- Road & Bridge Projects**
- Strategic Planning
- Studies
- Title VI
- Nondiscrimination
- Asset Management
- MDOT/ARRA Projects

Major Projects Under Construction

This section provides a listing of major MDOT projects.
These projects last several months or longer and may involve significant delays. These drop-down lists are not all inclusive.
If you don't see what you are looking for, check out the [Construction search on Mi Drive](#).
[View Construction Brochures](#)
[2013 Construction Map](#) PDF

	I-94 Road Improvements, Washtenaw County	▼	GO
	M-14/US-23 Resurfacing, Washtenaw County	▼	GO
	M-14/US-23 Resurfacing, Washtenaw County	▼	GO
	----- Select from Special Partnership Projects	▼	GO

PROJECT LISTSERV



[Michigan.gov Home](#) | [MDOT Home](#) | [Site Map](#) | [Contact MDOT](#) | [FAQ](#) | [State Web Sites](#)

Projects and Programs

- Context Sensitive Solutions
- Performance Measurement
- Grant Programs
- Highway Programs
- Non-Motorized

Road & Bridge Projects

- Strategic Planning
- Studies
- Title VI
- Nondiscrimination
- Asset Management
- MDOT/ARRA Projects

Roads and Travel

Rail and Public Transit

Bridges, Borders and Ferries

News and Information

Maps and Publications

About MDOT

Doing Business

Aeronautics

[print friendly](#) | [email this page](#)



Major Projects Under Construction

This section provides a listing of major MDOT projects.

These projects last several months or longer and may involve significant delays. These drop-down lists are not all inclusive.

If you don't see what you are looking for, check out the [Construction search on Mi Drive](#).

[View Construction Brochures](#)

[2013 Construction Map](#)

- I-94 Road Improvements, Washtenaw County
- M-14/US-23 Resurfacing, Washtenaw County
- M-14/US-23 Resurfacing, Washtenaw County
- Select from Special Partnership Projects

**Sign up to receive email updates for
Construction Traffic Updates-University Region-
Washtenaw County**

[Sign up for email from MDOT!](#)

PROJECT LISTSERV



Email Updates

To sign up for updates or to access your subscriber preferences, please enter your contact information below.

Subscription Type

Email

Email Address *

OR

Sign in using your preferred social media account



PROJECT LISTSERV



Welcome kirbyl@

Quick Subscribe for kirbyl@michigan.gov

Michigan DOT offers updates on the topics below. Subscribe by checking the box unsubscribe by unchecking the boxes. Access your [subscriber preferences](#) to update your subscriptions or modify your p email address without adding subscriptions.

Subscription Topics

- News Releases
 - Bay Region 
 - Grand Region 
 - Metro Region 
 - North Region 
 - Superior Region 
 - Southwest Region 
 - University Region 
 - Statewide News Releases 
- Aeronautics
 - Aeronautics Airport Development 
 - Aeronautics Commission News 
 - Aeronautics News and Events 
- Bridges
 - Blue Water Bridge 
- Construction/Road/Traffic Notices
 - Metro Detroit Region
 - I-275 
 - I-94 
 - I-75 
 - I-96 
 - I-696 



- University Region
 - Lansing Tri-County 
 - I-96 Latson Road 
 - Monroe County 
 - US-23 
 - Jackson County 
 - Washtenaw County 

**Discussion /
Questions?**

ANN ARBOR YPSILANTI

