

**Bridge Design Services of three bridges consisting of removal and replacement of the existing bridges within the limits of the I-94 Modernization Project**

**Requisition 1781**

**QA2**

**6/18/2015**

Question #2 –Can dates be added to the PPMS tasks in the RFP's?

Answer #2 – There are a number of variables that will impact the Contract Authorization date for these projects and affect the milestone dates for the geotechnical work. The Plan Completion Date for the project is provided in the RFP and can be used to estimate the other plan submittal dates. We do anticipate that the geotechnical work for the project will need to be started immediately after receiving Notice to Proceed.