

## CHECKLIST TO DESIGNATE AREAS OF EVALUATION FOR REQUESTS FOR PROPOSAL (RFP)

MDOT PROJECT MANAGER <b>Matt Radulski</b>			JOB NUMBER (JN) 106682	CONTROL SECTION (CS) 84912
DESCRIPTION IF NO JN/CS Design of Advanced Traffic Information System (ATIS) Phase 1 on I-75 from I-94 to Grayling				
<b>MDOT PROJECT MANAGER:</b> Check all items to be included in RFP.  WHITE = REQUIRED GRAY SHADING = OPTIONAL			<b>CONSULTANT:</b> Provide only checked items below in proposal.	
Check the appropriate Tier in the box below				
<input type="checkbox"/> <b>TIER I</b> (\$25,000-\$99,999)	<input type="checkbox"/> <b>TIER II</b> (\$100,000-\$250,000)	<input checked="" type="checkbox"/> <b>TIER III</b> (>\$250,000)		
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Understanding of Service	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<i>Innovations</i>	
<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<i>Safety Program</i>	
N/A	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Organization Chart	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Qualifications of Team	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Past Performance	
Not required as part of official RFP	Not required as part of official RFP	<input checked="" type="checkbox"/>	Quality Assurance/Quality Control	
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<b>Location:</b> The percentage of work performed in Michigan will be used for all selections unless the project is for on-site inspection or survey activities, then location should be scored using the distance from the consultant office to the on-site inspection or survey activity.	
N/A	N/A	<input type="checkbox"/>	Presentation	
N/A	N/A	<input type="checkbox"/>	Technical Proposal (if Presentation is required)	
3 pages (MDOT forms not counted) <b>(No Resumes)</b>	7 pages (MDOT forms not counted)	19 pages (MDOT forms not counted)	Total maximum pages for RFP <b>not including key personnel resumes</b>	

The Michigan Department of Transportation (MDOT) is seeking professional services for the project contained in the attached scope of services.

If your firm is interested in providing services, please indicate your interest by submitting a Proposal, Proposal/Bid Sheet or Bid Sheet as indicated below. The documents must be submitted in accordance with the latest "Consultant/Vendor Selection Guidelines for Service Contracts" and "Guideline for Completing a Low Bid Sheet(s)", if a low bid is involved as part of the selection process. **Referenced Guidelines are available on MDOT's website under Doing Business > Vendor/Consultant Services > Vendor/Consultant Selections.**

## RFP SPECIFIC INFORMATION

BUREAU OF HIGHWAYS       BUREAU OF TRANSPORTATION PLANNING \*\*       OTHER

THE SERVICE WAS POSTED ON THE ANTICIPATED QUARTERLY REQUESTS FOR PROPOSALS

NO       YES      DATED \_\_\_\_\_ THROUGH \_\_\_\_\_

**Prequalified Services** – See page 1 of the attached Scope of Services for required Prequalification Classifications.       **Non-Prequalified Services** - If selected, the vendor must make sure that current financial information, including labor rates, overhead computations, and financial statements, if overhead is not audited, is on file with MDOT's Office of Commission Audits. This information must be on file for the prime vendor and all sub vendors so that the contract will not be delayed. **(Form 5100J Required with Proposal)**

**Qualifications Based Selection** – Use Consultant/Vendor Selection Guidelines

**For all Qualifications Based Selections**, the section team will review the information submitted and will select the firm considered most qualified to perform the services based on the proposals. The selected vendor will be contacted to confirm capacity. Upon confirmation, that firm will be asked to prepare a priced proposal. Negotiations will be conducted with the firm selected.

**\*\*For RFP's that originate in Bureau of Transportation Planning only**, a priced proposal must be submitted at the same time as, but separate from, the proposal. Submit directly to the Contract Administrator/Selection Specialist, Bureau of Transportation Planning (see address list, page 2). The priced proposal must be submitted in a sealed envelope, clearly marked "**PRICE PROPOSAL.**" The vendor's name and return address **MUST** be on the front of the envelope. The priced proposal will only be opened for the highest scoring proposal. Unopened priced proposals will be returned to the unselected vendor(s). Failure to comply with this procedure may result in your priced proposal being opened erroneously by the mail room.

**For a cost plus fixed fee contract**, the selected vendor must have a cost accounting system to support a cost plus fixed fee contract. This type of system has a job-order cost accounting system for the recording and accumulation of costs incurred under its contracts. Each project is assigned a job number so that costs may be segregated and accumulated in the vendor's job-order accounting system.

**Qualifications Review / Low Bid** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions for additional information.

For Qualification Review/Low Bid selections, the selection team will review the proposals submitted and post the date of the bid opening on the MDOT website. The notification will be posted at least two business days prior to the bid opening. Only bids from vendors that meet proposal requirements will be opened. The vendor with the lowest bid will be selected. The selected vendor may be contacted to confirm capacity.

**Best Value** - Use Consultant/Vendor Selection Guidelines. See Bid Sheet Instructions below for additional information. The bid amount is a component of the total proposal score, not the determining factor of the selection.

**Low Bid** (no qualifications review required - no proposal required.) See Bid Sheet Instructions below for additional instructions.

## BID SHEET INSTRUCTIONS

A bid sheet(s) must be submitted in accordance with the "Guideline for Completing a Low Bid Sheet(s)" (available on MDOT's website). The Bid Sheet(s) is located at the end of the Scope of Services. Submit bid sheet(s) separate from the proposal, to the address indicated below. The bid sheet(s) must be submitted in a sealed manila envelope, clearly marked "**SEALED BID.**" The vendor's name and return address **MUST** be on the front of the envelope. Failure to comply with this procedure may result in your bid being opened erroneously by the mail room and the bid being rejected from consideration.

**PROPOSAL SUBMITTAL INFORMATION**

REQUIRED NUMBER OF COPIES FOR PROJECT MANAGER 4	PROPOSAL/BID DUE DATE 4/14/10	TIME DUE 4:00 PM
--	----------------------------------	---------------------

**PROPOSAL AND BID SHEET MAILING ADDRESSES**

Mail the multiple proposal bundle to the MDOT Project Manager or Other indicated below.

- MDOT Project Manager  MDOT Other

Matt Radulski, P.E.  
Grayling Transportation Service Center  
1680 Hartwick Pines Road  
Grayling, MI 49738

Mail one additional stapled copy of the proposal to the Lansing Office indicated below.

**Lansing Regular Mail****OR****Lansing Overnight Mail**

- Secretary, Contract Services Div - B470  
Michigan Department of Transportation  
PO Box 30050  
Lansing, MI 48909

Secretary, Contract Services Div - B470  
Michigan Department of Transportation  
425 W. Ottawa  
Lansing, MI 48933

- Contract Administrator/Selection Specialist  
Bureau of Transportation Planning B470  
Michigan Department of Transportation  
PO Box 30050  
Lansing, MI 48909

Contract Administrator/Selection Specialist  
Bureau of Transportation Planning B470  
Michigan Department of Transportation  
425 W. Ottawa  
Lansing, MI 48933

**GENERAL INFORMATION**

Any questions relative to the scope of services must be submitted by e-mail to the MDOT Project Manager. Questions must be received by the Project Manager at least four (4) working days prior to the due date and time specified above. All questions and answers will be placed on the MDOT website as soon as possible after receipt of the questions, and at least three (3) days prior to the RFP due date deadline. The names of vendors submitting questions will not be disclosed.

MDOT is an equal opportunity employer and MDOT DBE firms are encouraged to apply. The participating DBE firm, as currently certified by MDOT's Office of Equal Opportunity, shall be listed in the Proposal

**MDOT FORMS REQUIRED AS PART OF PROPOSAL SUBMISSION**

- 5100D** – Request for Proposal Cover Sheet
- 5100G** – Certification of Availability of Key Personnel
- 5100I** – Conflict of Interest Statement
- 5100J** - Consultant Data and Signature Sheet (Required only for Non-Prequalified Work)

(These forms are not included in the proposal maximum page count.)

**Notification**  
**ARRA MONTHLY EMPLOYMENT REPORTS**  
**Note: This Notification is only applicable for those projects/contracts funded with ARRA funds. If you have questions, please contact MDOT Contract Services Division at (517) 335-0071.**

The American Recovery and Reinvestment Act of 2009 (ARRA), requires states receiving stimulus funds for highway projects to provide monthly reports to the Federal Highway Administration (FHWA) regarding the number of employees of the prime contractors, all-tier subcontractors and consultants on ARRA funded projects.

The cost for complying with this Notification must be borne by the prime contractor, and all-tiers of subcontractors and consultants, as part of their overhead and is deemed to be included in the payments made under this contract.

Within 10 days after the end of each month in which work is performed on this contract, all prime contractors and consultants must provide the Engineer a monthly report on MERS at <https://sso.state.mi.us/> providing employment information on each ARRA project, which will include, for work performed in that preceding month:

- The total number of employees who performed work on this contract.
- The total number of hours worked by employees who performed work on this contract.
- The total wages of employees who performed work on this contract.

*Prime Consultants are responsible for reporting on all subconsultants' employment information in MERS, as the sub consultants will not have access to do so.*

In addition, the prime contractor must provide a total payment amount made to any subcontractor who is a certified DBE in that preceding month.

This Notification shall be included as a part of each subcontract executed by the prime contractor, and all-tiers of subcontractors and consultants.

If necessary to conform to guidance provided by FHWA concerning the ARRA reporting requirements, the prime contractor, and all-tiers of subcontractors and consultants will revise their reporting as directed by the Engineer.

**Failure to comply with the reporting requirements under ARRA would jeopardize the Department's continued receipt of ARRA funding.**

**Accordingly, if a contractor or any-tier of subcontractor or consultant fails to comply with this Notification, the Department may withhold contract payments until compliance is achieved. If the Department is compelled to incur costs because of such a breach, the amount of those costs may be deducted from payments otherwise to be made under this contract. Additional sanctions may include reduction or elimination of prequalification ratings and removal of bidding privileges.**

**NOTIFICATION  
REQUIRED CONTRACT PROVISIONS TO IMPLEMENT AMERICAN  
RECOVERY AND REINVESTMENT ACT (ARRA) SECTIONS 902 AND 1515**

**Note: This notification is only applicable for those projects/contracts funded with ARRA funds. If you have questions, please contact MDOT Contract Services Division at (517) 335-0071.**

In accordance with requirements under section 902 of the American Recovery and Reinvestment Act of 2009 (ARRA), the following language is made a part of this contract and is to be made a part of all tier subcontracts or consultant contracts:

The U.S. Comptroller General and his representatives have the authority:

- (1) To examine any records of the contractor or any of its subcontractors, or any State or local agency administering such contract, that directly pertain to, and involve transactions relating to, the contract or subcontract; and
- (2) To interview any officer or employee of the contractor or any of its subcontractors, or of any State or local government agency administering the contract, regarding such transactions.

The Comptroller General and his representatives have the authority and rights provided under Section 902 of the ARRA with respect to this contract. As provided in section 902, nothing in section 902 shall be interpreted to limit or restrict in any way any existing authority of the Comptroller General.

In accordance with the requirements of section 1515(a) of the ARRA any representatives of the Inspector General have the authority:

- (1) To examine any records of the contractor or grantee, any of its subcontractors or sub-grantees, or any State or local agency administering such contract, that pertain to, and involve transactions relating to the contract, subcontract, grant, or sub-grant; and
- (2) To interview any officer or employee of the contractor, grantee, sub-grantee or agency regarding such transactions.

Nothing set forth in section 1515 of the ARRA shall be interpreted to limit or restrict in any way any existing authority of an inspector general.

# Michigan Department of Transportation

## SCOPE OF SERVICE FOR DESIGN SERVICES Intelligent Transportation Systems

**CONTROL SECTION:** 84912

**JOB NUMBER:** 106682C

**PROJECT LOCATION:**

I-75 corridor from I-94 in Wayne County to Grayling in Crawford County

**DESCRIPTION OF WORK:**

This scope is to provide design for an ITS project, develop a final bid package based on 100% complete plans, provide a cost estimate for construction, serve as the MDOT representative and system manager, through construction phase, if an authorization is written to the consultant to do so.

The consultant will be responsible to scope the project, refine locations of equipment, develop plans to 100% completion, define known or anticipated Right of Way needs, define known or anticipated environmental issues, provide necessary geotechnical information, define known or anticipated utility issues and define known or anticipated traffic concerns. This project is Phase 1 of the Triangle “Advanced Traffic Information System” (ATIS) and consists of all work related to design of the project. The Triangle includes I-75, I-94 and US-127, as well as connecting routes such as US-10 and I-69. This project will only focus on I-75. The system shall include, but is not limited to, Dynamic Message Signs (DMS), Closed Circuit Television (CCTV) cameras, detectors for providing traveler information and communications infrastructure of which shall interface with all of the existing ITS monitoring software and equipment. Conceptual Operations (Con-Ops) have been developed for the Triangle ATIS plan and shall be referenced by the Consultant during design.

**PRIMARY PREQUALIFICATION CLASSIFICATION(S):**

Intelligent Transportation Systems

**SECONDARY PREQUALIFICATION CLASSIFICATION(S):**

Maintaining Traffic Plans & Provisions  
Geotechnical Engineering Services  
Permanent Freeway Signing Plans  
Utility Coordination

**ANTICIPATED START DATE:** July 1, 2010

**ANTICIPATED COMPLETION DATE:** August 31, 2011

**DBE REQUIREMENT:** 5%

**MDOT PROJECT MANAGER:** Matt Radulski  
North Region/Grayling TSC/Development  
1680 Hartwick Pines Road  
Grayling, MI 49738  
Phone: 989-344-1802  
Fax: 989-344-8403  
[radulskim@michigan.gov](mailto:radulskim@michigan.gov)

The Consultant shall contact the Project Manager prior to beginning any work on the project.

The project manager shall be an engineer licensed in the State of Michigan with relevant experience in ITS systems engineering and design services. The project manager shall be an employee of the primary consulting firm responding to the RFP and not a sub-consultant.

**REQUIRED MDOT GUIDELINES AND STANDARDS:**

Work shall conform to current MDOT, FHWA, and AASHTO practices, guidelines, policies, and standards (i.e., Road Design Manual, Bridge Design Manual, Standard Plans, Drainage Manual, Roadside Design Guide, A Policy on Geometric Design of Highways and Streets, Michigan Manual of Uniform Traffic Control Devices, the Design Survey Manual, etc.).

**ORAL PRESENTATIONS:**

Responders who submit proposals may be required to make oral presentations of their proposals to MDOT. These presentations provide an opportunity for the consultants to clarify the proposals through mutual understanding. MDOT will schedule these presentations, if required.

**GENERAL INFORMATION:**

**The consultant shall have substantial ITS conception, design background and experience. The consultant should be prepared to demonstrate their background and experience, as this will be a major part of the selection for this RFP.**

The Consultant shall furnish all services and labor necessary to conduct and complete the services described herein. The Consultant shall also furnish all materials, equipment, supplies, and incidentals necessary to perform the Services (other than those designated in writing to be furnished by the Department) and check and/or test the materials, equipment, supplies and incidentals as necessary in carrying out this work. The Services

shall be performed to the satisfaction of the Department consistent with applicable professional standards.

The Consultant shall comply with all applicable Federal and State laws, rules, and regulations. The Consultant staff shall conduct themselves with professionalism in carrying out their duties.

The Consultant shall notify the Project Manager, in writing, prior to any personnel changes from those specified in the Consultant's original approved proposal. Any personnel substitutions are subject to review and approval of the Project Manager.

At the request of the Department, the Consultant, during the progress of the Services, shall furnish information or data relating to the Services described herein that may be required by the Department to enable it to carry out or to proceed with related phases of the Project not described herein, or which may be necessary to enable the Department to furnish information to the Consultant upon which to proceed with further Services.

**CONSULTANT RESPONSIBILITIES:**

Complete a design of this project including, but not limited to the following:

- Provide conceptual layouts for the corridor. This will include holding stakeholder meetings for the effected stakeholders to seek their input on device locations and system functionality.
- Perform required design and functional technical specification writing to expand the ITS facilities in the project area. The proposed facilities shall include, but not be limited to, CCTV, DMS, cabinets, detectors, communications infrastructure and lane control equipment.
- Prepare required plans 100% complete which would include: typical cross-sections, details, functional requirements and specifications required for construction. MDOT shall provide any existing details and specifications applicable to the proposed work in electronic format.
- Compute and verify all plan quantities for the bid package.
- Prepare staging plans and special provisions for maintaining traffic during construction.
- Provide solutions to any unique problems that may arise during the design of this project.
- Develop component and acceptance tests and work with MDOT to perform all tests.
- Contact all utility companies thru mailings to determine possible conflicts and incorporate the results from their investigation into their proposal.

- Prepare and incorporate all documents for E-Proposal Submittal.

## MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

### STUDY (EARLY PRELIMINARY ENGINEERING)

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY (mm/dd/yyyy)
YES	NO	CONSULTANT CONTRACT AUTHORIZATION/EXECUTION	_/_/___
		<b><u>EPE SCOPING ANALYSIS</u></b>	
<input type="checkbox"/>	<input type="checkbox"/>	2120 Prepare Traffic Analysis Report	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2130 Prepare Project Justification	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>213M Concurrence by Regulatory Agencies with the Purpose and Need</i>	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2140 Develop and Review Illustrative Alternatives	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2155 Request/Perform Safety Analysis	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2160 Prepare and Review EIS Scoping Document	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>211M Public Information Meeting</i>	_/_/___
		<b><u>EPE DRAFT ANALYSIS</u></b>	
<input type="checkbox"/>	<input type="checkbox"/>	2310 Conduct Technical SEE Studies	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2321 Prepare for Aerial Photography	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2322 Finish/Print Aerial Photography	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2330 Collect EPE Geotechnical Data	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2340 Develop and Review Practical Alternatives	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>233M Aerial Photography Flight</i>	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2360 Prepare and Review EA or DEIS	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>231M Draft Submission to FHWA</i>	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2380 Circulate EA or DEIS	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>232M Public Hearing</i>	_/_/___
		<b><u>EPE FINAL ANALYSIS</u></b>	
<input type="checkbox"/>	<input type="checkbox"/>	2510 Determine and Review Recommended Alternative	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>250M Concurrence by Regulatory Agencies with Recommended Alternatives</i>	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2525 Prepare and Review Engineering Report	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	2530 Prepare and Review Request for FONSI or FEIS	_/_/___
<input type="checkbox"/>	<input type="checkbox"/>	<i>252M Final Submission to FHWA</i>	_/_/___

- |                          |                          |      |                           |          |
|--------------------------|--------------------------|------|---------------------------|----------|
| <input type="checkbox"/> | <input type="checkbox"/> | 2550 | Obtain FONSI or ROD       | __/__/__ |
| <input type="checkbox"/> | <input type="checkbox"/> | 2570 | ITS Concept of Operations | __/__/__ |

**CONTAMINATION INVESTIGATION**

- |                          |                          |      |  |          |
|--------------------------|--------------------------|------|--|----------|
| <input type="checkbox"/> | <input type="checkbox"/> | 2810 | Project Area Contamination Survey (PCS)                | __/__/__ |
| <input type="checkbox"/> | <input type="checkbox"/> | 2820 | Preliminary Site Investigation (PSI) for Contamination | __/__/__ |

**MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST  
PRELIMINARY ENGINEERING - DESIGN**

		<b>P/PMS TASK NUMBER AND DESCRIPTION</b>		<b>DATE TO BE COMPLETED BY</b> (mm/dd/yyyy)
<b>YES</b>	<b>NO</b>			
<b><u>DESIGN SCOPE VERIFICATION AND BASE PLAN PREPARATION</u></b>				
<input type="checkbox"/>	<input type="checkbox"/>	3130	Verify Design Scope of Work and Cost	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3310	Prepare Aerial Topographic Mapping	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3320	Conduct Photogrammetric Control Survey	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3321	Set Aerial Photo Targets	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3330	Conduct Design Survey	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3340	Conduct Structure Survey	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3350	Conduct Hydraulics Survey	__/__/__
<b>X</b>	<input type="checkbox"/>	3360	Prepare Base Plans	__/__/__
<b>X</b>	<input type="checkbox"/>	<i>331M</i>	<i>Utility Notification</i>	__/__/__
<input type="checkbox"/>	<b>X</b>	3361	Review and Submit Preliminary ROW Plans	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	<i>331M</i>	<i>Preliminary ROW Plans Distributed</i>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3365	Pre-Conceptual ITS Design and Meeting	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3370	Prepare Structure Study	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3375	Conduct Value Engineering Study	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3380	Review Base Plans	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	<i>332M</i>	<i>Base Plan Review (Pre-GI Inspection)</i>	__/__/__
<b>X</b>	<input type="checkbox"/>	3390	Develop the Maintaining Traffic Concepts	__/__/__
<b><u>PRELIMINARY PLANS PREPARATION</u></b>				
<b>X</b>	<input type="checkbox"/>	3510	Perform Roadway Geotechnical Investigation	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3520	Conduct Hydraulic/Hydrologic and Scour Analysis	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3522	Conduct Drainage Study, Storm Sewer Design, and use Structural Best Management Practices	__/__/__
<b>X</b>	<input type="checkbox"/>	3530	Conduct Structure Foundation Investigation	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3535	Conduct Structure Review for Architectural and Aesthetic Improvements	__/__/__
<b>X</b>	<input type="checkbox"/>	3540	Develop the Maintaining Traffic Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3551	Prepare/Review Preliminary Traffic Signal Design Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3552	Develop Preliminary Pavement Marking Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3553	Develop Preliminary Non-Freeway Signing Plan	__/__/__
<b>X</b>	<input type="checkbox"/>	3554	Develop Preliminary Freeway Signing Plan	__/__/__

<input type="checkbox"/>	<input type="checkbox"/>	3555	Prepare/Review Preliminary Traffic Signal Operations	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3570	Prepare Preliminary Structure Plans	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3580	Develop Preliminary Plans	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3581	Review and Submit Final ROW Plans	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>351M</u>	<u>Final ROW Plans Distributed</u>	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3585	Final ITS Concept Design and Meeting	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3590	Review Preliminary Plans (Hold Plan Review Meeting)	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>352M</u>	<u>THE Plan Review (Grade Inspection)</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3595	Conduct ITS Structure Foundation Investigation	__/__/__

**MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST  
PRELIMINARY ENGINEERING - DESIGN (cont'd)**

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY (mm/dd/yyyy)
YES	NO		
<b><u>UTILITIES</u></b>			
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3610 Compile Utility Information	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3615 Compile ITS Utility Information	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3650 Coordinate RR Involvement for Grade Separations	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3655 Coordinate RR Involvement for At-Grade Crossings	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3660 Resolve Utility Issues	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>360M</u> <u>Utility Conflict Resolution Plan Distribution</u>	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>361M</u> <u>Utility Meeting</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3670 Develop Municipal Utility Plans	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3672 Develop Special Drainage Structures Plans	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3675 Develop Electrical Plans	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3680 Preliminary ITS Communication Analysis	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3690 Power Design (Power Drop in Field)	__/__/__
<b><u>MITIGATION/PERMITS</u></b>			
<input type="checkbox"/>	<input type="checkbox"/>	3710 Develop Required Mitigation	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3720 Submit Environmental Permit Applications	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3730 Obtain Environmental Permit	__/__/__
<b><u>FINAL PLAN PREPARATION</u></b>			
<input type="checkbox"/>	<input type="checkbox"/>	3821 Prepare/Review Final Traffic Signal Design Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3822 Complete Permanent Pavement Marking Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3823 Complete Non-Freeway Signing Plan	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3824 Complete Freeway Signing Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3825 Prepare/Review Final Traffic Signal Operations	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3830 Complete the Maintaining Traffic Plan	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	3840 Develop Final Plans and Specifications	__/__/__
<input checked="" type="checkbox"/>	<input type="checkbox"/>	<u>380M</u> <u>Plan Completion</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3850 Develop Structure Final Plans and Specifications	__/__/__

X	<input type="checkbox"/>	3870	Hold Omissions/Errors Check (OEC) Meeting	__/__/__
X	<input type="checkbox"/>	<u>387M</u>	<u>Omissions/Errors Checks Meeting</u>	__/__/__
X	<input type="checkbox"/>	<u>389M</u>	<u>Plan Turn-In</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	3880	CPM Quality Assurance Review	__/__/__
X	<input type="checkbox"/>	3890	Final ITS Communication Analysis	__/__/__

## MDOT PRECONSTRUCTION TASKS CONSULTANT CHECKLIST

### PRELIMINARY ENGINEERING – RIGHT OF WAY

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY (mm/dd/yyyy)
YES	NO		
<b><u>EARLY RIGHT OF WAY WORK</u></b>			
<input type="checkbox"/>	<input type="checkbox"/>	4120 Obtain Preliminary Title Commitments	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4130 Prepare Marked Final Right Of Way Plans	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	<u>413M</u> <u>Approved Marked Final ROW</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4140 Prepare Property Legal Instruments	__/__/__
<b><u>ROW ACQUISITION</u></b>			
<input type="checkbox"/>	<input type="checkbox"/>	4411 Preliminary Interviews	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	<u>441M</u> <u>Post-Decision Meeting</u>	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4412 Real Estate Services Assignment Proposal and Fee Estimate (Form 633s) for Appraisal Work Authorization	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4413 Appraisal Reports	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4420 Appraisal Review Reports	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4430 Acquire Right Of Way Parcels	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4510 Conduct Right Of Way Survey & Staking	__/__/__
<b><u>ROW RELOCATION</u></b>			
<input type="checkbox"/>	<input type="checkbox"/>	4710 Relocation Assistance	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4720 Prepare Improvement Removal Plan	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	<u>442M</u> <u>ROW Certification</u>	__/__/__

### POST LETTING/AWARD TASKS (for reference only)

		P/PMS TASK NUMBER AND DESCRIPTION	DATE TO BE COMPLETED BY (mm/dd/yyyy)
YES	NO		
<input type="checkbox"/>	<input type="checkbox"/>	4810 Complete Acquisition Process	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4820 Manage Excess Real Estate	__/__/__
<input type="checkbox"/>	<input type="checkbox"/>	4830 Provide Post-Certification Relocation Assistance	__/__/__

<input type="checkbox"/>	<input type="checkbox"/>	4910	Conduct ROW Monumentation	___/___/___
<input checked="" type="checkbox"/>	<input type="checkbox"/>	5010	Construction Phase Engineering and Assistance	___/___/___
<input type="checkbox"/>	<input type="checkbox"/>	5020	Prepare As-Built Drawings	___/___/___

**OTHER P/PMS RELATED TASKS**

- Meet with the MDOT Project Manager to review project, location of data sources and contact persons, and review relevant MDOT operations. The Consultant shall review and clarify project issues, data needs and availability, and the sequence of events and team meetings that are essential to complete the design by the project plan completion date. Attention shall be given to critical target dates that may require a large lead time, such as geotechnical requirements, Railroad coordination requirements, utility conflict resolution, local agency meetings, etc.
- Maintain a Design Project Record which includes a history of significant events (changes, comments, etc.) which influenced the development of the plans, dates of submittals and receipt of information.
- The consultant shall identify the locations of any existing water main and/or sanitary sewer on the project.
- If watermain and/or sanitary sewers are present within the project limits, the Consultant shall evaluate vertical elevations and design the depth of any proposed fiber optic facilities so as not to be in conflict with the existing utility.
- The Consultant shall submit a Transportation Management Plan (TMP) that addresses MDOT’s current Safety and Mobility policy.
- The Consultant may be required to provide Design Services during the construction phase of this project. If Construction Assistance is required, then a separate authorization for those services will be issued. The Consultant will not be compensated for performing work due to errors or omissions.
- If excavation is required, submit the excavation locations which may contain contamination. Project Manager then can proceed in requesting a Preliminary Project Assessment (PPA).
- The Consultant shall be required to prepare and submit a CPM network for review and use for preparing the progress schedule for the project.
- The Consultant representative shall record and submit type-written minutes for all project related meetings to the MDOT Project Manager within two days of the meeting. The Consultant shall also distribute the minutes to all

meeting attendees. MDOT will provide and distribute official meeting minutes for the Plan Review Meeting.

- Attend any project-related meetings as directed by the MDOT Project Manager.
- The MDOT Project Manager shall be the official MDOT contact person for the Consultant and shall be made aware of all communications regarding this project. The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager. This includes all Subcontractor correspondence and verbal contact records.
- The Consultant shall contact the MDOT Project Manager whenever discoveries or design alternatives have the potential to require changes in the scope, limits, quantities, costs, or right-of-way of the project.
- The Consultant shall determine all potential utility conflicts with the proposed facility placement. The Consultant shall also define solutions to the various utility conflicts and have them reviewed by MDOT before they are designed and placed on the construction plans.
- The Consultant is also responsible for determining the availability of electric service to the proposed facilities at the locations described previously. Any potential problems with utility electric service shall be brought to MDOT's attention as soon as they are known.
- The MDOT Project Manager shall be the official MDOT contact person for the Consultant and shall be made aware of all communications regarding this project. The Consultant must either address or send a copy of all correspondence to the MDOT Project Manager. This includes all Subcontractor correspondence and verbal contact records.
- All plans, special provisions, estimates, and other project related items shall meet all MDOT requirements and detailing practices (i.e., format, materials, symbols, patterns, and layout) or as otherwise directed by the Project Manager.
- All plans, specifications, and other project related items are subject to review and approval by MDOT.

**BI-WEEKLY PROGRESS REPORT:**

The Consultant shall submit bi-weekly project progress reports to the MDOT Project Manager (or designee).” The reports shall include work accomplished during the previous 2 weeks; anticipated work items for the upcoming 2 weeks; real or anticipated problems on the project; update of previously approved detailed project schedule,

including explanations for any delays or changes; items needed from MDOT; copy of Verbal Contact Records for the period.

**MDOT RESPONSIBILITIES (GENERAL):**

- A. Schedule and/or conduct the following:
  - 1. Project related meetings
  - 2. The Plan Review
  - 3. Utility Meetings
  - 4. Stakeholder engagement meetings
  - 5. Final item cost estimates, as necessary
  
- B. Make decisions or provide input for the following items:
  - 1. Resolve political issues
  - 2. Resolve issues related to funding
  - 3. Review of Final packaging of the Proposal after the Consultant's review of the final package.
  - 4. Determine which letting date will be used for the project
  - 5. Coordinate with local contractor's association (MITA)
  
- C. Furnish existing plans
  
- D. Provide environmental clearance.
  
- E. Coordinate any necessary utility relocation.
  
- F. Safety Reviews for any required design exceptions.
  
- G. Review and approve all external communications.
  
- H. Review and approve all budget, schedule, and design aspects.

**DELIVERABLES:**

The Consultant shall provide full size (cut size 24" x 36") and half size (cut size 11" x 18") plans in English units.

All plan sheets required for this project shall be completed by the Consultant. These include, but are not limited to:

- Title Sheet
  
- Note Sheet
  
- Typical Cross-Sections
  
- Plan Sheets

- Project specific Special Details
- Construction staging and traffic control plans
- Electronic files for each to be provided.

### **TRAFFIC CONTROL AND MDOT PERMITS**

The Consultant shall be responsible for all traffic control required to perform the tasks as outlined in this Project Scope of Design Services.

The Consultant shall be responsible for obtaining up to date access permits and pertinent information for tasks in MDOT Right of Way (ROW). This information can be obtained through Pam Sebenick, Utilities/Permits Section, Real Estate Division at (517) 373-7680.

### **UTILITIES**

The Consultant shall be responsible for obtaining from MDOT and showing on the plans the location and names of all existing utilities within the limits of the project. In the course of resolving utility conflicts, the Consultant shall make modifications to the plans or design details and provide assistance as directed by the MDOT Utility Permits Engineer and/or Project Manager. The Consultant shall attend any utility meetings called to ensure that the concerns are addressed on the plans involving utilities. The Consultant shall assist in the review of utility permit requests to ensure compatibility with the project. The consultant shall provide for the staking of various proposed facilities so as to locate potential utility conflicts and aid in the completion of utility relocation plans for and private utility companies.

### **SCHEDULE:**

Achievement of the project milestones will require a concentrated effort by both the consultant and MDOT. Timely communications, receipt of information, and development and approval of deliverables will be critical to the success of the assigned deliverables.

The schedule will be determined on a task by task basis as set forth in each task.

The start date for the consultant services will be immediately upon notice to proceed (NTP). The duration of the services will be at the discretion of MDOT project manager.

The Consultant shall provide at the kick off meeting a detailed schedule of target dates for each step of the design.

### **PROJECT MANAGEMENT:**

This project will require close interaction and good communication between the consultant and MDOT.

If there are any major deviations from the original scope of this assignment, these changes must be documented and jointly approved by the consultant and MDOT.

The selected consultant shall provide all necessary project management services, including monthly and quarterly progress reports, developing and maintaining a project schedule, and providing invoices in a timely manner.

Consultants should provide a description of their management team for this project and list all key personnel responsible for the deliveries of this RFP.

**STATUS REPORTS/ MEETINGS:**

There will be periodic, regular meetings between MDOT representatives and the selected consultant to review work product, and to communicate progress, issues, ideas, and expectations.

The selected consultant shall provide copies of all project reports, correspondence, meeting announcements, and meeting minutes which shall be delivered by email to the MDOT Manager. The consultant shall provide the minutes of all meetings attended. These shall be distributed by email to the MDOT Project Manager.

**PROJECT DOCUMENTATION:**

All documentation and reports shall be delivered in the current version of Microsoft Word or Adobe Acrobat (whichever applies) being used by MDOT. All documentation delivered shall be clear, concise, complete, and in compliance with standards required by the MDOT Project Manager. All CADD files shall be delivered in the current version of MicroStation being used by MDOT.

**CONSULTANT PAYMENT – Actual Cost Plus Fixed Fee:**

Compensation for this project shall be on an **actual cost plus fixed fee** basis. This basis of payment typically includes an estimate of labor hours by classification or employee, hourly labor rates, applied overhead, other direct costs, subconsultant costs, and applied fixed fee.

All billings for services must be directed to the Department and follow the current guidelines. The latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of Highways" is available on MDOT's website. This document contains instructions and forms that must be followed and used for billing. Payment may be delayed or decreased if the instructions are not followed.

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an increase is approved in accordance with the contract with the Consultant. Typically, billings must be submitted within 60 days after the completion of services for the current billing. The final billing must be received within 60 days of the completion of services. Refer to your contract for your specific contract terms.

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for its own employees in accordance with the State of Michigan's Standardized Travel Regulations. Supporting documentation must be submitted with the billing for all eligible expenses on the project in accordance with the Reimbursement

Guidelines. The only hours that will be considered allowable charges for this contract are those that are directly attributable to the activities of this project.

The use of overtime hours is not acceptable unless prior written approval is granted by the MDOT Region Engineer/Bureau Director and the MDOT Project Manager. Reimbursement for overtime hours that are allowed will be limited to time spent on this project in excess of forty hours per person per week. Any variations to this rule should be included in the priced proposal submitted by the Consultant and must have prior written approval by the MDOT Region Engineer/Bureau Director and the MDOT Project Manager.

The fixed fee for profit allowed for this project is 11.0% of the cost of direct labor and overhead.