


## US-131 Byron Township, Kent County Design-Build & APB

PROJECT DESCRIPTION		
PROJECT PERIOD		
February 2021		
PROJECT SCOPE		
Reconstruction of US-131 NB/SB from the existing four lane divided freeway to a barrier separated four lane freeway from Kent/Allegan County line north to 76th Street. Work includes adding auxiliary lanes between 76th to 84th Street, drainage improvements, operational and safety improvements.		
PROGRAMMED CONSTRUCTION COST		ANTICIPATED DESIGN-BUILDER PREQUALIFICATION *
JN: 210072 CS: 41131	\$37,000,000	TBD
ANTICIPATED SCHEDULE		ANTICIPATED PRIMARY PROFESSIONAL SERVICE *
Issue Request for Qualifications (RFQ)	December 2022	Design-Roadway: Complex
Statement of Qualifications (SOQ) due	January 2023	
Notifications of short-listed submitters	January 2023	
Issue Request for Proposals (RFP)	June 2023	
Technical & Price Proposal Due	October 2023	ANTICIPATED SECONDARY PROFESSIONAL SERVICE PREQUALIFICATION *
Anticipated Contract Award	December 2023	Design – Bridges, Design Geotechnical: Advanced Design – Hydraulics II, Design – Utilities: Municipal, Design – Utilities, Roadway Lighting, Design – Traffic: Capacity & Geometric Analysis, Design – Traffic: Pavement Markings, Design – Traffic: Safety Studies, Design – Traffic: Signal, Design – Traffic Signal Operations – Complex, Design – Traffic: Signing – Non-Freeway, Design – Traffic: Signing – Freeway, Design – Traffic: Work Zone Maintenance of Traffic, Design – Traffic: Work Zone Mobility & Safety, Surveying: Road Design, Surveying: Hydraulics, Surveying: Structure, Surveying: Right of Way
Construction	2024	
PROJECT ATTRIBUTES		
DBE Goal	TBD	
Stipend	TBD	
FOR MORE INFORMATION		
Dharmesh Valsadia, MDOT Innovative Contracts Engineer (ValsadiaD@michigan.gov)		* The anticipated prequalification requirements listed are subject to change. Additional prequalification classification(s) may be included in the RFQ and RFP.