	GOALS		ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
1.	Strengthen "Pre- booking" Jail Diversion for Individuals with Mental Illness	A.	Implement statewide Crisis Intervention Team (CIT) program and other best practice models and to include the standardized Washtenaw County intensive two day mental health in law enforcement training as a statewide curriculum to enhance officers general knowledge and skills in addition to promoting CIT for further specialty training. (CIT PILOTS Kalamazoo, Oakland, Marquette, St Joseph, Barry, Berrien)	Current and Ongoing	Statute/solution/CIT teams
			Increase the number of counties where CIT, CIT-Y and the Stepping Up Initiative are in place     Solicit and find legislative sponsor and/or propose solution to	Ongoing until all 83 Counties have signed on 4/01/20	Have gone from 10 to 14 counties with signed resolutions
			appropriate body (assuming positive return on investment)	4/01/20	
		B.	Clarify statutory/contractual Jail Diversion relationship between law enforcement agencies and CMHs (Statewide)	4/1/18	Statute/or other Mechanism
		C.	Collect baseline performance indicators for diversion	4/30/18	Data Collection Process, Standard incident report
		D.	Implement ongoing process for evaluation (performance dashboard) (Statewide-OPTUM and or SECANT)	4/1/20	
			Implement process	12/31/20	_
2.	Ensure Quality, Effective, and Comprehensive Behavioral Health	A.	Improve behavioral health treatment provision (Statewide)	Diversion Council recommendations submitted	Jail Diversion Standards, Statute (if applicable), other Recommended Deliverable
	Treatment in Jails and Prisons		Finalize ongoing work with     MDHHS regarding     recommendations by the Diversion     Council on suspending Medicaid     services while in jail	4/1/16 Completed as of 7/1/15	Completed

GOALS	ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
	2) Amend judgment of sentence form to allow order of release mental health records to jail or MDOC (SCAO, Circuit-District Court Judges)	12/1/17	Statute or other Mechanism Standard Patient Release Form Guideline
	B. Develop an ongoing performance monitoring process to include baseline and outcome data (fiscal, clinical, and societal)(PILOT and MSU data and evaluation team)	Current and Ongoing: Baseline report completed 11/1/16	Surveys, Executive Summaries, Gap Identification
	Identify and address gaps in information/validity issues     (Network 180 pilot Diversion Center)	Address all remaining gaps by 9/30/18	
	2) Create a best practice statewide	12/1/20	
3. Expand "Post-Booking" Jail Diversion Options for individuals with Mental Illness	Develop uniform standards for post- booking diversions.	5/30/18	Uniform Standards and/or Statute
	Include process for probation and parole violators) (PILOT –RFP process to include this as priority consideration)	5/30/18	
	<ol> <li>Complete draft statute or other suggested change.</li> </ol>	3/1/19	
	<ul> <li>Solicit and find legislative sponsor and/or propose solution to appropriate body</li> </ul>	5/30/19	
	B. Expand the availability of and resources for (state and other) Mental Health Court for individuals with a mental illness and explore ways to remove barriers to maximize Mental Health Courts (violent offender language) (PILOT Monroe MHC)	9/30/17	Statute/or other Mechanism, Assessment, Michigan implementation guideline

GOALS	ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
	Devise Michigan-specific Mental     Health Court implementation     guideline (Look at violent offense language for possible change)	5/30/17 (Delayed until new Prosecutor is represented)	Currently being considered by SCAO and legislative staff
	<ol> <li>Conduct process for ongoing assessment and/or review existing evaluations of Mental Health Courts (and similar models)(MSU)</li> </ol>	5/30/18	
	<ol> <li>Identify potential resources for sustaining existing Mental Health Courts and for creating additional Mental Health Courts (Hybrid pilot, Regional vs. Local models, Multi county courts vs. single county courts) (SCAO, RFP specific consideration).</li> </ol>	3/30/19	
	C. Integrate necessary mental health services into probation consistently throughout Michigan.	1/1/20	Post-booking Diversion Standards, Statute, Best Practices
	Canvas Michigan courts and identify probation/MH service models.	9/30/18	
	Assess proven models     effectiveness and viability     statewide. (MSU)	6/1/19	

	GOALS			ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
		D.	hea part	lore/enhance availability of mental lth services for Drug Court icipants who have a mental illness. ure / Hybrid Pilot)	8/15/17	Identify courts that have strong CMH/SA provider relationships to forge a possible hybrid court
			1)	Research Michigan Drug Courts to learn how MH services are integrated into their programming (SCAO)	1/30/18	
			2)	Assess proven models effectiveness and viability statewide. (MSU)	6/1/18	
				<ul> <li>a) Statewide training based on best practices.</li> </ul>	12/31/18	
4.	Reduce Unnecessary Incarceration or Re- incarceration of	Α.		engthen involuntary mental health tment process in Probate Courts  OT)		Potential Statute or other solution
	Individuals with Mental Illness		1)	Mental Health Guardianship Ad Hoc Subcommittee	9/30/15	Completed
				Convene stakeholders to analyze results and draft statute if needed	3/30/16 Completed	
				Convene Ad Hoc b) subcommittee to evaluate inconsistency of release of mental health records	ТВА	
				Add proposed legislative sponsor	12/31/17	
			2)	Develop and provide training on the process of Kevin's Law (includes "potential harm")		
				a) Complete training outline     b) Conduct training (goal for all affected agencies)	Outline complete 9 months post AOT Law passed	Completed

GOALS	ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
	B. Jail - Improve behavioral health treatment upon re-entry into the community from jail (PILOT Kent, K-Zoo, Detroit Wayne)	1/30/19	Guidelines, Proposal, Data Evaluation Methodology
	Jail -Identify and pilot best practice models for re-entry from jail to the community from information gathered by MSU data and evaluation team	10/1/18	Warm Handoffs from jails and prisons
	a) Identify and implement re- entry models – Jail	Implement: 10/1/18 Evaluate: 12/31/19	
	2) Require jails to inform jail-based behavioral health providers of inmate release at the time or before release (Mich. Sheriff's Assoc.?)		Guidelines, Proposal, Data evaluation methodology
	a) Implement	5/1/18	
	b) Evaluate	5/1/19	
	C. Prison -Ensure release of correctional mental health records post prison.		
	Work with MiHIN to decide on approach (e.g. pilot one population or geographical area)	7/31/17	
	a) Develop Plan	3/1/18	
	b) Implement Plan	7/31/19	
	c) Evaluate	7/31/20	
	D. Propose dedicated State General Fund "Diversion" appropriation for behavioral health services for FY 2017 or FY 2018		Draft Statute or other proposed solutions
	Complete analysis of pilots, finalize recommendation and/or draft legislation	6/15/17	
	Present recommendation to     executive branch, legislative     leaders, potential sponsors	11/30/17	

	GOALS		ACTION STEPS	MILESTONE DATE	DELIVERABLE / OUTCOME
5.	Establish an Ongoing Mechanism to Coordinate and Assist	A.	Ensure adequate behavioral health treatment capacity to support this Action Plan		ROI document, Identification of needs, resources, and funding
	with Implementation of Action Plan Goals and to Facilitate Needed Systems Change		After every pilot cycle, use learning from that pilot to evaluate capacity to implement best practices     a) Finalize MOU between	12/31/15 Annually Thereafter	
			MDHHS and MDOC for substance use disorder and parolee population post medicaid expansion	12/30/17	
			Increase awareness of financial costs vs. long-term savings for community-based behavioral health services as an alternative to incarceration	Ongoing Annually	
			a) Utilize MSU data and     evaluation team to determine     return on investments for pilots	11/30/16 and ongoing	
			b) Complete Return on investment document with initial cost-benefit analysis	Annually	
			Increase access to services during post release from jail and prison	10/1/18	
		B.	Acquire a county site where all five points of intercept are modeled and supported in part by pilot funding	1/31/19	
		C.	Increase the number of counties who complete the Stepping Up Initiative Resolution	Ongoing until all 83 Counties have signed resolutions	Have currently went from 10 to 14 counties with signed resolutions