

Project Name: CSS - SharePoint Service Environment Start-Up

Project Manager: Nicole Schrauben

Project Status: **Completed**

Key Milestone	Baseline	Revised	Actual	Status
SharePoint Extranet Service Offering	5/31/2014	2/28/2014	2/3/2014	Completed
Develop SharePoint 2013 Site Administration Training	9/30/2014	9/30/2014	4/25/2014	Completed
New SharePoint Intranet Implementation	5/30/2014	6/13/2014	6/10/2014	Completed
Implement Fast Search in SharePoint	5/30/2014	5/30/2014	4/11/2014	Completed
Implement SharePoint Social Features	8/1/2014	8/1/2014	5/21/2014	Completed
Implement SharePoint Application Integration	8/1/2014	8/1/2014	7/30/2014	Completed
Implement SharePoint Advanced Office Features	8/29/2014	8/29/2014	6/27/2014	Completed
SharePoint Automated Forms Service	9/30/2014	9/30/2014	9/26/2014	Completed
SharePoint Environment Stabilization	9/30/2014	9/30/2014	9/26/2014	Completed
Migration of Select Agency Portal Sites to SharePoint 2013 Environment	9/30/2014	9/30/2014	9/5/2014	Completed

Activity Status

9/26/14: The Center for Shared Solutions (CSS) has successfully implemented a Server Hosted and Cloud environment for SharePoint. The Cloud environment supports SharePoint version 2013 and allows access outside of the State network. CSS has also successfully launched an Automated Forms service that can be used by all State of Michigan Executive Branch Agencies. CSS also implemented Fast Search, Advanced Office Features, and Application Integration as new SharePoint services.

Project Budget / Cost:

Initial Budgeted Cost	Latest Revision Budgeted Cost	Actual Cost to Date
\$1,400,000.00	\$1,400,000.00	\$920,062.35

IT Investment Fund: \$1,400,000

Cost to Date: \$920,062.35 Other Funding: \$0

Major Project Accomplishments:

- Converted automated forms that used the Process Orchestrator workflow to the new SharePoint workflow model in order to decommission Process Orchestrator.
- Developed DTMB Service Catalog entry for Automated Forms Service
- Successfully implemented an Application Integration between SharePoint and an SQL Database for DTMB
- Migrated the DIFS Intranet to the SharePoint 2013 environment

Next Steps:

There are no project next steps to report.

