

**Project Status Report: DCH - Medicaid Eligibility and Enrollment**

Agency / Client	Project Manager	Project description	Project Status	As Of Date
DCH - Department of Community Health	Scott Carney	This project is to develop a Medicaid/CHIP real-time, eligibility determination and enrollment system that will be interoperable with existing core systems within the State of Michigan, and with other systems that may be needed in the future. This system will provide a simplified and coordinated Medicaid/CHIP eligibility determination solution.	Yellow	12/17/2012

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
01. Initiation & Planning	11/30/2012	1/22/2013		YELLOW
02. Requirements Definition	12/31/2012	2/28/2013		GREEN
07. Implementation	10/1/2013	10/1/2013		

**Current Activity Status**

## Current Activity Status

Currently revising project plan for changes and gathering requirements.

IT Investment Fund Budget: \$3,763,000.00

Actual Cost to date: \$0.00