

**Project Status Report: DEQ - RIDE**

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
DEQ - Department of Environmental Quality	John Baer	<p>The purpose of the Remediation Information Data Exchange (RIDE) Project is to implement a solution to manage environmental remediation and data reporting. This solution will replace two systems currently at end of life.</p> <p>Note: The Estimate Project Finish Date reflects the end of the Request for Proposal (RFP) process and vendor selection. Remaining project milestones will be planned after procurement of vendor services is completed.</p>	Green	5/15/2013

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
INITIATION AND PLANNING	4/6/2012	4/6/2012	4/6/2012	GREEN
REQUIREMENTS	8/23/2013	8/23/2013		GREEN
CONSTRUCTION (RFP)	11/8/2013	11/8/2013		GREEN
IMPLEMENTATION (Vendor Selection)	2/28/2014	2/28/2014		GREEN

**High Level Activity Status**

## High Level Activity Status

Identified project workgroups convened to discuss important project topics which resulted in the creation of process flows and requirements.