

**Project Status Report: Enterprise ECM Process Map**

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
Enterprise	Mary Caruso	This project will develop a process map and operational readiness capacity that can be published in our rate catalog.	Green	5/15/2013

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
Project Charter Approved		6/4/2013		GREEN
Datacap Health Check		6/28/2013		GREEN
Filenet Health Check		6/28/2013		GREEN
Initiation & Planning		6/28/2013		GREEN
Key FY13 Projects Complete		6/28/2013		GREEN

**Project Budget / Cost**

Initial Budgeted Cost	Actual Cost	Comments
\$450,000.00	\$0.00	Approved IT Investment Fund Budget \$450,000.

**High Level Activity Status**

High Level Activity Status
----------------------------

Activities are currently in process to prepare the State of MI systems for Enterprise Electronic Content Management.

