

**Project Status Report: MDARD - Agencywide Inspection System**

Agency / Client	Project Manager	Project description	Project Performance Status	As Of Date
MDARD - Michigan Dept of Agriculture Rural Development	Kalpana Kumar	<p>Implement a department wide inspection system for all MDARD divisions to conduct over 80,000 annual inspections at diverse facilities within Michigan. Several legacy inspection systems will be consolidated into a single system.</p> <p>Note: The Estimated Project Finish Date reflects the target date for completing project planning. Future project milestones will be planned once the scope of the project has been determined and project planning has been completed.</p>	Green	5/15/2013

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
Initiation & Planning		7/14/2013		GREEN

**Project Budget / Cost**

Initial Budgeted Cost	Actual Cost	Comments
\$700,000.00	\$2,160.00	NO DATA

**High Level Activity Status**

High Level Activity Status
----------------------------

MDARD is planning to review (May 21 st, 2013) Accela Inspection System which is currently in use with Department of Licensing & Regulatory Affairs (DLARA). If Accela is not meeting MDARD's needs then a RFP for bid will be submitted.