

**Project Status Report: MDOC - ITIF - Offender Management Legacy Modernization**

Agency / Client	Project Manager	Project description	Project Status	As Of Date
DOC - Department of Corrections	John Dullock	Integrate current systems into an updated web-based ecosystem to be known as the Offender Management System (OMS). OMNI (client-server), CMIS (mainframe) and other MDOC applications will be migrated into the new ecosystem.	Green	12/17/2012

**Project Key Milestones**

Key Milestone	Baseline Finish	Revised Finish	Actual Finish	Status
OMS - Business Process Reengineering	8/29/2014	8/29/2014		GREEN
OMS - Migration and Integration	5/21/2015	5/21/2015		GREEN

**Project Budget / Cost**

Initial Budgeted Cost	Actual Cost	Comments
\$12,000,000.00	\$0.00	NO DATA

**Current Activity Status**

Current Activity Status
-------------------------

Dec. 2012 Status: We are currently working in the "Initiation & Planning" Phase. The two main goals of this phase are:

- 1) Negotiate with a vendor for Migration Services
- 2) Plan the Legacy Modernization Program

Initial IT Investment Fund Budget = 3,500,000.00