

TABLE OF
CONTENTS

Section	Description	Page
1.0	Executive Summary	2
2.0	Introduction	
2.1	Project Description	4
2.2	Project Purpose and Need	4
2.3	Scope of Value Engineering Assignment	5
2.4	Value Engineering Process	5
2.5	Value Engineering Study Date and Site	6
2.6	Value Engineering Team	7
3.0	Information Phase	
3.1	Information Provided to Value Engineering Team	8
3.2	Owners, Users, Stakeholders	8
3.3	Needs, Desires, Constraints	10
4.0	Cost Analysis	
4.1	Draft EIS Cost Estimate	12
4.2	VE Approach to Cost Model	12
5.0	Function Analysis	
5.1	Function-Logic Diagram	14
5.2	Function-Cost Analysis	14
6.0	Speculation Phase	
6.1	Definition	27
6.2	Potential Value Engineering Study Areas	27
6.3	List of Ideas	28
7.0	Evaluation Phase	
7.1	Initial Screening	30
7.2	Checkpoint Presentation	30
7.3	Rating	30
7.4	Ideas Accepted by MDOT at Checkpoint Presentation	38

Section	Description	Page
8.0	Development Phase	
8.1	List of Validation Studies and Proposals	42
8.2	Summary of Validations and Proposals	42
	Validation 1 - I-94/M-10 Interchange	43
	Validation 2 - I-94/I-75 Interchange	53
	Validation 3a - I-94/I-75 Interchange	57
	Validation 3b - I-94 Dequindre Bridge Service Drives	62
	Validation 4 - Drainage	63
	Validation 5 - Construction Staging	69
	Proposal 1 - Review Total Area and Cost of Retaining Walls	75
	Proposal 2 - Use Perimeter Road System for Service Drives	
	M-10 and I-75 Interchanges	82
	Proposal 3 - Shift Eastbound Service Drive at Mt. Elliott	84
	Proposal 4 - Eliminate Traffic Signals at Certain Intersections	86
	Proposal 5 - Use 12 ft. Median Shoulder for I-94	87
	Proposal 6 - Use 4 ft. Median Barrier for I-94	88
	Proposal 7 - Place Valley Gutter in Front of Retaining Wall	89
	Proposal 8 - Shift Mainline I-94 Alignment through	
	M-10 Interchange	90
	Proposal 9 - Shorten Pedestrian Bridges	93
	Proposal 10 - Reconfigure E. Grand Blvd. Near GM Plant	96
	Proposal 11 - Use 2'-4" Median Barrier for I-94 Mainline	99
	Proposal 12 - Reduce Construction on M-10 South of I-94	100
8.3	Cost Model	102
9.0	Resolution/Implementation Phase	111
	Appendix A - DEIS Cost Detail	113
	Appendix B - Elemental Cost	118
	Appendix C - Presentation	119

Note: There are two reports that outline the VE Study.

1. Executive Summary - Sections 1, 4, 8 and 9 and Appendix A
2. Final Report - Section 1 through 9 and Appendices A, B & C.

The contents of this Value Engineering Report are intended to convey the results of a 10-day peer-review of the Early Preliminary Engineering (EPE) work to date and to provide confidence to MDOT that the to-be-built items shown in the Draft Environmental Impact Statement and subsequent exhibits can be built and will operate as intended. Additional reviews will occur in future years as additional design details are developed.