

<b>Park Name</b>	<b>CMI Improvement</b>	<b>2001 Tentative Construction Dates</b>	<b>2002 Tentative Construction Dates</b>
<b>Algonac State Park</b>	<ul style="list-style-type: none"> <li>▪ Campground electrical system upgrade</li> </ul>	April - June	
	<ul style="list-style-type: none"> <li>▪ Campground building replacement</li> </ul>		August - December
<b>Bald Mountain Rec. Area</b>	<ul style="list-style-type: none"> <li>▪ Shooting range improvements</li> </ul>	September -	June
<b>Brighton Rec. Area</b>	<ul style="list-style-type: none"> <li>▪ Campground office replacement</li> </ul>	April - June	
	<ul style="list-style-type: none"> <li>▪ Bishop Lk. Campground building replacement</li> </ul>		July-December
<b>Brimley State Park</b>	<ul style="list-style-type: none"> <li>▪ Water system improvements</li> </ul>	May -	July
	<ul style="list-style-type: none"> <li>▪ Sewer system improvements</li> </ul>	May -	July
<b>Dodge #4 State Park</b>	<ul style="list-style-type: none"> <li>▪ Replace day use restroom, concession, sanitary sewer system</li> </ul>	June-	May
<b>Fort Wilkins State Park</b>	<ul style="list-style-type: none"> <li>▪ Headquarters building, ADA path, boat launch</li> </ul>	May - September	
	<ul style="list-style-type: none"> <li>▪ East campground clearing and road grading</li> </ul>	April - May	
	<ul style="list-style-type: none"> <li>▪ West campground electrical system upgrade</li> </ul>	September - November	
	<ul style="list-style-type: none"> <li>▪ East campground and entrance road paving</li> </ul>		May
<b>Hayes State Park</b>	<ul style="list-style-type: none"> <li>▪ Municipal sewage system connection</li> </ul>	April	
<b>Hoffmaster State Park</b>	<ul style="list-style-type: none"> <li>▪ Campground building replacement</li> </ul>	September-	May/June
<b>Holland State Park</b>	<ul style="list-style-type: none"> <li>▪ Park reconstruction</li> </ul>	April - May	
<b>Holly Rec. Area</b>	<ul style="list-style-type: none"> <li>▪ Wastewater system</li> </ul>	September-	May

	improvements		
<b>Island Lake Rec. Area</b>	▪ Park paving	April - June	
	▪ Shooting range improvements	April - December	
	▪ Building improvements	September-	September
	▪ Kensington Road Tunnel	Summer	
<b>Ludington State Park</b>	▪ Beachwood campground water system upgrade	April - May	
	▪ Headquarters/Pines water system upgrade	April - December	
	▪ Cedars campground building replacement	September -	May
<b>Mears State Park</b>	▪ Campground building replacement	May - December	
<b>Metamora-Hadley Rec. Area</b>	▪ Lagoon, sewage repair	Sept -	May
<b>Muskallonge Lake State Park</b>	▪ Campground building replacement	August -	June
	▪ Campground water system upgrade	August -	June
<b>Muskegon State Park</b>	▪ Campground building replacement	April	
	▪ Snug harbor boating access site redesign	June - September	
<b>North Higgins Lake State Park</b>	▪ Campground building replacement, water system replacement	September - (Partial campground closure in fall)	June
<b>Onaway State Park</b>	▪ New shower building	June - November	
	▪ Water well upgrade	April - December	
<b>Pinckney Rec. Area</b>	▪ Silver Lake Unit sewer connection to municipality	April	
<b>Porcupine Mountains</b>	▪ Wastewater lagoon	April - December	

<b>State Park</b>	upgrade		
<b>Proud Lake Rec. Area</b>	▪ Campground building replacement	September -	May
	▪ Well house replacement	September -	May
<b>Pontiac Lake Rec. Area</b>	▪ Shooting range upgrades	September -	May
<b>Port Crescent State Park</b>	▪ Lagoon, sewage repair	June - December	
<b>Silver Lake State Park</b>	▪ Drainage improvements at wastewater lagoon	May - July	
<b>Sleeper State Park</b>	▪ Lagoon, sewage system repair	June -	December
<b>Sleepy Hollow State Park</b>	▪ Lagoon, sewage system repair	September -	June
<b>South Higgins Lake State Park</b>	▪ Campground building replacement	August -	June
	▪ Campground water system improvements	September -	December
	▪ Campground electrical system improvements	September -	April
<b>Sterling State Park</b>	▪ Park reconstruction	September -	December (park closed through 2002)
<b>Straits State Park</b>	▪ Lower campground sewage lift station improvements	May - August	
<b>Tahquamenon Falls State Park</b>	▪ Riverbend and Upper Falls building replacement	May - December	
	▪ Overlook and Rivermouth electrical system upgrades	May - December	
	▪ Rivermouth and Upper Falls campground water system upgrades	April - December	
	▪ Upper Falls and Lower Falls wastewater lagoon	June - December	

	improvements		
	▪ Paving improvements		May - July
<b>Van Buren State Park</b>	▪ Water system connected to municipality	August -	September
	▪ Campground water system improvements	December -	May
	▪ Beachhouse replacement	September -	March
<b>Van Riper State Park</b>	▪ Campground building replacement, electrical system upgrade	May - November (campground closed through June)	
<b>Waterloo Rec. Area</b>	▪ Portage campground site improvements	April - May	
	▪ Portage campground building replacements	April - May	
	▪ Eddy Discovery Center expansion	April - May	
	▪ Sugarloaf campground building and paving replacement	June -	April
<b>Warren Dunes State Park</b>	▪ North campground building replacement	May -	April
	▪ North campground water system upgrade	May -	April
	▪ South campground building replacement	September -	April
	▪ South campground water system upgrade	May - June	
<b>Wells State Park</b>	▪ Campground building replacement, electrical upgrade	May - December	
<b>Yankee Springs Rec.</b>	▪ North campground	May - December	

<b>Area</b>	building replacement		
	▪ South campground building replacement	September -	May
	▪ Campground water system upgrade	September - November	
	▪ Day use area water system upgrade	May - November	