

2011 SPRING ELPA SCHEDULE

DATE	EVENT	ACTIVITY
12.06.10	PreID Window Opens *	Preparation
	Initial Material Orders Window Opens **	
01.14.11	PreID Window Closes	
	Initial Material Orders Window Closes	
02.24.11	Initial Material Orders Delivered	Administration
02.28.11	Additional Material Order Window Opens	
03.07.11	Testing Begins	
04.15.11	Testing Ends	
04.22.11	Material Return Deadline	
05.16.11	Tested Roster Window Opens (tentative date) ***	Verification & Reporting
	Green Reporting Opt-out Window Opens (tentative date)	
05.20.11	Tested Roster Window Closes (tentative date)	
	Green Reporting Opt-out Window Closes (tentative date)	
TBA	Electronic ISR, PR, CR, and SDF Available ****	
TBA	Printed Reports Begin Shipping	

december S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	january S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	february S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
march S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	april S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	may S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
june S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	july S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	august S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

* The PreID window allows coordinators to "register" students for the Spring ELPA. The State provides a framework of students with which coordinators must review to insure that students are not misidentified or missing from the list. Once a student is pre-identified, test materials (and a student barcode label) will automatically be queued for that student's use.

** Placing an Initial Material Order will override the material quantities automatically calculated based on their PreID counts.

*** The Tested Roster lasts only one week. It is the districts last opportunity to review student information and identify missing tests.

**** Once electronic reports become available, districts/school coordinators may review student score results online. If your district/school has late fees or barcode fees, your reports will be withheld until payment has been received. Please be sure to return all materials on time and properly barcode labeled.

Note regarding TBA Items: Starting in 2011, the English Language Proficiency Assessment will be offered in an online format to participating districts who meet the State requirements. While there are many advantages to the online system, there exists the potential for delays in the availability of assessment reports during the system's implementation. Coordinators should anticipate a communication following the Tested Roster Window announcing the Electronic and Printed report availability.

2012 SPRING ELPA SCHEDULE

DATE	EVENT	ACTIVITY	december	january	february	march	april	may	june	july	august	
12.05.11	PreID Window Opens *	Preparation	S M T W TH F S 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31	S M T W TH F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31		
	Initial Material Orders Window Opens **											
01.13.12	PreID Window Closes		Administration									
	Initial Material Orders Window Closes											
02.20.12	Initial Material Orders Delivered											
02.21.12	Additional Material Order Window Opens											
03.05.12	Testing Begins											
04.14.12	Testing Ends											
04.20.12	Material Return Deadline											
05.14.12	Tested Roster Window Opens (tentative date) ***											
	Green Reporting Opt-out Window Opens (tentative date)	Verification & Reporting										
	Tested Roster Window Closes (tentative date) ***											
05.18.12	Green Reporting Opt-out Window Closes (tentative date)											
	TBA		Electronic ISR, PR, CR, and SDF Available ****									
TBA	Printed Reports Begin Shipping											

* The PreID window allows coordinators to "register" students for the Spring ELPA. The State provides a framework of students with which coordinators must review to insure that students are not misidentified or missing from the list. Once a student is pre-identified, test materials (and a student barcode label) will automatically be queued for that student's use.

** Placing an Initial Material Order will override the material quantities automatically calculated based on their PreID counts.

*** The Tested Roster lasts only one week. It is the districts last opportunity to review student information and identify missing tests.

**** Once electronic reports become available, districts/school coordinators may review student score results online. If your district/school has late fees or barcode fees, your reports will be withheld until payment has been received. Please be sure to return all materials on time and properly barcode labeled.

Note regarding TBA Items: Starting in 2011, the English Language Proficiency Assessment will be offered in an online format to participating districts who meet the State requirements. While there are many advantages to the online system, there exists the potential for delays in the availability of assessment reports during the system's implementation. Coordinators should anticipate a communication following the Tested Roster Window announcing the Electronic and Printed report availability.

2013 SPRING ELPA SCHEDULE

DATE	EVENT	ACTIVITY	december	january	february
12.03.12	PreID Window Opens *	Preparation	<div> <div>S M T W TH F S</div> <div>1</div> <div>2 3 4 5 6 7 8</div> <div>9 10 11 12 13 14 15</div> <div>16 17 18 19 20 21 22</div> <div>23 24 25 26 27 28 29</div> <div>30 31</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2 3 4 5</div> <div>6 7 8 9 10 11 12</div> <div>13 14 15 16 17 18 19</div> <div>20 21 22 23 24 25 26</div> <div>27 28 29 30 31</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2</div> <div>3 4 5 6 7 8 9</div> <div>10 11 12 13 14 15 16</div> <div>17 18 19 20 21 22 23</div> <div>24 25 26 27 28</div> </div>
	Initial Material Orders Window Opens **				
01.11.13	PreID Window Closes				
	Initial Material Orders Window Closes				
02.18.13	Initial Material Orders Delivered	Administration	<div> <div>S M T W TH F S</div> <div>1 2</div> <div>3 4 5 6 7 8 9</div> <div>10 11 12 13 14 15 16</div> <div>17 18 19 20 21 22 23</div> <div>24 25 26 27 28 29 30</div> <div>31</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2 3 4 5 6</div> <div>7 8 9 10 11 12 13</div> <div>14 15 16 17 18 19 20</div> <div>21 22 23 24 25 26 27</div> <div>28 29 30</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2 3 4</div> <div>5 6 7 8 9 10 11</div> <div>12 13 14 15 16 17 18</div> <div>19 20 21 22 23 24 25</div> <div>26 27 28 29 30 31</div> </div>
02.19.13	Additional Material Order Window Opens				
03.04.13	Testing Begins				
04.12.13	Testing Ends				
04.19.13	Material Return Deadline				
05.13.13	Tested Roster Window Opens (tentative date) ***	Verification & Reporting	<div> <div>S M T W TH F S</div> <div>1</div> <div>2 3 4 5 6 7 8</div> <div>9 10 11 12 13 14 15</div> <div>16 17 18 19 20 21 22</div> <div>23 24 25 26 27 28 29</div> <div>30</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2 3 4 5 6</div> <div>7 8 9 10 11 12 13</div> <div>14 15 16 17 18 19 20</div> <div>21 22 23 24 25 26 27</div> <div>28 29 30 31</div> </div>	<div> <div>S M T W TH F S</div> <div>1 2 3</div> <div>4 5 6 7 8 9 10</div> <div>11 12 13 14 15 16 17</div> <div>18 19 20 21 22 23 24</div> <div>25 26 27 28 29 30 31</div> </div>
	Green Reporting Opt-out Window Opens (tentative date)				
05.17.13	Tested Roster Window Closes (tentative date) ***				
	Green Reporting Opt-out Window Closes (tentative date)				
TBA	Electronic ISR, PR, CR, and SDF Available ****				
TBA	Printed Reports Begin Shipping				

* The PreID window allows coordinators to "register" students for the Spring ELPA. The State provides a framework of students with which coordinators must review to insure that students are not misidentified or missing from the list. Once a student is pre-identified, test materials (and a student barcode label) will automatically be queued for that student's use.

** Placing an Initial Material Order will override the material quantities automatically calculated based on their PreID counts.

*** The Tested Roster lasts only one week. It is the districts last opportunity to review student information and identify missing tests.

**** Once electronic reports become available, districts/school coordinators may review student score results online. If your district/school has late fees or barcode fees, your reports will be withheld until payment has been received. Please be sure to return all materials on time and properly barcode labeled.

Note regarding TBA Items: Starting in 2011, the English Language Proficiency Assessment will be offered in an online format to participating districts who meet the State requirements. While there are many advantages to the online system, there exists the potential for delays in the availability of assessment reports during the system's implementation. Coordinators should anticipate a communication following the Tested Roster Window announcing the Electronic and Printed report availability.