

Appendix K

**APPENDIX K – SCHEDULE FOR SUBMITTAL OF RESPONSE ACTIVITY
PLANS**

RESPONSE ACTIVITY PLAN	TIMELINE FOR SUBMITTAL (DAYS AFTER ENTRY OF CONSENT DECREE)
Operation and Maintenance of Filters	45 Days
Groundwater-Surface Water Interface (GSI) Investigation	60 Days
Residential Well Sampling	75 Days
Groundwater Investigation in Area 5	120 Days
Groundwater Investigation in Area 6	120 Days
Groundwater Investigation in Area 11	120 Days
Groundwater Investigation in Area 12	120 Days
Groundwater Investigation in Area R-1 (19)	120 Days
Perimeter Wells	180 Days