

MICHIGAN NATURAL RESOURCES TRUST FUND
STATE ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Balance	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 165 of 2018 (Signed June 4, 2018)										
Snowmobile Trail #3 Easements	DNR - Parks and Recreation Division	Keweenaw	17-0206	C89725	82,500	2,144.25	75,782.94	0.00	75,782.94	Easement acquisition in process, negotiating with landowner.
Longyear Multi-use Trail Easement	DNR - Parks and Recreation Division	Marquette	17-0202	C89736	340,000	340,000.00	340,000.00	0.00	340,000.00	Easement acquisition in process, negotiating with landowner.
Act 12 of 2019 (Signed May 14, 2019)										
West Riverfront Park Trail Connection	DNR - Parks and Recreation Division	Wayne	18-0208	C89856	3,000,000	977,088.59	977,088.59	0.00	977,088.59	Two of the three segments have closed. The final segment is in the development phase with closing to follow.
Act 145 of 2020 (Signed July 31, 2020)										
May Creek Greenway - Iron Belle Trail	DNR - Parks and Recreation Division	Wayne	19-0098	C89912	2,700,000	2,699,521.81	2,699,521.81	0.00	2,699,521.81	Negotiating easement assignment conditions and confirming development data.
Act 9 of 2021 (Signed May 6, 2021)										
Black River Ranch Acquisition	DNR - Forest Resources Division	Cheboygan	20-0205	C89994	2,335,000	2,299,743.70	2,299,743.70	0.00	2,299,743.70	Option signed. Going to August meeting of the NRC for Director's approval.
Nutrient Reduction Through Wetland Restoration Pilot Project	DNR - Wildlife Division	Lenawee	20-0135	C89996	1,400,000	1,393,800.00	1,393,800.00	0.00	1,393,800.00	Director approved acquisition. In closing process.
Lake Michigan Dune & Swale Complex	DNR - Forest Resources Division	Delta	20-0184	C90005	2,600,000	624,451.47	624,451.47	0.00	624,451.47	Project closed. Remaining open to pay tax payments due prior to enrollment in PILT.
Act 151 of 2022 (Signed July 19, 2022)										
Camp Pishtoning at Pigeon River Acquisition	DNR - Forest Resources Division	Otsego	21-0206	C90065	950,000	9,907.98	9,907.98	0.00	9,907.98	Purchase Complete.
Waterloo-Pinckney Recreation Area Land Consolidation	DNR - Parks and Recreation Division	Livingston	21-0122	C90069	2,050,000	289,370.48	289,370.48	0.00	289,370.48	1st site purchased. 2nd site offer rejected. Remaining open in anticipation of potential acquisition.
Berrien Springs SGA Acquisition	DNR - Wildlife Division	Berrien	21-0162	C90071	4,700,000	4,692,371.07	4,692,371.07	0.00	4,692,371.07	Appraisal complete. Survey work underway.
Act 119 of 2023 (Signed July 31, 2023)										
Crow Island State Game Area Addition	DNR - Wildlife Division	Bay	22-0135	C90181	1,300,000	1,300,000.00	1,300,000.00	0.00	1,300,000.00	
Portland State Game Area Addition	DNR - Wildlife Division	Ionia	22-0137	C90182	700,000	700,000.00	700,000.00	0.00	700,000.00	
Fort Wilkins - Keweenaw Point Acquisition	DNR - Parks and Recreation Division	Keweenaw	22-0165	C90183	5,000,000	5,000,000.00	5,000,000.00	0.00	5,000,000.00	
Paw Paw River Land Acquisition	DNR - Wildlife Division	Van Buren	22-0194	C90184	900,000	157,102.00	157,102.00	0.00	157,102.00	
Backus Creek State Game Area Addition	DNR - Wildlife Division	Roscommon	22-0133	C90191	398,000	398,000.00	398,000.00	0.00	398,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 7 of 2015 (Signed March 17, 2015)									
Urban Recreation Connections to the River Raisin Corridor	City of Monroe	Monroe	14-0208	751327	4,986,200	817,837.13	0.00	817,837.13	Reimbursements made on 26 sites acquired. Grantee working to close on additional target sites.
Act 93 of 2017 (Signed July 13, 2017)									
Copper Harbor Trail System Access Protection Project	Grant Township	Keweenaw	16-0054	751467	248,300	248,300.00	0.00	248,300.00	Approved Market Value provided to Grantee. Waiting for grantee to submit their proposed closing date.
Act 165 of 2018 (Signed June 4, 2018)									
Southern Beltline Trail Acquisition	City of Ironwood	Gogebic	17-0013	C89728	54,300	54,300.00	0.00	54,300.00	Project Agreement signed. Pre-appraisal documents approved. Appraisal underway.
Laketown Beach Expansion	Laketown Township	Allegan	17-0161	C89734	640,000	247,525.58	0.00	247,525.58	Acquisition closed on 3 sites. Anticipate 2 more small acquisition targets adjacent to the beach.
Act 145 of 2020 (Signed July 31, 2020)									
Southern Beltline Trail Acquisition 2	City of Ironwood	Gogebic	19-0147	C89907	14,800	14,800.00	0.00	14,800.00	Pre-Appraisal documents approved. City had to work through quiet title process, which is nearly complete, and will then complete the appraisal.
Paul Henry-Thornapple Trail Extension to Kent County	Thornapple Township	Barry	19-0211	C89922	350,000	231,892.99	0.00	231,892.99	2 sites acquired. Awaiting grantee to submit final closeout documents.
Act 9 of 2021 (Signed May 6, 2021)									
Bend Area Expansion Phase III	Ottawa County	Ottawa	20-0175	C89987	504,700	504,700.00	0.00	504,700.00	Project Agreement has been executed. Title work is under staff review.
Green Lake Township Bass Lake Saki Property Acquisition	Green Lake Township	Grand Traverse	20-0201	C90006	569,200	56,920.00	0.00	56,920.00	Acquisition complete, awaiting grantee to submit final closeout documents.
Larkin Charter Township Land Acquisition	Larkin Charter Township	Midland	20-0086	C90008	967,300	967,300.00	0.00	967,300.00	DNR-approved Market Value provided to grantee.
Thornapple River Water Trail Acquisition	Kent County	Kent	20-0058	C90009	744,100	744,100.00	0.00	744,100.00	Awaiting grantee to submit final closeout documents.
Act 151 of 2022 (Signed July 19, 2022)									
Portage Canal Waterfront Property Acquisition	City of Hancock	Houghton	21-0087	C90062	171,600	171,600.00	0.00	171,600.00	One parcel was sold after landowner, Finlandia University, shut down. Second parcel to be reduced and purchased as an easement. Appraisal underway in summer, 2024.
Milton Road to Alanson Trail Corridor Acquisition	Littlefield Township	Emmet	21-0060	C90073	865,300	865,300.00	0.00	865,300.00	Project Agreement executed.
Little Wolf Lake County Park Expansion	Jackson County	Jackson	21-0116	C90077	176,200	176,200.00	0.00	176,200.00	Pre-appraisal documents submitted and reviewed.
Plaza Roosevelt Acquisition	City of Grand Rapids	Kent	21-0049	C90081	44,800	44,800.00	0.00	44,800.00	Acquisition complete, awaiting grantee to submit final closeout documents.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL ACQUISITION PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 119 of 2023 (Signed July 31, 2023)									
Edward B. Wojan Park Expansion	St. James Township	Charlevoix	22-0215	C90177	525,000	226,348.32	0.00	226,348.32	
Rosy Mound Acquisition	Ottawa County	Ottawa	22-0039	C90180	1,650,000	1,650,000.00	0.00	1,650,000.00	
Acquisition of the Saline Preserve	Washtenaw County	Washtenaw	22-0154	C90185	541,800	541,800.00	0.00	541,800.00	
Aquisition for Almont Community Park Expansion	Village of Almont	Lapeer	22-0206	C90186	75,000	75,000.00	0.00	75,000.00	
Lakeshore Campground Acquisition	City of Manistique	Schoolcraft	22-0216	C90187	345,000	34,500.00	0.00	34,500.00	
Berston Property Acquisition	Genesee County	Genesee	22-0071	C90188	18,000	18,000.00	0.00	18,000.00	
Iron Ore Heritage Trail - Single Track Trail Acquisition	Iron Ore Heritage Recreation Authority	Marquette	22-0047	C90189	150,700	150,700.00	0.00	150,700.00	
Rouge River Acquisition	Village of Beverly Hills	Oakland	22-0048	C90190	1,000,000	1,000,000.00	0.00	1,000,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Available Grant Balance	Project Status (Reason not complete if after 2 years)
Act 61 of 2016 (Signed April 5, 2016)									
Lakelands Trail Development: M-52 to Parnall Road	DNR - Parks and Recreation Division	Jackson	15-0143	751425	300,000	101,130.22	0.00	101,130.22	Construction completed. Grantee working to process final payments to close out grant.
Act 165 of 2018 (Signed June 4, 2018)									
White Pine Trail Paving - Big Rapids to Sand Lake	DNR - Parks and Recreation Division	Mecosta	17-0229	C89824	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to process final payments to close out grant.
Marquette Shooting Range Development	DNR - Finance and Operations Division - Roscommon	Marquette	17-0105	C89829	225,000	26,510.65	0.00	26,510.65	Construction completed. Grantee working to process final payments to close out grant.
Island Lake Regional Trail Development Phase 1	DNR - Parks and Recreation Division	Livingston	17-0092	C89837	300,000	300,000.00	0.00	300,000.00	Engineering complete. Delayed by railroad cross permitting.
Act 12 of 2019 (Signed May 14, 2019)									
Belle Isle Park - Picnic Shelter Replacement	DNR - Parks and Recreation Division	Wayne	18-0056	C89892	300,000	242,177.04	0.00	242,177.04	Out to bid this winter 2024. Project Construction period will run spring 2025.
Iron Belle Trail - Carp River Bridge Replacement	DNR - Parks and Recreation Division	Emmet	18-0180	C89898	140,000	135,166.00	0.00	135,166.00	Construction delayed due to budget shortfall after bidding. Working to identify additional funding due to higher than anticipated costs.
Palms Book State Park - Raft Canopy Replacement	DNR - Parks and Recreation Division	Schoolcraft	18-0220	C89901	50,000	41,218.73	0.00	41,218.73	Construction completed. Grantee working to process final payments to close out grant.
Fayette Historic State Park - Visitor Center Accessibility	DNR - Parks and Recreation Division	Delta	18-0219	C89903	50,000	47,619.05	0.00	47,619.05	Construction expected to begin Fall of 2024.
Act 145 of 2020 (Signed July 31, 2020)									
Harlow Lake Fishing Platform Replacement	DNR - Parks and Recreation Division	Marquette	19-0057	C89934	50,000	50,000.00	0.00	50,000.00	Construction in progress.
Van Riper State Park - River Trail Overlook Rehabilitation	DNR - Parks and Recreation Division	Marquette	19-0066	C89938	50,000	50,000.00	0.00	50,000.00	Construction in progress.
Gourdneck SGA Development Initiative	DNR - Wildlife Division	Kalamazoo	19-0144	C89958	113,000	96,049.30	0.00	96,049.30	Under Construction
Belle Isle Park - South Fishing Pier Renovation	DNR - Parks and Recreation Division	Wayne	19-0054	C89959	300,000	300,000.00	0.00	300,000.00	Construction scheduled for 2024 with anticipated completion in 2025.
Pigeon River Discovery Center	DNR - Michigan Historical Center	Otsego	19-0072	C89972	254,900	66,471.89	0.00	66,471.89	Construction completed. Grantee working to process final payments to close out grant.
Roscommon County Shooting Range	DNR - Finance and Operations Division	Roscommon	19-0206	C89974	300,000	283,083.07	0.00	283,083.07	Construction delayed due to Consumers easement issues.
Barry State Game Area Shooting Range Development	DNR - Finance and Operations Division	Barry	19-0205	C89976	200,000	55,642.28	0.00	55,642.28	Project nearing completion with anticipated closeout in 2024.
Act 9 of 2021 (Signed May 6, 2021)									
Mike Levine Lakelands Trail Phase 3	DNR - Parks and Recreation Division	Jackson	20-0091	C90031	300,000	300,000.00	0.00	300,000.00	Design and engineering in progress.
Little Presque Isle Trail Development and Renovation	DNR - Parks and Recreation Division	Marquette	20-0155	C90041	300,000	282,214.29	0.00	282,214.29	Under Construction with expected completion Fall of 2024.
Torch River Bridge Boating Access Site Redevelopment	DNR - Parks and Recreation Division	Antrim	20-0130	C90048	300,000	220,693.00	0.00	220,693.00	Under Construction with expected completion Fall of 2024.
Sturgeon River Sloughs Bridge Development Initiative	DNR - Wildlife Division	Houghton	20-0167	C90054	300,000	3,548.74	0.00	3,548.74	Construction completed. Grantee working to process final payments to close out grant.

MICHIGAN NATURAL RESOURCES TRUST FUND
STATE DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Available Grant Balance	Project Status (Reason not complete if after 2 years)
Act 151 of 2022 (Signed July 19, 2022)									
Douglass Houghton Falls Scenic Site Development	DNR - Parks and Recreation Division	Houghton	21-0050	C90098	300,000	250,000.00	0.00	250,000.00	Design in progress.
Fort Custer Recreation Area - River Valley Trail	DNR - Parks and Recreation Division	Kalamazoo	21-0044	C90099	300,000	300,000.00	0.00	300,000.00	Design nearing completion.
Platte River Hatchery Accessibility and Education	DNR - Fisheries Division	Benzie	21-0153	C90106	300,000	78,345.10	0.00	78,345.10	Under Construction with expected completion in 2024.
Mitchell State Park - Pavilion & Restroom Replacement	DNR - Parks and Recreation Division	Wexford	21-0082	C90109	300,000	300,000.00	0.00	300,000.00	Design in progress.
Gourdneck SGA Access Improvements	DNR - Wildlife Division	Kalamazoo	21-0163	C90113	300,000	285,715.00	0.00	285,715.00	Design work will be completed summer/fall 2024 and project will be out for bid by January 2025.
Menominee River - Piers Gorge Accessible Trail	DNR - Parks and Recreation Division	Dickinson	21-0086	C90121	300,000	280,040.79	0.00	280,040.79	Design in progress.
Pinckney Recreation Area - Potawatomi Trail Renovation	DNR - Parks and Recreation Division	Washtenaw	21-0042	C90126	300,000	300,000.00	0.00	300,000.00	Construction in progress.
W.G. Milliken State Park - Accessible Berm Development	DNR - Parks and Recreation Division	Wayne	21-0046	C90127	300,000	300,000.00	0.00	300,000.00	Construction in progress.
Saginaw Riverfront Park - Phase 3 Development	DNR - Parks and Recreation Division	Saginaw	21-0076	C90144	300,000	37,364.40	0.00	37,364.40	Construction in progress.
Straits State Park Improvements	DNR - Michigan Historical Center	Mackinac	21-0123	C90150	300,000	300,000.00	0.00	300,000.00	Bid came in over budget. Work with DTMB to reduce construction costs.
Yankee Springs Recreation Area - Beach Wall Replacement	DNR - Parks and Recreation Division	Calhoun	21-0096	C90174	50,000	50,000.00	0.00	50,000.00	Project not started.
Yankee Springs Recreation Area - Fishing Pier Replacement	DNR - Parks and Recreation Division	Calhoun	21-0054	C90175	120,000	120,000.00	0.00	120,000.00	Construction expected in fall of 2024.
Act 119 of 2023 (Signed July 31, 2023)									
N/A									

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 114 of 2014 (Signed April 11, 2014)									
McKinley Park Improvements	City of Flint	Genesee	13-070	751291	225,000	225,000.00	0.00	225,000.00	Contractor approved. Project under construction. (To be completed September 2024)
Act 61 of 2016 (Signed April 5, 2016)									
Waterfront Enhancement Project	City of Harbor Beach	Huron	15-0187	751443	295,000	295,000.00	0.00	295,000.00	Construction due to be complete by October 2024.
Act 93 of 2017 (Signed July 13, 2017)									
Heritage Park and River Access Development	City of Corunna	Shiawassee	16-0052	751501	288,600	48,143.90	0.00	48,143.90	Construction completed. Grantee working to submit final reimbursement request.
Border-to-Border/Iron Belle Trail Construction	Washtenaw County	Washtenaw	16-0227	751522	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to submit final reimbursement request.
Markin Glen County Park Improvement Project	Kalamazoo County	Kalamazoo	16-0133	751524	192,000	192,000.00	0.00	192,000.00	Grant withdrawal requested. Board to take action at August 2024 meeting.
Jordan Lake Trail	Odessa Township	Ionia	16-0041	751533	300,000	251,944.54	0.00	251,944.54	Project partially completed. Working through EGLE permitting for second phase.
Riverfront Universal & Resource Improvements	Briley Township	Montmorency	16-0145	751550	150,800	59,561.54	0.00	59,561.54	Project under construction. Amendment for time extension in process.
Horton Park Improvements	Laketon Township	Muskegon	16-0083	751555	300,000	191,473.66	0.00	191,473.66	Project under construction.
Improvements to Burns' Landing Beach Access	Powell Township	Marquette	16-0090	751561	168,600	136,310.10	0.00	136,310.10	Project under construction.
Portage Lake Kayak & Canoe Launch/Trailhead - North Point	Onokama Township	Manistee	16-0187	751572	75,900	7,590.00	0.00	7,590.00	Construction completed. Grantee working to submit final reimbursement request.
Act 165 of 2018 (Signed June 4, 2018)									
GLBRT Trailhead Development	Saginaw County	Saginaw	17-0103	C89758	209,200	209,200.00	0.00	209,200.00	Awaiting approval of a land swap application with MDNR. Construction anticipated to begin in FY2023.
Trailhead and Connector Trail Development	City of Grayling	Crawford	17-0141	C89762	300,000	300,000.00	0.00	300,000.00	Plans and specs approved by DNR.
Iron Belle Trail - Kirtland Community College Connector	Grayling Charter Township	Crawford	17-0041	C89763	300,000	173,059.75	0.00	173,059.75	Project under construction.
Downtown Flint Fishing Access Improvements	Genesee County	Genesee	17-0127	C89772	296,000	296,000.00	0.00	296,000.00	Plans and specs prepared, under DNR review. (Tied to greater Flint SP Project)
Grand Fountain Park Improvements	Genesee County	Genesee	17-0131	C89773	296,000	296,000.00	0.00	296,000.00	Plans and specs prepared, under DNR review. (Tied to greater Flint SP Project)
Improving Walkability at Riverbank Park	Genesee County	Genesee	17-0123	C89779	296,000	296,000.00	0.00	296,000.00	Plans and specs prepared, under DNR review. (Tied to greater Flint SP Project)
Trailhead Development Project	Village of Pellston	Emmet	17-0155	C89791	200,900	200,900.00	0.00	200,900.00	Grantee preparing new plans and specs.
Oronoko Township Proposed Recreation Development	Oronoko Charter Township	Berrien	17-0142	C89794	278,100	27,810.00	0.00	27,810.00	Project under construction.
U.S. HWY-41 Underpass & Regional Trail Connector Project	Marquette Charter Township	Marquette	17-0209	C89825	300,000	8,589.41	0.00	8,589.41	Construction completed. Grantee working to submit final reimbursement request.
Walk Manistique Riverside Pathway Phase I	City of Manistique	Schoolcraft	17-0097	C89833	296,000	296,000.00	0.00	296,000.00	Project delayed due to high water levels requiring redesign, scope and boundary amendment. Contract documents being prepared.
Silk City Nature Trail Gathering Place Connector	City of Belding	Ionia	17-0061	C89840	142,300	62,625.36	0.00	62,625.36	Construction completed. Grantee working to submit final reimbursement request.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 12 of 2019 (Signed May 14, 2019)									
Venoy Dorsey Park Canoe and Kayak Launch Development	Wayne County	Wayne	18-0036	C89879	300,000	300,000.00	0.00	300,000.00	Project delayed due to high bids. Project was rebid and in construction.
Waterfront Park Shoreline Improvements	Harrison Township	Macomb	18-0061	C89882	156,000	156,000.00	0.00	156,000.00	Bids were extremely high. Seeking additional funding.
Keweenaw Point Trail - High Rock to Montreal River	Grant Township - Keweenaw	Keweenaw	18-0120	C89883	297,000	297,000.00	0.00	297,000.00	Project under construction.
Flint River Scenic Overlook Picnic Area	Genesee County	Genesee	18-0075	C89886	296,000	296,000.00	0.00	296,000.00	Plans and specs prepared, under DNR review. (Tied to greater Flint SP Project)
Iron Belle Trail Improvements at Vietnam Veterans Park	Genesee County	Genesee	18-0076	C89889	296,000	296,000.00	0.00	296,000.00	Plans and specs prepared, under DNR review. (Tied to greater Flint SP Project)
Palmer Park Inclusive Playground	City of Port Huron	St. Clair	18-0174	C89893	50,000	50,000.00	0.00	50,000.00	Construction completed. Grantee submitted final reimbursement request.
Act 145 of 2020 (Signed July 31, 2020)									
Gratiot Park Development of Inclusive Play Equipment	City of Port Huron	St. Clair	19-0187	C89926	50,000	50,000.00	0.00	50,000.00	Construction completed. Grantee submitted final reimbursement request.
Delta Mills Playground Restroom Renovation	Delta Charter Township	Eaton	19-0069	C89927	50,000	5,000.00	0.00	5,000.00	Construction completed. Grantee working to submit final closeout documentation.
Gwinn Ball Field Restroom	Forsyth Township	Marquette	19-0149	C89929	49,900	49,900.00	0.00	49,900.00	Project under construction.
Curry Park Campground Improvements 2	City of Ironwood	Gogebic	19-0175	C89931	38,100	38,100.00	0.00	38,100.00	Project under construction.
Sherman Memorial Village Park Concession Renovation	Village of Ortonville	Oakland	19-0192	C89935	25,900	25,900.00	0.00	25,900.00	Preparing plans, specifications, and bid documents.
Flat Rock Boat Launch Improvements	City of Flat Rock	Wayne	19-0173	C89943	300,000	300,000.00	0.00	300,000.00	Project has not progressed due to lack of match and change in staff at the city. It maybe withdrawn.
UP State Fair Campground Improvement	Delta County	Delta	19-0109	C89944	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Waters Iron Belle Trailhead	Otsego Lake Township	Otsego	19-0128	C89945	215,700	215,700.00	0.00	215,700.00	Plans, specifications, and bid documents approved.
Lake Lansing Park South - Bathhouse Replacement	Ingham County	Ingham	19-0114	C89946	300,000	300,000.00	0.00	300,000.00	Construction completed. Grantee working to submit final closeout documentation.
Hawk Island Park Improvements	Ingham County	Ingham	19-0116	C89947	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction. (Tied to 4 other rec grants on site)
Alford Park Enhancement Project	City of Sault Ste Marie	Chippewa	19-0110	C89950	300,000	300,000.00	0.00	300,000.00	Project under construction.
City of Onaway Trailhead Development for the North Eastern	City of Onaway	Presque Isle	19-0152	C89953	204,700	204,700.00	0.00	204,700.00	Bids came in high, looking for more funding and possible re-bidding. Applied for amendment for time extension.
Woodrow Woody Park Improvements	Clinton Charter Township	Macomb	19-0169	C89957	300,000	30,000.00	0.00	30,000.00	Project under construction.
Hunter's Orchard Park Pathway	Delta Charter Township	Eaton	19-0068	C89968	225,000	225,000.00	0.00	225,000.00	Preparing plans, specifications, and bid documents. (Delay in acquiring matching funds)
City of Frankfort Lake Michigan Beach Development	City of Frankfort	Benzie	19-0079	C89969	225,100	225,100.00	0.00	225,100.00	Development of plans, spec, and bid documents to begin. Estimating project costs and seeking additional funds.
Jones Street Accessibility to MacArthur Park Kayak Launch	City of Mt. Clemens	Macomb	19-0179	C89970	225,000	59,794.90	0.00	59,794.90	Construction completed. Grantee working to submit final reimbursement request.
Act 9 of 2021 (Signed May 6, 2021)									
Veteran's Memorial Park	City of Hart	Oceana	20-0134	C90014	300,000	300,000.00	0.00	300,000.00	Project out to bid.
Dexter-Huron Metropark - Launch and Picnic Area Renovation	Huron-Clinton Metropolitan Authority	Washtenaw	20-0021	C90016	192,700	192,700.00	0.00	192,700.00	Agency advertising for bids.

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Lake Lansing Park South Launch and Lot Development	Ingham County	Ingham	20-0039	C90018	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Mattson Lower Harbor Park - Inclusive Playground	City of Marquette	Marquette	20-0199	C90019	300,000	300,000.00	0.00	300,000.00	Project under construction.
Elberta Lake Michigan Beach Improvement Project	Village of Elberta	Benzie	20-0013	C90021	300,000	147,076.30	0.00	147,076.30	Project under construction.
Lighthouse County Park Improvements	Huron County	Huron	20-0061	C90023	217,000	67,970.69	0.00	67,970.69	Construction completed. Grantee working to submit final reimbursement request.
Development of the Silver Lake Road Connector Trail	Southern Lakes Parks & Recreation District	Genesee	20-0159	C90024	300,000	300,000.00	0.00	300,000.00	PA in process. (Delay in preparing boundary map)
Marquette Greenway Development	New Buffalo Township	Berrien	20-0165	C90025	300,000	300,000.00	0.00	300,000.00	Project out to bid by MDOT/TAP.
Improvements to Union Street Dam Park - Fishpass Project	City of Traverse City	Grand Traverse	20-0193	C90026	300,000	300,000.00	0.00	300,000.00	Pending permitting approvals.
Sportsman's Park UA and River Access Upgrades	City of East Jordan	Charlevoix	20-0020	C90027	300,000	53,712.92	0.00	53,712.92	Project under construction.
Discovery Pier Access Development	Elmwood Charter Township	Leelanau	20-0117	C90029	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Bunker Road Landing Renovations	Ingham County	Eaton	20-0040	C90034	50,000	50,000.00	0.00	50,000.00	Preparing plans, specifications, and bid documents.
Norrie Park Renovation and Montreal River Water Trail	City of Ironwood	Gogebic	20-0129	C90035	111,300	111,300.00	0.00	111,300.00	Preparing plans, specifications, and bid documents.
Patriarche Park Tennis/Pickleball Court Renovation	City of East Lansing	Ingham	20-0169	C90036	300,000	30,000.00	0.00	30,000.00	Construction completed. Grantee working to submit final closeout documentation.
Millpond Park and Shiawassee Riverwalk	City of Fenton	Genesee	20-0037	C90037	300,000	300,000.00	0.00	300,000.00	PA in process. (Delay in preparing boundary map)
IBT-Jackson County Mike Levine Lakelands Trail Extension	Jackson County	Jackson	20-0046	C90038	300,000	300,000.00	0.00	300,000.00	Delayed by Consumers Energy. Preparing plans, specifications, and bid documents.
Iosco Exploration Trail, Phase III	Oscoda Charter Township	Iosco	20-0122	C90039	300,000	30,000.00	0.00	30,000.00	Project under construction.
Iron Belle Trail from Atlas Twp to Grand Blanc Twp	Genesee County	Genesee	20-0065	C90040	300,000	300,000.00	0.00	300,000.00	Plans and specs approved.
Swartz Creek Genesee Valley Trail Development	City of Swartz Creek	Genesee	20-0068	C90043	300,000	30,000.00	0.00	30,000.00	Construction completed. Grantee working to submit final reimbursement request.
Bridge to Bay Regional Trail Connector	City of Port Huron	St. Clair	20-0087	C90044	287,000	28,700.00	0.00	28,700.00	Construction completed. Grantee working to submit final reimbursement request.
Ottawa Hills Park Improvements	City of Grand Rapids	Kent	20-0005	C90046	247,900	247,900.00	0.00	247,900.00	Contractor approved. Project under construction.
Fremont Branstrom Park Warming Lodge	City of Fremont	Newaygo	20-0204	C90047	259,000	259,000.00	0.00	259,000.00	Redesigning Plans and Specs
Arbutus Lake #5 Park	East Bay Township	Grand Traverse	20-0074	C90049	300,000	300,000.00	0.00	300,000.00	Under construction.
Portage Creek Fishing Access	Portage Township	Mackinac	20-0100	C90050	50,000	50,000.00	0.00	50,000.00	Plans, specifications, and bid documents under review.
Shoepac Creek Fishing Access	Portage Township	Mackinac	20-0101	C90051	50,000	50,000.00	0.00	50,000.00	Preparing plans, specifications, and bid documents.
Jackson Mine Park Playground Development	City of Negaunee	Marquette	20-0194	C90053	125,700	125,700.00	0.00	125,700.00	Project under construction.
Huron St over I-94 Non-motorized Path Crossing	City of Ypsilanti	Washtenaw	20-0162	C90055	300,000	300,000.00	0.00	300,000.00	Construction complete. Awaiting grantee submittal of reimbursement request.
Boyne City to Charlevoix Trail - Phase 3 Development	Charlevoix County	Charlevoix	20-0042	C90057	292,600	292,600.00	0.00	292,600.00	Plans, specifications, and bid documents under review.
Rawson's King Mill Park Renovations	St. Joseph County	St. Joseph	20-0171	C90058	50,000	50,000.00	0.00	50,000.00	Project under construction.

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Act 151 of 2022 (Signed July 19, 2022)									
Lake Erie Metropark Cherry Island Trail Improvements	Huron-Clinton Metropolitan Authority	Wayne	21-0016	C90082	300,000	300,000.00	0.00	300,000.00	Agency advertising for bids.
Hawk Island Park Boardwalk and Fishing Pier	Ingham County	Ingham	21-0118	C90083	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction. (Tied to 4 other rec grants on site)
Maple Island Boardwalk and Fishing Platform	Village of Paw Paw	Van Buren	21-0130	C90084	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Grass River Natural Area River Access Improvements	Antrim County	Antrim	21-0134	C90085	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Development of River Edges Trail -- Leonard to Ann Segment 1	City of Grand Rapids	Kent	21-0024	C90086	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Development of River Edges Trail - Leonard to Ann Segment 2	City of Grand Rapids	Kent	21-0025	C90087	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Development of River Edges Trail -- Leonard to Ann Segment 4	City of Grand Rapids	Kent	21-0028	C90088	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Niles Dam Park Development	City of Niles	Berrien	21-0148	C90090	232,800	232,800.00	0.00	232,800.00	Project under construction.
Carrollton IBT Trailhead	Carrollton Township	Saginaw	21-0136	C90091	134,500	13,450.00	0.00	13,450.00	Project under construction
Fred Thwaites Grand River Trail Reconstruction	City of Ionia	Ionia	21-0038	C90092	300,000	58,403.21	0.00	58,403.21	Contractor approved. Project under construction.
Lakeside Park Pavilion and Playground	City of Rogers City	Presque Isle	21-0107	C90093	185,000	185,000.00	0.00	185,000.00	Bids came in high. Working on revised PSB submittal.
Bay View Park Restroom and Pavilion	City of Alpena	Alpena	21-0168	C90094	300,000	300,000.00	0.00	300,000.00	PSB being revised.
Neff Road Bike Path Project	Vienna Charter Township	Genesee	21-0043	C90095	296,600	296,600.00	0.00	296,600.00	Contractor approved. Project under construction.
Brower County Park - Water Access	Mecosta County	Mecosta	21-0101	C90096	281,400	129,384.34	0.00	129,384.34	Contractor approved. Project under construction.
Idema Explorers Trail - Stearns Bayou Connector	Ottawa County	Ottawa	21-0140	C90097	300,000	300,000.00	0.00	300,000.00	Project under construction.
Pere Marquette Rail-Trail Revitalization	Midland County	Midland	21-0120	C90100	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Crystal Township Park Redevelopment	Crystal Township	Montcalm	21-0014	C90101	300,000	124,702.12	0.00	124,702.12	Contractor approved. Project under construction.
Kirk Park Renovation	Ottawa County	Ottawa	21-0139	C90102	237,000	237,000.00	0.00	237,000.00	Construction complete. Awaiting grantee submittal of reimbursement request.
Veterans Park and Hamtramck Stadium Restroom Renovation	City of Hamtramck	Wayne	21-0157	C90103	300,000	300,000.00	0.00	300,000.00	Plans returned to Grantee for revisions.
MSU to Lake Lansing Connector Trail	Meridian Charter Township	Ingham	21-0158	C90104	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Fenner Pathway	City of Lansing	Ingham	21-0170	C90107	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Riverside Park Development	City of Dowagiac	Cass	21-0020	C90108	300,000	300,000.00	0.00	300,000.00	Project under construction.
Kawkawlin River Access Improvements	Monitor Charter Township	Bay	21-0033	C90110	269,400	269,400.00	0.00	269,400.00	Project under construction
Lake Lansing Park North Boardwalk/Trail	Ingham County	Ingham	21-0057	C90111	300,000	300,000.00	0.00	300,000.00	Preparing plans, specifications, and bid documents.
Riverside Park and Water Trailhead	City of Caseville	Huron	21-0112	C90112	298,800	298,800.00	0.00	298,800.00	Working on EGLE permits.
River Valley Rail-Trail - Lowell Connector	City of Lowell	Kent	21-0056	C90114	300,000	300,000.00	0.00	300,000.00	PA in process.
Lightning Bend Trailhead and Pathways	City of Belding	Ionia	21-0069	C90115	300,000	300,000.00	0.00	300,000.00	Plans and specs approved.
Casco Nature Preserve Park Improvements on Lake Michigan	Casco Township	Allegan	21-0111	C90116	291,000	126,657.49	0.00	126,657.49	Project under construction.
Miracle League Field	Mundy Charter Township	Genesee	21-0135	C90118	256,400	256,400.00	0.00	256,400.00	Contractor approved. Project under construction.
GLBRT Path Extension	Midland Charter Township	Midland	21-0174	C90119	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Pier Cove Park Renovation	Ganges Township	Allegan	21-0194	C90120	266,000	266,000.00	0.00	266,000.00	Out for re-bid.

MICHIGAN NATURAL RESOURCES TRUST FUND
LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Ontario Trailhead Development	Niles Charter Township	Berrien	21-0133	C90122	124,600	124,600.00	0.00	124,600.00	Plans and specs approved.
Phoenix Avenue Kayak Launch Development	South Haven Area Recreation Authority	Van Buren	21-0109	C90124	229,800	57,688.24	0.00	57,688.24	Project under construction.
Iron Belle Trail Segment	AuSable Charter Township	Iosco	21-0137	C90125	300,000	300,000.00	0.00	300,000.00	Project under construction.
Ball Field Development at Fitzgerald Park	City of Grand Ledge	Eaton	21-0063	C90128	134,700	134,700.00	0.00	134,700.00	Contractor approved. Project under construction.
Martin Road Park Walkways and Pavilion	City of Ferndale	Oakland	21-0095	C90130	68,000	68,000.00	0.00	68,000.00	Project under construction.
Grand Rogue Park	Plainfield Charter Township	Kent	21-0104	C90131	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Sanborn Park and Nature Area Trail	City of Port Huron	St. Clair	21-0152	C90132	100,000	100,000.00	0.00	100,000.00	Project under construction.
Buck Creek Trailhead at Mill Race Park	City of Grandville	Kent	21-0159	C90133	231,300	231,300.00	0.00	231,300.00	Preparing plans, specifications, and bid documents.
East Paris Park Improvements	City of Kentwood	Kent	21-0117	C90135	214,100	21,410.00	0.00	21,410.00	Construction completed. Grantee working to submit final reimbursement request.
Webber Township ORV Park	Webber Township	Lake	21-0127	C90136	183,800	22,716.21	0.00	22,716.21	Contractor approved. Project under construction.
Cadillac Single-Track Bike Trail	Missaukee County	Missaukee	21-0171	C90137	110,900	110,900.00	0.00	110,900.00	Plans and specs submitted for review.
Branch Road Universal Design Fishing Access	Genesee County	Genesee	21-0019	C90138	240,500	240,500.00	0.00	240,500.00	Plans and specs approved.
Patton Park - Joe Louis Greenway Development	City of Detroit	Wayne	21-0124	C90139	300,000	300,000.00	0.00	300,000.00	Plans returned to Grantee for revisions.
Tittabawassee River Pedestrian Corridor	City of Midland	Midland	21-0167	C90140	300,000	300,000.00	0.00	300,000.00	Project under construction.
Buttermilk Creek Park Bathrooms & Parking	City of Hudsonville	Ottawa	21-0106	C90141	152,600	152,600.00	0.00	152,600.00	Project under construction.
Sparks County Park Pickleball Courts	Jackson County	Jackson	21-0115	C90142	300,000	30,000.00	0.00	30,000.00	Project under construction.
Boyne City Open Space Pathway	City of Boyne City	Charlevoix	21-0041	C90143	300,000	30,000.00	0.00	30,000.00	Project under construction.
Pewabic Hill Mountain Bike Trail System	City of Iron Mountain	Dickinson	21-0113	C90145	183,200	183,200.00	0.00	183,200.00	Project under construction.
Romanowski Park - Joe Louis Greenway Development	City of Detroit	Wayne	21-0125	C90146	300,000	300,000.00	0.00	300,000.00	Plans and specs returned for revisions.
Corporate Research Park Path Development	City of Lansing	Ingham	21-0142	C90147	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Auburn Community Park ADA Improvements	City of Auburn	Bay	21-0197	C90148	249,700	249,700.00	0.00	249,700.00	Project under construction.
Iron Ore Heritage Trail - Marshlands Boardwalk	Iron Ore Heritage Recreation Authority	Marquette	21-0052	C90149	218,200	218,200.00	0.00	218,200.00	Project under construction.
Kies Road Iron Belle-North Country Trail Connector	Cannon Township	Kent	21-0192	C90151	300,000	300,000.00	0.00	300,000.00	PA in process.
Frog Island Trailhead Accessibility	City of Ypsilanti	Washtenaw	21-0187	C90152	300,000	300,000.00	0.00	300,000.00	Plans and specs being developed.
Paradise Park Improvements	City of Fennville	Allegan	21-0094	C90153	300,000	76,800.68	0.00	76,800.68	Construction complete.
Clara Miller Park Playground	Village of Wolverine Lake	Oakland	21-0100	C90154	100,000	100,000.00	0.00	100,000.00	Project under construction.
Rayner Park Community-Build Playground	City of Mason	Ingham	21-0144	C90155	242,500	242,500.00	0.00	242,500.00	Contractor approved. Project under construction.
Memorial Grove All Abilities Park	City of Rochester	Oakland	21-0186	C90157	225,000	225,000.00	0.00	225,000.00	Project under construction.
Mitchell Park Shelter Renovation and Pathways	Raisin Charter Township	Lenawee	21-0090	C90158	267,300	76,318.45	0.00	76,318.45	Construction complete.
Cartier Park Bathhouse	City of Ludington	Mason	21-0131	C90159	300,000	300,000.00	0.00	300,000.00	Construction nearing completion.
Nature Preserve Trail and Amenities	Thomas Township	Saginaw	21-0066	C90160	300,000	300,000.00	0.00	300,000.00	Project under construction.

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Plymouth Road Pathway Development	Superior Charter Township	Washtenaw	21-0119	C90161	300,000	300,000.00	0.00	300,000.00	Project under construction.
Peek-a-Boo Trail	Clark Township	Mackinac	21-0053	C90162	200,300	200,300.00	0.00	200,300.00	Project under construction.
Scott Rd Multi-Use Trail Connector	City of St. Johns	Clinton	21-0145	C90163	155,500	155,500.00	0.00	155,500.00	Contractor approved. Project under construction.
Northfield Community Park - Pathways and Parking	Northfield Township	Washtenaw	21-0200	C90164	300,000	300,000.00	0.00	300,000.00	Contractor approved. Project under construction.
Carronde Park Tennis Court Renovation	St. Joseph Charter Township	Berrien	21-0064	C90166	50,000	50,000.00	0.00	50,000.00	Project under construction.
Winter Sports Park Hockey Rink Pavilion	City of Petoskey	Emmet	21-0068	C90167	298,000	298,000.00	0.00	298,000.00	Preparing plans, specifications, and bid documents.
Ball Fields and Universal Access Hunting Blind	City of North Muskegon	Muskegon	21-0114	C90168	300,000	300,000.00	0.00	300,000.00	Contracts awarded
Veteran's Park Playground and Access	Garfield Township	Kalkaska	21-0154	C90170	112,500	112,500.00	0.00	112,500.00	PSB approved
Community Outdoor Swimming Pool Renovation	City of Algonac	St. Clair	21-0147	C90171	300,000	300,000.00	0.00	300,000.00	Contractor approved.
Main City Park Improvements	City of St. Johns	Clinton	21-0149	C90172	49,900	49,900.00	0.00	49,900.00	Project under construction.
Beaverton Trailhead	City of Beaverton	Gladwin	21-0175	C90173	255,000	255,000.00	0.00	255,000.00	Project has been bid out.
Webster Park Splash Pad	City of Escanaba	Delta	21-0193	C90176	150,000	150,000.00	0.00	150,000.00	Project to be rebid.
Act 119 of 2023 (Signed July 31, 2023)									
Development of Finn Road Park and Lake Access Improvements	Hampton Charter Township	Bay	22-0176	C90192	253,000	253,000.00	0.00	253,000.00	
NCT/Iron Belle Trail Re-Route and Trailhead	Village of Kalkaska	Kalkaska	22-0051	C90193	300,000	300,000.00	0.00	300,000.00	
Delhi Metropark - Canoe and Kayak Launch Renovation	Huron-Clinton Metropolitan Authority	Washtenaw	22-0016	C90194	300,000	300,000.00	0.00	300,000.00	
McCoy's Creek Trail Extension to River St. Joe Brewery	City of Buchanan	Berrien	22-0097	C90195	300,000	300,000.00	0.00	300,000.00	
Northern Tier Trail Extension to Coolidge Road	City of East Lansing	Clinton	22-0175	C90196	300,000	300,000.00	0.00	300,000.00	
Smiths Crossing Historic Bridge Renovation	Midland County	Midland	22-0191	C90197	300,000	300,000.00	0.00	300,000.00	
Iron Ore Heritage Trail Extension to Lakenenland	Iron Ore Heritage Recreation Authority	Marquette	22-0040	C90198	300,000	300,000.00	0.00	300,000.00	
Ott Preserve Iron Belle Trailhead Improvements	Calhoun County	Calhoun	22-0105	C90199	250,800	250,800.00	0.00	250,800.00	
Martin Luther King Jr. Equality Trail Phase Two Project	City of Jackson	Jackson	22-0121	C90200	300,000	300,000.00	0.00	300,000.00	
MSU to Lake Lansing Connector Trail, Lake Lansing Park North	Ingham County	Ingham	22-0076	C90201	300,000	300,000.00	0.00	300,000.00	
Development of Riverwalk Trail & Crooked Bridge Restoration	City of Bay City	Bay	22-0199	C90202	300,000	300,000.00	0.00	300,000.00	
Development of North Channel County Park	St. Clair County	St. Clair	22-0008	C90203	270,000	270,000.00	0.00	270,000.00	
Pentoga Park Boat Launch & Iron Belle Trailhead	Iron County	Iron	22-0084	C90204	120,700	120,700.00	0.00	120,700.00	
Bennett Park Renovations & Huron River Water Trail Access	Hamburg Township	Livingston	22-0107	C90205	300,000	300,000.00	0.00	300,000.00	
Ottawa Sands Lake Loop & Idema Explorers Connector	Ottawa County	Ottawa	22-0153	C90206	300,000	300,000.00	0.00	300,000.00	
Development of Bangor Township Park and River Access	Bangor Charter Township	Bay	22-0163	C90207	210,100	210,100.00	0.00	210,100.00	
Grand Rogue Park	Plainfield Charter Township	Kent	22-0164	C90208	300,000	300,000.00	0.00	300,000.00	
Pioneer Park Bath House	Muskegon County	Muskegon	22-0044	C90209	300,000	300,000.00	0.00	300,000.00	

MICHIGAN NATURAL RESOURCES TRUST FUND
 LOCAL DEVELOPMENT PROJECT STATUS REVIEW - ACTIVE PROJECTS
 August 6, 2024

Project Name	Grantee/Sponsor	County	TF #	Project Number	Grant Amount	Grant Remaining	Lapsed Amount	Grant Balance	Project Status (Reason not complete if after 2 years)
Albion River Trail Expansion III	City of Albion	Calhoun	22-0139	C90210	300,000	300,000.00	0.00	300,000.00	
Development of Richfield Park along the Iron Belle Trail	Genesee County	Genesee	22-0035	C90211	300,000	300,000.00	0.00	300,000.00	
City of Saugatuck Blue Star Trail Development	City of Saugatuck	Allegan	22-0053	C90212	300,000	300,000.00	0.00	300,000.00	
Memory Isle Park Improvements	City of Three Rivers	St. Joseph	22-0118	C90213	97,600	97,600.00	0.00	97,600.00	
Pere Marquette Park Restroom Concession Building	City of Muskegon	Muskegon	22-0119	C90214	300,000	300,000.00	0.00	300,000.00	
Traverse City Bayfront Bathrooms	City of Traverse City	Grand Traverse	22-0162	C90215	200,500	200,500.00	0.00	200,500.00	
Orchard Beach State Park Day Use Playground	Manistee Township	Manistee	22-0085	C90216	300,000	300,000.00	0.00	300,000.00	
Development of Gladwin City Park	City of Gladwin	Gladwin	22-0182	C90217	300,000	300,000.00	0.00	300,000.00	
Development of Evergreen Park	Sanilac County	Sanilac	22-0179	C90218	300,000	300,000.00	0.00	300,000.00	
Veterans Park - Hamtramck Stadium Restroom Renovation	City of Hamtramck	Wayne	22-0186	C90219	300,000	300,000.00	0.00	300,000.00	
Crystal Lake Outlet Water Access Site	Benzie County	Benzie	22-0129	C90220	300,000	300,000.00	0.00	300,000.00	
Hawk Island Park Boardwalk Replacement Phase 3	Ingham County	Ingham	22-0077	C90221	300,000	300,000.00	0.00	300,000.00	