

DATA SYNTHESIS WORKGROUP
SELECTED KEY DATES
8.16.05

<u>DATE</u>	<u>ANTICIPATED ACTIVITY</u>
August 15	Provide input on Focus Group design
AUGUST 16	DATA SYNTHESIS WORKGROUP MEETING
August 19	Receive Landscape Analysis draft
August	Provide input on Landscape Analysis format/draft
August 22	Focus Group instrument design reviewed
August 31	Focus Group design finalized
SEPTEMBER 13	DATA SYNTHESIS WORKGROUP MEETING
September 30	Receive preliminary analysis of Household Survey
October 1-31	Receive Household Survey draft report for review
OCTOBER 4	DATA SYNTHESIS WORKGROUP MEETING
November 1	Comments/edits to Household Survey draft due
NOVEMBER 8	DATA SYNTHESIS WORKGROUP MEETING
November 18 Survey	Receive preliminary data analysis of Employer
November 30	Household Survey Final report completed
December 1-15 Interviews	Provide input to design of Key Informant
DECEMBER 13	DATA SYNTHESIS WORKGROUP MEETING
December 31	Employer Survey draft report received for review
December 31	Receive preliminary data for Focus Group

VI a

January 11	Receive draft of Focus Group report
January 16, 2006	Comments to Employer Survey draft report due
February 1	Employer Survey Final Report completed
February 15	Final comments to Focus Group report due
March 1	Focus Group Final Report completed
March 27	Key Informant Final Report completed

FYI: State Planning Grant Advisory Council Meeting Dates

August 22, 2005	10am-12pm
-----------------	-----------

October 19, 2005 Coalition meeting)	10am-2pm (Scheduled in conjunction with Access to Health Care
--	---