

PRE-STAGE: I  
DATE: MID MARCH TO LATE MARCH

CONSTRUCT CROSSOVERS  
AND PLACE BARRIER WALL

STAGE: I  
DATE: LATE MARCH TO EARLY JULY

WHAT IS CLOSED:

- EB LANES (TWO-WAY TRAFFIC MAINTAINED ON WB LANES)
- BECK ROAD RAMPS:
  - SOUTHBOUND BECK RAMP TO EASTBOUND M-14
  - NORTHBOUND BECK RAMP TO EASTBOUND M-14
  - EASTBOUND M-14 OFF RAMP TO BECK ROAD

WHAT IS TO REMAIN OPEN:

- 1 LANE OF M-14 IN EACH DIRECTION WILL BE MAINTAINED
- ALL SHELDON ROAD RAMPS
- BECK ROAD RAMPS:
  - SOUTHBOUND BECK RAMP TO WESTBOUND M-14
  - NORTHBOUND BECK RAMP TO WESTBOUND M-14
  - WESTBOUND M-14 OFF RAMP TO BECK ROAD

STAGE: II  
DATE: EARLY JULY TO LATE SEPTEMBER

WHAT IS CLOSED:

- WB LANES (TWO-WAY TRAFFIC MAINTAINED ON EB LANES)
- BECK ROAD RAMPS:
  - SOUTHBOUND BECK RAMP TO WESTBOUND M-14
  - NORTHBOUND BECK RAMP TO WESTBOUND M-14
  - WESTBOUND M-14 OFF RAMP TO BECK ROAD

WHAT IS TO REMAIN OPEN:

- 1 LANE OF M-14 IN EACH DIRECTION WILL BE MAINTAINED
- ALL SHELDON ROAD RAMPS
- BECK ROAD RAMPS:
  - SOUTHBOUND BECK RAMP TO EASTBOUND M-14
  - NORTHBOUND BECK RAMP TO EASTBOUND M-14
  - EASTBOUND M-14 OFF RAMP TO BECK ROAD

STAGE: III  
DATE: LATE SEPTEMBER TO LATE OCTOBER

WHAT IS CLOSED:

- INTERMITTENT 1 LANE CLOSURES ON EASTBOUND AND WESTBOUND M-14.
- M-14 EXIT RAMPS TO SHELDON ROAD

WHAT IS TO REMAIN OPEN:

- ALL BECK ROAD RAMPS
- M-14 ON RAMPS FROM SHELDON ROAD

STAGE: IV  
DATE: LATE OCTOBER TO LATE NOVEMBER

WHAT IS CLOSED:

- INTERMITTENT 1 LANE CLOSURES ON EASTBOUND AND WESTBOUND M-14.
- M-14 ON RAMPS FROM SHELDON ROAD

WHAT IS TO REMAIN OPEN:

- ALL BECK ROAD RAMPS
- M-14 EXIT RAMPS TO SHELDON ROAD

