MICHIGAN DEPARTMENT OF TRANSPORTATION AIRPORTS DIVISION 2007 LETTING SCHEDULE DATES

Final Plans & Estimates dates are the LATEST possible to meet letting deadlines. NO EXCEPTIONS

All bid openings are scheduled at 10:30 a.m., LOCAL TIME, MDOT-Van Wagoner Bldg., 1st Floor, One-West Conference Room, 425 West Ottawa Street, Lansing, MI 48933. Effective October 1, 2005 only bids submitted electronically using BidExpress will be accepted.

Construction advertisements along with pay item quantities are posted at the web site: http://www.mdot.state.mi.us/bids/

Final Plans & Estimates <u>To Airports Division</u>	Expected date of Advertisement Posting on Web site	Bid Letting
October 30, 2006	December 06, 2006	January 12, 2007*
November 20, 2006	December 27, 2006	February 2, 2007
December 18, 2006	January 24, 2007	March 2, 2007
January 22, 2007	February 28, 2007	April 6, 2007
February 20, 2007	March 28, 2007	May 4, 2007
March 19, 2007	April 25, 2007	June 1, 2007
April 23, 2007	May 30, 2007	July 6, 2007
May 21, 2007	June 27, 2007	August 3, 2007
June 25, 2007	August 1, 2007	September 7, 2007
July 23, 2007	August 29, 2007	October 5, 2007
August 20, 2007	September 26, 2007	November 2, 2007
September 24, 2007	October 31, 2007	December 7, 2007

^{*} The January 2007 letting originally scheduled for January 5, 2007, has been changed to January 12, 2007.

NOTE: Construction start date should be at least 49 days (7 wks) after the bid opening to ensure time to execute & award the contract.