MICHIGAN DEPARTMENT OF TRANSPORTATION Airports Division 2012 Letting Schedule Dates

Final Plans & Estimates dates are the LATEST possible to meet letting deadlines. NO EXCEPTIONS without project manager prior approval

All bid downloads are scheduled for 10:30 a.m., LOCAL TIME, MDOT-Van Wagoner Bldg., Lansing, MI 48933. All bids must be submitted electronically.

EXPEDITE AND ELECTRONIC BIDDING INSTRUCTIONS are available at the following website: http://www.michigan.gov/documents/expedite_54449_7.pdf

Construction advertisements along with pay item quantities are posted at the web site: http://www.mdot.state.mi.us/bids/ Eproposal's can also be accessed from this website.

Final Plans & Estimates <u>To Airports Division</u>	Expected Date of Advertisement Posting on Web site	Bid Letting
October 24, 2011	November 30, 2011	January 06, 2012
November 21, 2011	December 28, 2011	February 03, 2012
December 19, 2011	January 25, 2012	March 02, 2012
January 23, 2012	February 29, 2012	April 06, 2012
February 21, 2012	March 28, 2012	May 04, 2012
March 19, 2012	April 25, 2012	June 01, 2012
April 23, 2012	May 30, 2012	July 06, 2012
May 21, 2012	June 27, 2012	August 03, 2012
June 25, 2012	August 1, 2012	September 07, 2012
July 23, 2012	August 29, 2012	October 05, 2012
August 20, 2012	September 26, 2012	November 02, 2012
September 24, 2012	October 31, 2012	December 07, 2012

NOTE: Construction start date should be at least 49 days (7 wks) after the bid opening to ensure time to execute & award the contract.

eProposal Requirements: AERO must receive a hard copy of the plan's title sheet with original signatures which AERO will sign, scan, and insert into the pdf plans. AERO keeps the signed original title sheet, and returns a tif image to the consultant via e-mail. Pdf plans must be in scalable $\frac{1}{2}$ (11x17) and full size (22x34) electronic plan sets.