## MICHIGAN DEPARTMENT OF TRANSPORTATION AIRPORT SERVICES DIVISION 2013 Letting Schedule Dates

This information is provided for Aeronautics Consultants. If you are a contractor and are interested in bidding on any MDOT project please see MDOT's Contractor Services website.

Final Plans & Estimate to AERO Engineer	Data to Kelly Badra	Data to MDOT Finance (5-Week Ad)	Advertisement Posted on Web	Bid Letting Date
10-29-12	11-26-12	11-30-12	12-05-12	01-11-13
11-19-12	12-17-12	12-21-12	12-26-12	02-01-13
12-17-12	01-14-13	01-18-13	01-23-13	03-01-13
01-21-13	02-18-13	02-27-13	03-01-13	04-05-13
02-18-13	03-18-13	03-27-13	03-29-13	05-03-13
03-25-13	04-22-13	05-01-13	05-03-13	06-07-13
04-29-13	05-27-13	06-05-13	06-07-13	07-12-13
05-20-13	06-17-13	06-26-13	06-28-13	08-02-13
06-24-13	07-22-13	07-31-13	08-02-13	09-06-13
07-22-13	08-19-13	08-28-13	08-30-13	10-04-13
08-19-13	09-16-13	09-25-13	09-27-13	11-01-13
09-23-13	10-21-13	10-30-13	11-01-13	12-06-13

Construction Safety/Phasing Plans <u>MUST BE</u> submitted by AERO to the FAA 10 weeks before bid letting. Construction advertisements along with pay item quantities are posted at the Website: <a href="http://mdotwas1.mdot.state.mi.us/public/bids/">http://mdotwas1.mdot.state.mi.us/public/bids/</a>

AERO must submit all data (both plans & proposal) to MDOT's Contract Services Division via eProposal using ProjectWise. **These dates are the LATEST permissible to meet deadlines for letting dates -- NO EXCEPTIONS.** Reproduction Requisition (Form 2117) must be completed for hard copies of plans and proposal and submitted to Engineering Prints (E030) or MDOT-Publications@Michigan.gov.

**eProposal Requirements:** AERO must receive a hard copy of the plan's title sheet with original signatures which AERO will sign, scan, and insert into the pdf plans. AERO keeps the signed original title sheet, and returns a tif image to the consultant via the FTP site (ftp://ftpmdot.state.mi.us). Pdf plans must be in scalable  $\frac{1}{2}$  (11x17) and full size (22x34) electronic plan sets.

The construction start date should be approximately 49 days (7 weeks) after the bid letting to ensure time to execute and award the contract.