

| | Task | Responsibility | Resources Needed | Oct-08 | Nov-08 | Dec-08 | Jan-09 | Feb-09 | Mar-09 | Apr-09 | May-09 | Jun-09 | Jul-09 | Aug-09 | Sep-09 | Oct-09 | Nov-09 | Dec-09 | Jan-10 | Feb-10 | Mar-10 | Apr-10 | May-10 | Jun-10 | Jul-10 | Aug-10 | Sep-10 | Oct-10 | Nov-10 | Dec-10 | Jan-11 | Feb-11 | Mar-11 |
|----|--|-------------------|-----------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| 1 | FMU MA Assessment | EUP Planning Team | EUP Planning Team and FMU staffs | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | Public Review of MA Mgmt Direction | EUP Ecoteam | EUP Ecoteam | | | | xxx | xxxxxx | xxx | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | Internal Review of MA Mgmt Direction | SRPT | SRPT and Mgmnt Teams | | | | xxx | xxxxxx | xxx | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | Complete BCPP Phase I Analysis | SBT Assist Team | SBT Assist Team | | | | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | | | | | | | | | | |
| 5 | BCPP Internal Core Design Team Work (Field Review) | SBT Assist Team | SBT Assist Team, Core Design Team | | | | | | | | | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | | | | | | |
| 6 | BCPP Public Core Design Team Work | SBT Assist Team | SBT Assist Team | | | | | | | | | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | | | | | | |
| 7 | Ecoteam, SBT, PAT and SWC Review & Approval of EUP BSAs | Team, EUP Ecoteam | SBT Assist Team, EUP Ecoteam | | | | | | | | | | | | | | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | | | |
| 8 | Review Comments - Write RSFMP Draft 1 | EUP Planning Team | EUP Planning Team | | | | | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | xxxxxx | | | | | | | | | | | | |
| 9 | Ecoteam approval of Draft 1 | EUP Ecoteam | EUP Ecoteam | | | | | | | | | | | | | | | | | | | xxxxxx | | | | | | | | | | | |
| 10 | DNR Review/Comment of RSFMP Draft 1 | SRPT | SRPT and Mgmnt Teams | | | | | | | | | | | | | | | | | | | | xxxxxx | | | | | | | | | | |
| 11 | Revision of RSFMP Draft 1 | Planning Team | EUP Planning Team | | | | | | | | | | | | | | | | | | | | | xxxxxx | | | | | | | | | |
| 12 | RSFMP Draft 1 approved by Ecoteams & SWC | EUP Ecoteam | EUP Ecoteam and SWC | | | | | | | | | | | | | | | | | | | | | | xxxxxx | | | | | | | | |
| 13 | RSFMP Draft 1 Public Review & Comment | EUP Ecoteam | EUP Ecoteam | | | | | | | | | | | | | | | | | | | | | | | xxxxxx | xxxxxx | | | | | | |
| 14 | RSMFP Draft 1 revised based on comments | EUP Planning Team | SRPT & Mgmnt Teams | | | | | | | | | | | | | | | | | | | | | | | | | xxxxxx | xxxxxx | | | | |
| 15 | RSFMP Draft 2 reviewed & approved by Ecoteams & SWC | EUP Ecoteam | EUP Ecoteam and SWC | | | | | | | | | | | | | | | | | | | | | | | | | | | | xxxxxx | xxxxxx | |
| 16 | Submit Plan for Final Public Review & Director's Decision - NRC Info | SWC | SWC, Director, NRC | | | | | | | | | | | | | | | | | | | | | | | | | | | | | xxxxxx | |
| 17 | Director's decision - NRC Action | SWC | SWC, Director, NRC | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | xxxxxx |

Planning Team: Sherry MacKinnon, Richard Stevenson, Don Kuhr, Neal Godby, Matt Tonello. David Price assist as needed.

Ecoteam: Mike Paluda, John Cischke, Ann Mattson, Gary Ellenwood, Richard Stevenson, Neal Godby, Sherry MacKinnon, Matt Tonello, Terry Minzey, Todd Kalish.

Statewide Resources Planning Team (SRPT): Mike Bailey, Paul Curtis, Kerry Fitzpatrick, Creig Grey, Tammy Newcomb, David Price.

FMU Staffs: James Waybrant, Neal Godby, Erynn Call, Amy Douglas, Pat Hallfrisch, Jeff Stampfly, Terry Minzey, Les Homan, Jason Tokar, Kristi Sitar, Darren Kramer.

SBT Assist Team: Michael Donovan, Ray Fahlsing, David Price, Kim Herman, TBD FMFMD Biodiv. Program Leader

Ecoregional Core Design Team: SBT Assist Team, augmented PAT, select FMU Foresters and WLD Biologists, select PRD district planners/managers and some park managers, slect Ecoteam representatives

NRC = Natural Resources Commission; **SWC** = Statewide Council; **FMFMD** = Forest, Mineral and Fire Management Division; **WLD** Wildlife Division; **PRD** = Parks and Recreation Division; **SBT** = Statewide Biodiversity Team; **PAT** = Biodiversity Public Advisory Team
EUP = Eastern Upper Peninsula; **BCPP** = Biodiversity Conservation Planning Process; **BSA** = Biodiversity Stewardship Area; **FMU** = Forest Management Unit