

	Task	Responsibility	Resources Needed	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10
1	FMU MA Assessment	Planning Team	Planning Teams and FMU staffs																										
2	Public Review of MA Mgmt Direction	NLP Ecoteam	NLP Ecoteam																										
3	Internal Review of MA Mgmt Direction	SRPT	SRPT and Mgmnt Teams																										
4	Complete BCPP Phase I Analysis	SBT Assist Team	SBT Assist Team	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																					
5	BCPP Internal Core Design Team Work (Field Review)	SBT Assist Team	SBT Assist Team, Core Design Team					XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																	
6	BCPP Public Core Design Team Work	SBT Assist Team	SBT Assist Team					XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																	
7	Ecoteam, SBT, PAT and SWC Review & Approval of NLP BSAs	SBT Assist Team, NLP and SLP Ecoteams	SBT Assist Team, NLP and SLP Ecoteams										XXXXXX	XXXXXX	XXXXXX														
8	Review Comments - Write RSFMP Draft 1	Planning team	NLP and SLP Planning Teams	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX												
9	Ecoteam approval of Draft 1	NLP and SLP Ecoteams	NLP and SLP Ecoteams															XXXXXX											
10	DNR Review/Comment of RSFMP Draft 1	SRPT	SRPT and Mgmnt Teams																XXXXXX										
11	Revision of RSFMP Draft 1	Planning Teams	NLP and SLP Planning Teams																	XXXXXX									
12	RSFMP Draft 1 approved by Ecoteams & SWC	NLP and SLP Ecoteams	NLP/SLP Ecoteams and SWC																		XXXXXX								
13	RSFMP Draft 1 Public Review & Comment	NLP and SLP Ecoteams	NLP and SLP Ecoteams																			XXXXXX	XXXXXX						
14	RSMFP Draft 1 revised based on comments	Planning Teams	NLP/SLP Planning Teams, SRPT & Mgmnt Teams																					XXXXXX	XXXXXX				
15	RSFMP Draft 2 reviewed & approved by Ecoteams & SWC	NLP and SLP Ecoteams	NLP/SLP Ecoteams and SWC																							XXXXXX	XXXXXX		
16	Submit Plan for Final Public Review & Director's Decision - NRC Info	SWC	SWC, Director, NRC																									XXXXXX	
17	Director's decision - NRC Action	SWC	SWC, Director, NRC																										XXXXXX

**NLP Planning Team:** Jack Pilon, Keith Kintigh, Tom Haxby, Dave Borgeson. David Price as needed.

**SLP Planning Team:** Don Johnson, Rex Ainslie. David Price as needed.

**NLP Ecoteam:** Dave Borgeson, Dayle Garlock, Dave Graham, Roger Hoeksema, Tim Reis, Dean Molnar, Anna Sylvester, Larry Visser.

**SLP Ecoteam:** Dan Chamberlin, Jay Wesley, Sherry Chandler, Rollie Johnson, Dave Dominic, Carl Lindell, Don Johnson, Rex Ainslie, Kurt Newman, Sara Schaefer, Tim Payne, Kim Dufresne, Mark MacKay.

**Statewide Resources Planning Team (SRPT):**Mike Bailey, Paul Curtis, Kerry Fittzpatrick, Creig Grey, Tammy Newcomb, David Price.

**FMU Staffs:** Dan Heckman, Tim Greco, Brian Mastenbrook, Richard Barber, Patrick Cotant, Elaine Carlson, Tim Webb, Dave Johnson, Rich Earle, David Fisher, Cheryl Nelson, Larry Smith, Jason Hartman, Mark Boersen, Steve Nyhoff. Dick Shellanbarger

**SBT Assist Team:** Michael Donovan, Ray Fahlsing, David Price, Kim Herman, TBD FMFMD Biodiv. Program Leader

**Ecoregional Core Design Team:** SBT Assist Team, augmented PAT, select FMU Foresters and WLD Biologists, select PRD district planners/managers and some park managers, select Ecoteam representatives

**NRC** = Natural Resources Commission; **SWC** = Statewide Council; **FMFMD** = Forest, Mineral and Fire Management Division; **WLD** Wildlife Division; **PRD** = Parks and Recreation Division; **SBT** = Statewide Biodiversity Team; **PAT** = Biodiversity Public Advisory Team  
**NLP** = Northern Lower Peninsula; **SLP** = Southern Lower Peninsula; **BCPP** = Biodiversity Conservation Planning Process; **BSA** = Biodiversity Stewardship Area; **FMU** = Forest Management Unit