Overview for Wolf Management Plan



Cody Norton
Wildlife Division
January 14, 2021



Wolf Management

- Wolf delisting
- Post-delisting monitoring
- Lethal control options
- Wolf Management Advisory Council
- Update Wolf Management Plan



Inform Wolf Management Plan Update

- Conduct public-attitude survey
 - Time required: 9 months
 - Last conducted in 2005



Inform Wolf Management Plan Update

- Conduct scientific review
 - Time required: 9 months
 - Last conducted in 2006

Public-attitude survey Scientific review



Current Wolf Management Plan

- Gather input on current Plan
 - Time required: 1-3 months
 - Public comments
 - Wolf Management Advisory Council
 - Tribal consultation

Public-attitude survey Scientific review Input on current plan



Updated Wolf Management Plan

- Write draft updated Plan
 - Time required: 2-4 months
 - Input from public and Tribes
 - Biological and social science

Public-attitude survey
Scientific review
Input on current plan

Write draft updated plan



Updated Wolf Management Plan

- Gather input on draft updated Plan
 - Time required: 1-2 months
 - Public comments
 - Wolf Management Advisory Council
 - Tribal consultation

Public-attitude survey
Scientific review
Input on current plan

Write draft updated plan Input on draft updated plan



Updated Wolf Management Plan

- Finalize updated Plan
 - Time required: 2-3 months
 - Input from public, Council, and Tribes
 - NRC and Director
- Expected Completion Date
 - June 30th, 2022

Public-attitude survey
Scientific review
Input on current plan

Write draft updated plan Input on draft updated plan

Finalize updated plan



Thank You



