

**MICHIGAN NATURAL RESOURCES TRUST FUND  
 OPEN PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2012  
 PROJECTS AUTHORIZED BY PA 27 OF 2010 (EFFECTIVE MARCH 26, 2010)**

| PROJECT TITLE | DIVISION | COUNTY | TF # | NOTES |
|---------------|----------|--------|------|-------|
|---------------|----------|--------|------|-------|

**STATE ACQUISITION**

|  |                            |           |        |  |
|--|----------------------------|-----------|--------|--|
| Southeast Michigan Eco-Region Acquisitions         | DNR - Executive            | Various   | 09-132 | One parcel acquired to date; negotiations ongoing for additional parcels |
| Huron Mountains Deeryard Complex Acquisition       | DNR - Wildlife             | Marquette | 09-157 | Parcel acquired  |
| Little Pigeon River Property Acquisition           | DNR - FRD                  | Cheboygan | 09-137 | Appraisal completed  |
| Grassland/Bird Habitat Initiative                  | DNR - Wildlife             | Various   | 09-156 | Parcel evaluation ongoing  |
| N. Lower Peninsula Eco-Regional Land Consolidation | DNR - Executive            | Various   | 09-133 | Three parcels acquired   |
| Menominee River Oxbow Acquisition                  | DNR - FRD                  | Menominee | 09-136 | Negotiations ongoing   |
| Upper Peninsula Eco-Regional Land Consolidation    | DNR - Executive            | Various   | 09-131 | Two parcels acquired   |
| SW Lower Peninsula Eco-Regional Consolidation      | DNR - Executive            | Various   | 09-130 | Parcel evaluation ongoing  |
| Pinckney Recreation Area Land Consolidation        | DNR - Parks and Recreation | Various   | 09-154 | Parcel evaluation ongoing  |

**STATE DEVELOPMENT**

|  |                            |         |        |   |
|--|----------------------------|---------|--------|---|
| Milliken State Park East Riverwalk Final Link  | DNR - Parks and Recreation | Wayne   | 09-149 | Memorandum of Understanding issued                        |
| Holland State Park - Campground Restroom       | DNR - Parks and Recreation | Ottawa  | 09-145 | Memorandum of Understanding issued                        |
| Dodge #4 State Park - Water System Replacement | DNR - Parks and Recreation | Oakland | 09-143 | Memorandum of Understanding issued                        |
| State Park Infrastructure Development          | DNR - Parks and Recreation | Various | 09-148 | Memorandum of Understanding issued; engineering has begun |
| Building Demolition Initiative                 | DNR - Executive            | Various | 09-155 | Memorandum of Understanding issued                        |
| Rose Lake Shooting Range Development           | DNR - Marketing & Outreach | Clinton | 09-129 | Memorandum of Understanding issued; engineering has begun |

**Note:** Capital outlay appropriations are authorized for 3 fiscal years; however, the department may request extensions.

MICHIGAN NATURAL RESOURCES TRUST FUND

OPEN PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2012

PROJECTS AUTHORIZED BY PA 27 OF 2010 (EFFECTIVE MARCH 26, 2010)

| PROJECT NAME | GRANTEE/SPONSOR | COUNTY | TF # | NOTES |
|--------------|-----------------|--------|------|-------|
|--------------|-----------------|--------|------|-------|

LOCAL ACQUISITION

|  |                       |                |        |  |
|--|-----------------------|----------------|--------|--|
| Academy Preserve Acquisition - Phase II          | Monroe County         | Monroe         | 09-163 | DPO - Approval to close 12/20/11; Need FRR |
| Acme Waterfront Park - Phase II                  | Acme Township         | Grand Traverse | 09-171 | DPO - Need FRR for 3rd parcel              |
| Boardman Lake Trail and Nature Reserve Expansion | Garfield Township     | Grand Traverse | 09-173 | DPO issued - Last 2 appraisals received    |
| Diamond District Park Land Acquisition           | City of Durand        | Shiawassee     | 09-083 | PA not yet returned by grantee             |
| Parker Road Park Expansion                       | Fort Gratiot Township | St. Clair      | 09-167 | DPO - Approved to close                    |
| St. Johns Trailside Parkway Acquisition          | City of St. Johns     | Clinton        | 09-169 | DPO - Audit                                |

LOCAL DEVELOPMENT

|   |  |            |        |  |
|---|--|------------|--------|--|
| Lowell Area Trailway                              | Lowell Area Recreation Authority       | Kent       | 09-058 | DPO - RR#2 received and disbursed              |
| Central Agonikak National Rec. Trail Enhancement  | Watersmeet Township                    | Gogebic    | 09-123 | DPO - Plans and specs approved                 |
| Mill Creek Park Development                       | Village of Dexter                      | Washtenaw  | 09-028 | DPO - Under construction                       |
| Gladwin City Park and Campground Improvements     | City of Gladwin                        | Gladwin    | 09-051 | DPO - Under construction                       |
| Liberty Park Improvements                         | Bridgeport Township                    | Saginaw    | 09-092 | DPO - Under construction                       |
| City Beach Improvements                           | City of Grand Haven                    | Ottawa     | 09-099 | DPO - Received FRR; need additional documents  |
| Pinconning Park Improvements                      | Bay County                             | Bay        | 09-027 | DPO - Under construction                       |
| North Bank Trail Development                      | Spring Lake Township                   | Ottawa     | 09-112 | DPO - RR#3 received; need additional documents |
| Birney Park Renovations                           | City of Bay City                       | Bay        | 09-062 | DPO - Audit                                    |
| Cass River Greenway Water Trail Development       | City of Frankenmuth                    | Saginaw    | 09-101 | DPO - Under construction                       |
| L'Anse Area Schools Village Park                  | L'Anse Area Schools                    | Baraga     | 09-115 | DPO - RR#1 processed                           |
| Central Park Fishing Dock                         | Meridian Township                      | Ingham     | 09-068 | DPO - Under construction                       |
| Elizabeth Park Riverwalk - Northpointe            | Wayne County                           | Wayne      | 09-127 | DPO - Plans & specs approved 3/1/12            |
| Grand River Greenway Non-Motorized Trail          | Village of Spring Lake                 | Ottawa     | 09-015 | DPO - RR#3 received; need additional documents |
| Iron Ore Heritage Trail Interpretive Signage      | Iron Ore Heritage Recreation Authority | Marquette  | 09-071 | DPO - RR#1 processed                           |
| Marina Boardwalk and Boat Launch                  | Village of Baraga                      | Baraga     | 09-120 | DPO - RR#1 processed                           |
| Colon Community Park Development                  | Village of Colon                       | St. Joseph | 09-049 | DPO - Under construction                       |
| Pinewood Park Splash Pad                          | City of Kentwood                       | Kent       | 09-029 | DPO - Inspection                               |
| School Lake Fishing Access                        | Republic Township                      | Marquette  | 09-087 | DPO - Plans and specs received; RR#1 received  |
| Island Sanctuary Park Boardwalk                   | Village of Alanson                     | Emmet      | 09-114 | DPO - RR#2 processed                           |
| Concord Mill Pond Trailhead Park - Falling Waters | Village of Concord                     | Jackson    | 09-050 | DPO - Under construction                       |
| Hastings Riverwalk Development                    | City of Hastings                       | Barry      | 09-111 | DPO - RR#1                                     |
| Rabbit River Park Development                     | City of Wayland                        | Allegan    | 09-063 | DPO - Inspection                               |
| Bloomer Park Development                          | White Lake Township                    | Oakland    | 09-103 | DPO - Need plans and specs                     |
| Frederick Meijer White Pine Trail Staging Area    | City of Cedar Springs                  | Kent       | 09-003 | DPO - FRR pending                              |
| Sherman Park Picnic Shelter Development           | City of Sault Ste. Marie               | Chippewa   | 09-105 | DPO issued                                     |
| Hickory Woods Park Development                    | Pittsfield Township                    | Washtenaw  | 09-013 | DPO - Under construction                       |
| Indian River Pathway Development                  | Tuscarora Township                     | Cheboygan  | 09-072 | DPO issued                                     |
| Cass River Greenway Water Trail Development       | Tuscola Township                       | Tuscola    | 09-102 | DPO - Plans and specs approved                 |

**Note:** Capital outlay appropriations are authorized for 3 fiscal years; however, the department may request extensions.

**Key**

DPO - Department Purchase Order (Project agreement executed and funds are encumbered)

PA - Project Agreement

RR - Reimbursement Request

FRR - Final Reimbursement Request

Audit - Audit is performed by Office of Program and Review; when completed, final 10% is released.