

	Task	Responsibility	Resources Needed	Oct-08	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	
1	FMU MA Assessment	WUP Planning Team	WUP Planning Team and FMU staffs																													
2	Public Review of MA Mgmt Direction	WUP Ecoteam	WUP Ecoteam	XXX																												
3	Internal Review of MA Mgmt Direction	SRPT	SRPT and Mgmt Teams	XXX																												
4	Complete BCPP Phase I Analysis	SBT Assist Team	SBT Assist Team		XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																						
5	BCPP Internal Core Design Team Work (Field Review)	SBT Assist Team	SBT Assist Team, Core Design Team							XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																		
6	BCPP Public Core Design Team Work	SBT Assist Team	SBT Assist Team							XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX																		
7	Ecoteam, SBT, PAT and SWC Review & Approval of WUP BSAs	SBT Assist Team, WUP Ecoteam	SBT Assist Team, WUP Ecoteam												XXXXXX	XXXXXX	XXXXXX															
8	Review Comments - Write RSFMP Draft 1	WUP Planning Team	WUP Planning Team	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX	XXXXXX												
9	Ecoteam approval of Draft 1	WUP Ecoteam	WUP Ecoteam																	XXXXXX												
10	DNR Review/Comment of RSFMP Draft 1	SRPT	SRPT and Mgmt Teams																		XXXXXX											
11	Revision of RSFMP Draft 1	Planning Team	WUP Planning Team																			XXXXXX										
12	RSFMP Draft 1 approved by Ecoteams & SWC	WUP Ecoteam	WUP Ecoteam and SWC																				XXXXXX	XXXXXX								
13	RSFMP Draft 1 Public Review & Comment	WUP Ecoteam	WUP Ecoteam																						XXXXXX	XXXXXX						
14	RSMFP Draft 1 revised based on comments	WUP Planning Team	WUP Planning Team, SRPT & Mgmt Teams																								XXXXXX	XXXXXX				
15	RSFMP Draft 2 reviewed & approved by Ecoteams & SWC	WUP Ecoteam	WUP Ecoteam and SWC																										XXXXXX			
16	Submit Plan for Final Public Review & Director's Decision - NRC Info	SWC	SWC, Director, NRC																											XXXXXX		
17	Director's decision - NRC Action	SWC	SWC, Director, NRC																												XXXXXX	

Planning Team: Mike Koss, Darrin Kramer, John Hamel, Jim Ferris. David

Ecoteam: Mike Koss, Deb Begalle, Bob Doepker, George Madison, Tim Robsor

Statewide Resources Planning Team (SRPT): Mike Bailey, Paul Curtis, Kerry Fitzpatrick, Creig Grey, Tammy Newcomb, David Price.

FMU Staffs: Tom Seablom, Don Mankee, Steve Milford, Bill Brondyke, Eric Thompson, Rob Aho, Terrence MacFadden, Craig Albright, James Waybrant, Bill Ziegler

SBT Assist Team: Michael Donovan, Ray Fahlsing, David Price, Kim Herman, TBD FMFMD Biodiv. Program Leader

Ecoregional Core Design Team: SBT Assist Team, augmented PAT, select FMU Foresters and WLD Biologists, select PRD district planners/managers and some park managers, select Ecoteam representatives.

NRC = Natural Resources Commission; **SWC** = Statewide Council; **FMFMD** = Forest, Mineral and Fire Management Division; **WLD** Wildlife Division; **PRD** = Parks and Recreation Division; **SBT** = Statewide Biodiversity Team; **PAT** = Biodiversity Public Advisory Team
WUP = Western Upper Peninsula; **BCPP** = Biodiversity Conservation Planning Process; **BSA** = Biodiversity Stewardship Area; **FMU** = Forest Management Unit