Rev. 10/2006



## MRO REGIONAL DEMAND PLANNING PROJECT 2007

## ARMORED CAR SERVICE

BUYER(S)	REGIONS	AS-1, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO ITB Launch Date	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	Adboard Submission Date	NEW CONTRACT START DATE
Bill Walsh	STATEWIDE	12/01- 12/15/06	1/2 - 1/16/07	N/A	2/21/07	2/26-3/10/07	3/20/06	5/1/07