



## MAINTENANCE, REPAIR, AND OPERATIONS (MRO) SERVICES

### REGIONAL CONTRACTING SCHEDULE (2008)

#### REST AREAS & ROADSIDE PARKS

#### REST AREAS & ROADSIDE PARKS

BUYER(S)	REGIONS	PRF, LSS & REQ DEADLINE FOR AGENCIES	DMB-PO ITB LAUNCH DATE	PRE-BID MEETINGS & SITE VISITS	PROPOSAL DUE DATE FOR VENDORS	AWARD EVALUATION & CONTRACT DEVELOPMENT PERIOD	ADBOARD SUBMISSION DATE	NEW CONTRACT START DATE
Lance Kingsbury	BAY	03/17/08 - 03/28/08	03/31/08 - 04/11/08	Week of 05/05/08 (mandatory)	05/22/08	05/22/08 - 07/21/08	07/22/08	09/01/08
	METRO							
	UNIVERSITY							

**NOTE:** Dates are estimates only and are subject to change. Refer to all attachments, from the website, under the respective ITB. Where it reads “No Pre-Bid Meeting scheduled (optional)”, means there may be an optional pre-bid meeting, but it is not mandatory to attend.

**COUNTIES BY REGION**

BAY	GRAND	METRO	NORTH	SOUTHWEST	SUPERIOR	UNIVERSITY
Arenac Bay Clare Genesee Gladwin Gratiot Huron Isabella Lapeer Midland Saginaw Sanilac Tuscola	Ionia Kent Mecosta Montcalm Muskegon Newaygo Oceana Ottawa	Macomb Oakland St. Clair Wayne	Alcona Alpena Antrim Benzie Charlevoix Cheboygan Crawford Emmet Grand Traverse Iosco Kalkaska Lake Leelanau Manistee Mason Missaukee Montmorency Ogemaw Osceola Oscoda Otsego Presque Isle Roscommon Wexford	Allegan Barry Berrien Branch Calhoun Cass Kalamazoo St. Joseph Van Buren	Alger Baraga Chippewa Delta Dickinson Gogebic Houghton Iron Keweenaw Luce Mackinac Marquette Menominee Ontonagon Schoolcraft	Clinton Eaton Hillsdale Ingham Jackson Lenawee Livingston Monroe Shiawassee Washtenaw