



CITY OF FLINT

DEPARTMENT OF PUBLIC WORKS & UTILITIES

SHELDON A. NEELY
MAYOR

ROBERT BINCSIK
DIRECTOR

January 29, 2020

Eric Oswald, EGLE Director of Drinking Water and Environmental Health
Constitution Hall 525 West Allegan St.
P.O. Box 30473
Lansing, Mi 48909-7973

Sent via Email

Dear Mr. Oswald:

I am writing you to request an extension on the construction of the chemical feed building. Previously we identified December 30, 2020 as the substantial completion date but now believe March 31, 2021 is a more appropriate substantial completion date and the contract uses March 31, 2021 as the completion date. The City of Flint would like the contract and the milestone schedule to align in an effort to prevent any misunderstandings. Currently the contracts are being reviewed by the contractor and we hope to issue a notice to proceed by first of next week. We appreciate EGLE's agreement with this change.

Sincerely,

Robert Bincsik

CC:

Michael Harris, EPA
Beth Murphy, EPA
George Kristian, EGLE
Eric Pohan, EGLE
Clyde Edwards, COF
Brian Larkin, COF
Angela Wheeler, COF