

## DRAFT - Certificate of Need (CON) Commission Work Plan - DRAFT

2019												
	January	February	March	April	May	June	July	August	September	October	November	December
Commission Meetings			Special Meeting/ Meeting			Meeting			Meeting			
Bone Marrow Transplantation (BMT) Services		BMTSAC Mtg.	BMTSAC Mtg.	BMTSAC Mtg.		Report/Draft Language/ Proposed Action	Public Hearing		Report/ Final Action			
Computed Tomography (CT) Scanner Services			Discussion/ Report				CT Workgroup Mtg.	CT Workgroup Mtg.	CT Workgroup Mtg. or Report/Draft Language/ Proposed Action			
Megavoltage Radiation Therapy (MRT) Services/Units			Report/Draft Language/ Proposed Action	Public Hearing		Report/ Final Action						
Neonatal Intensive Care Services/Beds (NICU)			Discussion/ Report				SAC Nomination & Selection Period					
Nursing Home and HLTCU Beds and Addendum (NH-HLTCU)			Discussion/ Report	SAC Nomination & Selection Period				NH-HLTCU SAC Mtg.	NH-HLTCU SAC Mtg.	NH-HLTCU SAC Mtg.	NH-HLTCU SAC Mtg.	NH-HLTCU SAC Mtg.
Psychiatric Beds and Services	Workgroup Meeting	Public Hearing/ Workgroup Meeting	Report/ Final Action/ Workgroup Meeting			Report/ Draft Language Presented/ Proposed Action	Public Hearing		Report/Final Action			
Urinary Extracorporeal Shock Wave Lithotripsy (UESWL) Services/Units	Public Comment Period		Discussion/ Report	Dept. Drafting Language	Dept. Drafting Language	Draft Language Presented/ Proposed Action	Public Hearing		Report/Final Action			
New Medical Technology Standing Committee	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring	Department Monitoring

Approved June 13, 2019.

The CON Commission may revise this work plan at each meeting. For information about the CON Commission work plan or how to be notified of CON Commission meetings, contact the Michigan Department of Health and Human Services (MDHHS) at, 517-335-6708 or [www.michigan.gov/con](http://www.michigan.gov/con).

**SCHEDULE FOR UPDATING CERTIFICATE OF NEED (CON) STANDARDS EVERY THREE YEARS\***

<b>Standards</b>	<b>Effective Date</b>	<b>Next Scheduled Update**</b>
Air Ambulance Services	June 2, 2014	2022
Bone Marrow Transplantation Services	September 29, 2014	2021
Cardiac Catheterization Services	December 26, 2018	2020
Computed Tomography (CT) Scanner Services	December 9, 2016	2019
Heart/Lung and Liver Transplantation Services	September 28, 2012	2021
Hospital Beds	November 28, 2018	2020
Magnetic Resonance Imaging (MRI) Services	October 21, 2016	2021
Megavoltage Radiation Therapy (MRT) Services/Units	September 14, 2015	2020
Neonatal Intensive Care Services/Beds (NICU)	December 9, 2016	2019
Nursing Home and Hospital Long-Term Care Unit Beds and Addendum for Special Population Groups	March 20, 2015	2019
Open Heart Surgery Services	December 26, 2018	2020
Positron Emission Tomography (PET) Scanner Services	September 14, 2015	2020
Psychiatric Beds and Services	May 24, 2019	2021
Surgical Services	November 17, 2017	2020
Urinary Extracorporeal Shock Wave Lithotripsy Services/Units	May 29, 2018	2019

\*Pursuant to MCL 333.22215 (1)(m): "In addition to subdivision (b), review and, if necessary, revise each set of certificate of need review standards at least every 3 years."

\*\*A Public Comment Period will be held in October prior to the review year to determine what, if any, changes need to be made for each standard scheduled for review. If it is determined that changes are necessary, then the standards can be deferred to a standard advisory committee (SAC), workgroup, or the Department for further review and recommendation to the CON Commission. If no changes are determined, then the standards are scheduled for review in another three years.