

Spring WIDA Schedule
2014-2015 Academic Year

Start Date	End Date	Task
12/1/2014	3/13/2015	*Test Ordering
12/1/2014	1/9/2015	Pre-ID Processing
2/2/2015	3/13/2015	Districts Receive Test Materials
2/9/2015	3/27/2015	Test Window
	3/13/2015	Additional Materials Deadline
3/27/2015	4/3/2015	Districts Pack Completed Material
	4/3/2015	Last day districts ship completed material's to MetriTech, Inc.
Mid June		Reports Shipped to Districts
<p>* For students pre-identified during the Pre-ID window, materials are automatically ordered. Once Initial Materials are received and inventoried, additional materials may be ordered directly from MetriTech. (Instructions will be included with Initial Materials).</p>		