2020 ACT WorkKeys List of Important Dates

Start	End	Task/Activity
11/04/19	11/29/19	Manage Participation (i.e. Establishment)
12/19/19	12/19/19	MME and PSAT in High School Test Administration training posted to MME and PSAT web pages
01/08/20	02/12/20	Initial Material Order Window by 5:00 PM
01/08/20	02/12/20	Pre-identification of students for barcode labels by 5:00 PM
02/04/20	02/04/20	Q&A Session #1 (10:00–11:00 AM)
02/10/20	05/05/20	Off-site Test Administration Request
02/13/20	05/05/20	Pre-identification of students for local printing of barcode labels
03/09/20	03/13/20	Materials arrive in schools (Standard Time and Accommodated) – alternate delivery date requested
03/10/20	03/10/20	Q&A Session #2 - (3:30-4:30 PM)
03/16/20	03/20/20	Materials arrive in schools (Standard Time and Accommodated)
03/23/20	04/07/20	Additional Material Order Window by 11:59 PM
04/15/20	04/15/20	Initial Test Day
04/15/20	04/16/20	Makeup Material Order window
04/15/20	04/28/20	Accommodated Initial Testing Window
04/16/20	04/16/20	Return of Initial Test Day materials – standard time
04/20/20	04/24/20	Makeup materials arrive in schools
04/29/20	04/29/20	Makeup Test Day
04/29/20	04/29/20	Return of Initial Accommodated materials
04/29/20	05/05/20	Accommodated Makeup Testing Window
04/30/20	04/30/20	Return of Makeup Test Day standard time materials
05/06/20	05/06/20	Return of Makeup Test Day Accommodated materials
May 2020	June 2020	Answer Documents Received - watch Spotlight for details
June 2020	June 2020	Accountable Students Enrolled and Demographics - watch Spotlight for details
June 2020	June 2020	Submitted Issues for Answer Docs - watch Spotlight for details
June 2020	June 2020	Students Not Tested - watch Spotlight for details
TBD	TBD	Final Reports - watch Spotlight for details

Watch the weekly Spotlight on Student Assessment and Accountability (www.michigan.gov/mde-spotlight) for updates and additional information.

