

Behavioral Health Home and Opioid Health Home Updates—June 2020

Topic	Behavioral Health Home Updates	Opioid Health Home Updates
State Plan Amendment (SPA) work with the federal Centers for Medicare & Medicaid Services (CMS)	<ul style="list-style-type: none"> Plan to submit all required SPA documents to CMS by June 15, 2020. 	<ul style="list-style-type: none"> Plan to submit all required SPA documents to CMS by June 15, 2020.
Medicaid Policy Promulgation	<ul style="list-style-type: none"> Final policy documents will be finalized and submitted in the next few weeks. We are on track for the October 1, 2020 start date. 	<ul style="list-style-type: none"> Final policy documents will be finalized and submitted in the next few weeks. We are on track for the October 1, 2020 start date.
IT Systems Work (e.g., reimbursement, enrollment)	<ul style="list-style-type: none"> Projects to support the systems accommodations needed in CHAMPS (for reimbursement and benefit plan assignment) and the Waiver Support Application (for enrollment) have commenced. Please see training timeline below for more details. We are still looking for recommendations of care management features we can add in WSA. If you have recommendations, please contact naeyaertl@michigan.gov 	<ul style="list-style-type: none"> Projects to support the systems accommodations needed in CHAMPS (for reimbursement and benefit plan assignment) and the Waiver Support Application (for enrollment) have commenced. We are on track for an October 1, 2020 start date We are still looking for recommendations of care management features we can add in WSA. If you have recommendations, please contact schellk1@michigan.gov
Provider Development with the Lead Entities (LEs) and Health Home Partners (HHPs)	<ul style="list-style-type: none"> MDHHS is working receiving feedback from each region on the payment methodology and contract language in order to finalize. MDHHS is still meeting with LEs to discuss the details of BHH. MDHHS developed a case rate workup document and shared with LEs. The BHH Handbook is currently being developed at this time. 	<ul style="list-style-type: none"> OHH Regions Group meeting will be June 3, 2020. Updated materials will be attached to the meeting notice and in the teams drive.

I. Updated Training Timeline:

a. Webinar Series

- i. Webinar series will begin in late June 2020 – tentatively June 30th.
- ii. The purpose of the webinar series is to begin orienting staff to the details of each health home and administrative workflows. Each webinar will be provider specific information for OHH and BHH.
- iii. The Webinar series will include the following topics and will be recorded for future staff use:

1. OHH/BHH Overview - Tentatively scheduled for June 30. More details and registration to come.
2. Waiver Support Application (WSA): potential enrollee identification, beneficiary consent, and enrollment
3. Care Connect 360: MDHHS administrative data for health home enrollees
4. Billing and payment methodology

II. Health Home Kick Off

- a. Tentatively scheduled for August 25-26, 2020
- b. Virtual trainings – we will not be meeting in person
- c. Tentative topics to be covered include:
 - i. Health Home 101, past experiences, overview
 - ii. Care Model Delivery
 - iii. Care Plan Development
 - iv. Billing, Z codes, reporting
 - v. MAT and 42 CFR Part 2
 - vi. Technology
 - vii. Care transitions and workflows

III. Microsoft Teams:

- a. All lead entities and existing health home partners should have received an invitation to join the Health Home Team in Microsoft Teams. All updated documents and resources will be found on the Teams drive. Please coordinate with your IT department to download the app. Please let us know if you are unable to access or have any further concerns.
- b. OHH link:
<https://teams.microsoft.com/#/files/Opioid%20Health%20Home?threadId=19%3Ab4761a2d9af74af3bd3f4168ae644fcb%40thread.skype&ctx=channel>
- c. BHH link:
<https://teams.microsoft.com/#/files/Behavioral%20Health%20Home?threadId=19%3Aad2985fbcff34c0ab4ee3be7734b6b84%40thread.skype&ctx=channel>