

Behavioral Health Home and Opioid Health Home Updates—May 2020

Topic	Behavioral Health Home Updates	Opioid Health Home Updates
State Plan Amendment (SPA) work with the federal Centers for Medicare & Medicaid Services (CMS)	<ul style="list-style-type: none"> Plan to submit all required SPA documents to CMS by June 1, 2020. 	<ul style="list-style-type: none"> Plan to submit all required SPA documents to CMS by June 1, 2020.
Medicaid Policy Promulgation	<ul style="list-style-type: none"> Public comments were due on April 14th. Final policy documents will be finalized and submitted in the next few weeks. We are on track for the October 1, 2020 start date 	<ul style="list-style-type: none"> Public comments were due April 16th. Final documents are near completion and will be submitted in the next few weeks. We are on track for the October 1, 2020 start date
IT Systems Work (e.g., reimbursement, enrollment)	<ul style="list-style-type: none"> Projects to support the systems accommodations needed in CHAMPS (for reimbursement and benefit plan assignment) and the Waiver Support Application (for enrollment) have commenced. Please see training timeline below for more details. 	<ul style="list-style-type: none"> Projects to support the systems accommodations needed in CHAMPS (for reimbursement and benefit plan assignment) and the Waiver Support Application (for enrollment) have commenced. We are on track for an October 1, 2020 start date
Provider Development with the Lead Entities (LEs) and Health Home Partners (HHPs)	<ul style="list-style-type: none"> MDHHS has reached out to each region to check in on progress. MDHHS plans to meet with all three regions to discuss payment methodology and draft contract language in early May. MDHHS would like to meet with each region individually in May and June to discuss details of the health home. 	<ul style="list-style-type: none"> Updated OHH Concept Paper and Handbook have been sent to each region. MDHHS plans to speak to each region individually to discuss implementation progress <p>Discussion will include:</p> <ul style="list-style-type: none"> Updated OHH Timeline Payment Schedule and Methodology

I. Updated Training Timeline:

a. Webinar Series

- i. Webinar series will begin in late June 2020
- ii. The purpose of the webinar series is to begin orienting staff to the details of each health home and administrative workflows. Each webinar will be provider specific information for OHH and BHH.
- iii. The Webinar series will include the following topics and will be recorded for future staff use:
 1. OHH/BHH Overview
 2. Waiver Support Application (WSA): potential enrollee identification, beneficiary consent, and enrollment
 3. Care Connect 360: MDHHS administrative data for health home enrollees
 4. Billing and payment methodology

II. Health Home Kick Off

- a. Tentatively scheduled for August 25-26, 2020
- b. Tentatively Great Wolfe Lodge
- c. Tentative topics to be covered include:
 - i. Health Home 101, past experiences, overview
 - ii. Care Model Delivery
 - iii. Care Plan Development
 - iv. Billing, Z codes, reporting
 - v. MAT and 42 CFR Part 2
 - vi. Technology
 - vii. Care transitions and workflows

III. Microsoft Teams:

- a. All lead entities and existing health home partners should have received an invitation to join the Health Home Team in Microsoft Teams. All updated documents and resources will be found on the Teams drive. Please coordinate with your IT department to download the app. Please let us know if you are unable to access or have any further concerns.
- b. OHH link:
<https://teams.microsoft.com/#/files/Opioid%20Health%20Home?threadId=19%3Ab4761a2d9af74af3bd3f4168ae644fcb%40thread.skype&ctx=channel>
- c. BHH link:
<https://teams.microsoft.com/#/files/Behavioral%20Health%20Home?threadId=19%3Aad2985fbcff34c0ab4ee3be7734b6b84%40thread.skype&ctx=channel>