

PFOMS Project Participation

This is an approximate timeline for fire department and firefighter participation in the PFOMS project.



Fire Department Participation



Firefighter Participation



PFOMS project team requests firefighter rosters from fire departments

3 weeks



Firefighters schedule blood draw appointment

3 weeks

5-7 days



Fire department visit, firefighter appointments, and water sampling appointment

3 weeks

8-10 months



PFOMS project team releases community report at end of project

18-24 months



Firefighters receive the recruitment packets



Firefighters receive welcome packets and complete the online survey before blood draw appointment



Firefighters receive PFAS water results and personal blood PFAS results

