

Today's Topics • New Chief Culture Equity & Inclusion Officer • Rebuilding Michigan Updates

Welcome, Terri Slaughter

New Chief Culture Equity & Inclusion Officer

The CCEIO Role

Designed to guide the department to make meaningful progress in an intentional, strategic, positive direction.

Directly Oversees


- Bureau of Transportation Planning
- Office of Organizational Development
- Office of Business Development
- Equal Employment Opportunity Office
- Office of Economic Development.



Terri will lead our department to be more intentional in striving for equity and inclusion in all aspects of our business

3

3





Projects Utilizing Bond Funds



Region	Major Route	Location (Report)	Letting	Engineer	Low Bid	Savings	Percentage
Region	(Report)	Location (Report)	Letting	Estimate	LOW DIG	Juviliya	rerechtage
University	I-496	I-96 to Lansing Road	2/21/2020	\$52,232,908	\$47,817,642	\$4,415,266	-8.45%
SW & Univ	I- 6 9	I-69 Corridor	7/24/2020	\$214,129,045	\$210,180,170	\$3,948,875	-1.84%
Southwest	I-94 & US-31	Berrien County	6/19/2020	\$133,130,299	\$121,483,900	\$11,646,399	-8.75%
University	1-94	I-94 Near Jackson	10/30/2020	\$97,350,894	\$117,137,913	(\$19,787,019)	20.33%
Bay	I-69 E	Cox Doty Drain to M-19	1/8/2021	\$46,759,164	\$37,806,490	\$8,952,674	-19.15%
Grand	I-196 S	From 130th Avenue north to US-31	2/5/2021	\$35,209,173	\$31,520,523	\$3,688,650	-10.48%
Metro	M-59 W	Romeo Plank to I-94	2/5/2021	\$61,343,655	\$60,974,226	\$369,428	-0.60%
Bay	I- 6 9	Fenton Road to M-54	3/5/2021	\$80,685,546	\$100,196,391	(\$19,510,845)	24.18%
Metro	I-275	Northline Road to 5 Mile Road	5/7/2021	\$279,325,745	\$256,892,162	\$22,433,582	-8.03%
University	I-69	I-96 to Airport Road	6/30/2021	\$67,536,732	\$64,539,405	\$2,997,327	-4.44%
University	I-496E	Lansing Road to Grand River	9/17/2021	\$73,958,761	\$81,890,000	(\$7,931,239)	10.72%
Bay	I-69E	M-24 to Lake George Rd	10/1/2021	\$56,239,747	\$54,558,624	\$1,681,123	-2.99%
		-		\$1,197,901,668	\$1,184,997,447	\$12,904,221	-1.08%

^{*} Savings relates to all JNs within the contract, not just bond savings



Genesee County I-69 Fenton Road to M-54 Dort Highway in Flint

- 50% Completion
- Current Completion date for major construction is October 15, 2022.
- This is a photo from the project looking east toward the Lapeer Road bridge over I-69.
- Original bid was at \$100,196,390.96
- Prime Contractor is Dan's Excavating, with CA Hull completing the bridge work and Ajax Paving doing the concrete paving.



Genesee County I-69 Fenton Road to M-54 Dort Highway in Flint

- This is a photo of the triple stack interchange in the middle of the project at the interchange for I-69 and I-475. Looking west toward Lansing.
- The project is a complete reconstruct and replacement with at 10 ½ inch concrete pavement.
- It also includes work on 18 bridges, some with CPM type patching work to full deck replacements.
- As noted in the picture you can see some of the deck patches in the top structure.



9



St Claire County I-69 from Cox Doty Drain to M-19

Contractor: Ajax Paving

• Low Bid: \$37,806,489

• Engineer's Estimate: \$46,759,163

- Freeway Concrete Reconstruction
- Alternate Pavement Bid Project between Concrete Reconstruction vs HMA Reconstruct
- Advertised as a two-year project but came back with a one-year bid which resulted in a 1-year project vs 2 seasons!



11

Lapeer County I-69 from M-24 to Lake George: 2022 <u>Construction</u>

Contractor: Toebe Construction

Low Bid: \$54,558,624

• Engineer's Estimate: \$56,239,746

- Freeway Concrete Reconstruction
- Includes ramps at Wilder Road, packaged with the Five Lakes Rest Area Reconstruction and bridge rehabilitation work.










Chippewa County I-75

- Cost: \$9.1 million
- Location: I-75 from north of M-80 to north of M-28 in Chippewa County
- Estimated Completion Date: Thursday, Oct. 15, 2021
- Description: Resurface 8.4 miles of I-75. Work includes cold milling, asphalt resurfacing, joint repairs, culverts, ramp extensions, guardrail, and pavement markings. This project is being built several years ahead of time as part of the Rebuilding Michigan bonding program. One lane will be open in each direction with traffic shifts.
- Substantially complete minus painting.















Kalkaska County M-72

- \$13 million investment
 - Supports 165 jobs
- May-July 2021 construction (continued from 2020)
- Rebuilding nearly 17 miles of M-72 from US-131 to the Crawford county line.



21




Benzie County US-31

- \$7 million investmentSupports 89 jobs
- May-November 2021 construction
- Rebuilding more than 7 miles of US-31 from Reynolds Road to Goose Road.




23



Grand Traverse & Kalkaska Counties US-131

- \$4.6 million investment
 - Supports 58 jobs
- May-September construction
- Rebuilding 5.8 miles of US-131 from M-186 to Supply Road.



25











Wayne & Monroe Counties I-275

- Awarded Cost: \$256.9 million
- Location: I-275 from Will Carleton Road to 6 Mile Road
- Dates: July 6, 2021 Summer 2024
- Description: 23.23 miles of road reconstruction and concrete pavement repairs including guardrail replacement, signal upgrades, signing, pavement markings, and bridge rehabilitation on 65 structures.



31

I-275 Corridor Timeline

2021

- I-275 (Will Carlton Road to Northline Road)
 - Repair 10 miles of concrete pavement
 - One lane of I-275 open in each direction
- I-275 (Northline Road to Five Mile Road)
 - Temporary pavement
 - Two lanes of I-275 open in each direction

2022

- SB I-275 (Northline Road to Five Mile Road)
 - Rebuild 14 miles
 - Two lanes of I-275 open in each direction

• <u>2023</u>

- NB I-275 (Northline Road to M-14)
 - Rebuild 14 miles
 - Two lanes of I-275 open in each direction

· <u>2024</u>

- NB & SB I-275 (Northline to Five Mile Road)
 - Remove 28 median cross overs
 - Landscaping, restoration, permanent pavement markings
 - Two lanes of I-275 open in each direction







