

Consultant Advisory

2018-5

December 18, 2018

Contracting Timeline Analysis

On **December 18, 2018**, a “Consultant Contracting Timeline Guideline” was provided on the [MDOT Requests for Proposals website](#). This guideline provides **a summary of the average number of calendar days** for each step within the consultant contracting process for all contracts authorized between January 1, 2018 and June 30, 2018. The guideline is intended to provide guidance for the length of time the consultant contracting process may take, based upon the contract tier, however, actual contracting timelines will vary based upon specific contracting conditions.

The analysis will be updated every January and July to reflect the most recent 6-month timelines.

MDOT, CSD, Consultant
Contracts Section
P.O. Box 30050
Lansing, MI 4890
Fax/517-355-7446
www.michigan.gov/mdot

Questions regarding this
Consultant Advisory
should be directed to:

Keith Simons, PE, PTOE
517-373-2944
simonsk1@michigan.gov