

# Construction Advisory

CA 2010-08  
June 16, 2010


From Brenda O'Brien, Engineer of Construction and Technology

MDOT-Construction and  
Technology Division  
P.O. Box 30049  
Lansing, Michigan 48909  
Phone/517-322-1087  
Fax/517-322-5664  
www.michigan.gov/mdot/

Index: Pavement Marking

Questions regarding this  
Construction Advisory  
should be directed to:

Chad Rajala, Construction  
Contract Engineer, at  
517-322-6630 or  
rajalac@michigan.gov



BJO:MC

## Pavement Marking Material Shortage

MDOT has verified an industry-wide shortage of raw materials used to produce sprayable thermoplastic and waterborne paints. This shortage may directly affect the 14 annual statewide restriping contracts, and eventually all MDOT construction projects. To preserve the flexibility to place the limited supply of striping materials in the highest priority locations, MDOT will take the following actions, **which only relate to the 14 projects listed in Table 1 below:**

1. Waive all interim completion dates except the 'final' interim date listed in Table 1. If the contractor is not able to complete all work as described in the Progress Clause by the 'final' interim date, the contractor may request a time extension from the engineer in accordance with Subsection 108.10. The FHWA's Michigan Division may require additional documentation. This action will not affect callback or final completion dates of these projects.
2. Until further notice, 6" white and 6" yellow sprayable thermoplastic and waterborne paint quantities that have not been placed to-date will be deleted and replaced with 4" white and 4" yellow quantities. Use existing contract unit prices for 4" white and 4" yellow sprayable thermoplastic and waterborne paint. Prepare a contract modification, as needed.

Table 1.

Job Number	Location	'Final' Interim Date
106983	Lansing TSC	September 8, 2010
106986	Alpena TSC	August 31, 2010
106988	Marshall TSC	September 8, 2010
106989	Jackson TSC	September 8, 2010
106991	Bay Region	September 8, 2010
106993	Grayling TSC	August 31, 2010
106994	Kalamazoo TSC	September 8, 2010
106995	Brighton TSC	September 8, 2010
106996	Traverse City TSC	August 31, 2010
106998	Grand Region	September 8, 2010
106999	Superior Region	August 31, 2010
107001	Metro Region	September 15, 2010
107002	Coloma TSC	September 8, 2010
107665	Cadillac TSC	August 31, 2010