State Transportation Commission Meeting

September 25, 2008

Kirk T. Steudle, Director

Michigan Department of Transportation

Focus Areas

Design/Build/Finance Update

Transportation Funding Task Force (TF2) Update

M-21Design/Build/Finance (DBF) Project Update

M-21 DBF Project Information

- Two-Step Selection Process was used to determine the selected contractor
- A Best Value Selection Process encourages contractors to propose ways to improve the project in order to receive a higher technical score.
- The Best Value Selection Process heavily emphasized reducing impacts to the public.
- Quantity Errors/Increases are not paid as extras to the contract

M-21 DBF Project Information

- Maintenance on items typically covered by pay items
- Contaminated Soils must be disposed at an appropriate landfill
- Maintenance on the new structure between final acceptance and the final payment

M-21 DBF Costs

	Estimated as Design-Bid- Build (DBB) in 2008 Dollars	Estimated as DBB inflated to 2012 Dollars at 4% per Year	Engineers Estimate of Design-Build- Finance Project	As Let – Design- Build- Finance
Preliminary Engineering	\$461,000	\$539,000	\$370,000	\$370,000
Construction Cost	\$5,767,000	\$6,746,000	\$7,072,000	\$7,285,000
Construction Engineering + Utility Relocation	\$885,000	\$1,032,000	\$1,060,000	\$1,060,000
Total Costs	\$7,113,000	\$8,317,000	\$8,502,000	\$8,715,000

Financing Lessons Learned

- Local bankers reluctant to extend credit
 on MDOT's DBF projects
- Overall tight credit market in the country
- Size of the DBF project
- Outreach to bankers needed

Design Lessons Learned

- Contractors would prefer more time during advertisement
- Designers and Contractors prefer a stipend larger than provided
- MDOT gained experience on contracting DBF projects using non-traditional methods

Project Success

- Gained experience in an alternate selection method
- Developed Contract Language for future Design Build and Design Build Finance Projects
- Gained staff experience in Design-Build-Finance Contracting

Transportation Funding Task Force Update

Task Force Primary Focus

- Examine alternatives to fuel tax
 - > Analyze feasibility
 - Suggest or recommend alternative user fees or nonuser taxes



- May recommend "implementation of pilot programs to test feasible alternatives" to fuel tax
 - Preliminary recommendations due October 31, 2008



TF2 Update

- Only three scheduled meetings left
 - Needs were reported by Citizens Advisory Committee in July
- TF2 has received public comments during every meeting
- Started tackling revenue alternatives

TF2 Update

- September 8 Meeting
 - ➤ Developed preliminary recommendations on Aviation, Local Options, and Public-Private Partnerships
 - CAC provided additional information on methodology for needs analysis
 - Continued work on reforms, efficiencies and best practices

Preliminary Considerations

Aviation Funding Options

- Increase/expand airport parking tax
- Increase aviation fuel tax, possibly with indexing
- Increase aircraft registration fees
- Reduce or eliminate sales tax on aviation fuel
- Abolish airline refund tax
- Redirect sales tax on aviation products for aviation purposes

Preliminary Considerations <u>Local Options Taxes and Fees</u>

- Support enabling legislation to allow a range of county or regional funding options including:
 - Vehicle registration fees
 - Driver license fees
 - > Fuel tax
 - Sales tax
 - > Impact fees
- Allow creation of Corridor or Transportation Authorities to allow for regional taxes to support specific projects

Preliminary Considerations Public Private Partnerships (PPPs)

Enable toll-financed reconstruction or expansion of freeways

- Enable PPPs for toll-financed reconstruction of freeways
- Monetize assets through leases to PPPs
- Enable congestion pricing
- Increase bridge tolls for new revenue

What's Next?

Over their remaining meetings:

- TF2 will consider statewide transportation revenue options
 - > Various registration, fuel tax, and sales tax alternatives
 - > Other revenue alternatives
- TF2 will receive information on reforms, efficiencies and best practices from CAC
- TF2 will review initial drafts of report incorporating recommendations
- Preliminary Report due October 31

TF2 Remaining Meetings

September 29, Marquette

Northern Michigan University University Center, 2nd Floor 1401 Presque Isle Avenue Marquette, MI 49855

October 13, Higgins Lake

Ralph A. MacMullan Conference Center 104 Conservation Drive Roscommon, MI 48653

October 27, Lansing

Questions?