



STATE OF MICHIGAN
DEPARTMENT OF TRANSPORTATION
LANSING

JENNIFER M. GRANHOLM
GOVERNOR

KIRK T. STEUDLE
DIRECTOR

August 18, 2009

Mr. John D. Niemela
Director
County Road Association of Michigan
P.O. Box 12067
Lansing, Michigan 48901-2067

Mr. David Worthams,
Legislative Associate
Michigan Municipal League
208 North Capitol Avenue, 1st Floor
Lansing, Michigan 48933-1354

Dear Mr. Niemela and Mr. Worthams:

Local Agency Programs Fiscal Year 2010 Project Planning Guide

We recently developed the Local Agency Programs Fiscal Year 2010 Project Planning Guide. A copy of the guide is enclosed and is also available on the Local Agency Programs website at www.michigan.gov/mdotlap.

Please forward this information to your members.

If you have any questions regarding the Fiscal Year 2010 Project Planning Guide, please contact me at (517) 335-2233 or Mr. Bruce Kadzban at (517) 335-2229.

Sincerely,

Rudolph S. Cadena
Local Agency Programs Engineer

Enclosure

cc: B. Wieferich
M. Harrison
B. Kadzban

Local Agency Programs (LAP) FY 2010 Project Planning Guide

| TS&L Or Pre G.I. | Program Application | Submit Acceptable G.I. Package | Approximate Grade Inspection Date | ROW, Att. B, Final Plans, Prop & Est | All MDOT Requested Revisions to LAP (4) | Advertise Date 5 Week | Letting Date | COMMISSION MEETING (Tentative) Thursday | Ad Board Meeting (1st & 3rd Tuesday) |
|------------------------|------------------------|---|---|--|--|-----------------------------|-------------------|--|---|
| 04/10/09 F | 05/08/09 F | 05/22/09 F | 06/19/09 F | 07/24/09 F | 08/07/09 F | 08/21/09 F | 10/02/09 F | 10/22/09 | 11/03/09 |
| 05/15/09 F | 06/12/09 F | 06/26/09 F | 07/24/09 F | 08/28/09 F | 09/11/09 F | 09/25/09 F | 11/06/09 F | * 11/19/09 | 12/01/09 |
| 06/12/09 F | 07/10/09 F | 07/24/09 F | 08/21/09 F | 09/25/09 F | 10/09/09 F | 10/23/09 F | 12/04/09 F | * 01/28/10 | ^ 01/05/10 |
| 07/10/09 F | 08/07/09 F | 08/21/09 F | 09/11/09 F | 10/23/09 F | 11/06/09 F | * 11/25/09 W | 01/08/10 F | 01/28/10 | 02/02/10 |
| 08/07/09 F | 09/04/09 F | 09/18/09 F | 10/16/09 F | 11/16/09 M | 12/11/09 F | * 12/23/09 W | 02/05/10 F | 02/25/10 | 03/02/10 |
| 09/11/09 F | 10/09/09 F | 10/23/09 F | 11/20/09 F | 12/18/09 F | 01/08/10 F | 01/22/10 F | 03/05/10 F | 03/25/10 | 04/06/10 |
| 10/09/09 F | 11/06/09 F | 11/20/09 F | 12/18/09 F | 01/22/10 F | 02/05/10 F | 02/19/10 F | 04/02/10 F | 04/29/10 | 05/04/10 |
| 11/06/09 F | 12/04/09 F | 12/18/09 F | 01/15/10 F | ! 02/24/10 W | 03/12/10 F | 03/26/10 F | 05/07/10 F | 05/27/10 | 06/01/10 |
| 12/04/09 F | *12/30/09 W | 01/15/10 F | 02/12/10 F | ! 03/24/10 W | 04/09/10 F | 04/23/10 F | 06/04/10 F | 06/24/10 | 07/06/10 |
| 01/08/10 F | 02/05/10 F | 02/19/10 F | 03/19/10 F | ! 04/28/10 W | 05/14/10 F | 05/28/10 F | 07/09/10 F | 07/29/10 | 08/03/10 |
| 02/12/10 F | 03/12/10 F | 03/26/10 F | 04/23/10 F | 05/28/10 F | 06/11/10 F | 06/25/10 F | 08/06/10 F | 08/26/10 | 09/07/10 |
| 03/12/10 F | 04/09/10 F | 04/23/10 F | 05/21/10 F | 06/25/10 F | 07/09/10 F | 07/23/10 F | 09/03/10 F | 09/30/10 | 10/05/10 |
| 04/09/10 F | 05/07/10 F | 05/21/10 F | 06/18/10 F | 07/23/10 F | 08/06/10 F | 08/20/10 F | 10/01/10 F | 10/28/10 | 11/02/10 |
| 05/14/10 F | 06/11/10 F | 06/25/10 F | 07/23/10 F | 08/27/10 F | 09/10/10 F | 09/24/10 F | 11/05/10 F | 11/25/10 | 12/02/10 |
| 06/11/10 F | 07/09/10 F | 07/23/10 F | 08/20/10 F | 09/24/10 F | 10/08/10 F | 10/22/10 F | 12/03/10 F | 01/27/11 | ^ 01/04/11 |

1. All bridge projects (bridge replacement and major rehabilitation regardless of funding) require a Type, Size and Location (TS&L) submittal. Plan10gd.doc 08/04/2009
2. For projects that may require an Environmental Assessment, the Program Application and supporting documents must be submitted to LAP at least six months prior to advertisement date.
3. For reconstruction (4R) projects on the National Highway System (NHS) and over \$5,000,000 in total cost, submit Plans, Proposal, and Estimate to LAP at least two weeks prior to the dates shown in this guide.
4. Final date that all MDOT requested revisions are to be received by MDOT LAP, so that all modifications identified during the final plan review can be incorporated
5. *: Date adjusted due to holiday. !: Earlier turn in date due to busiest lettings. ^: Tentative Date
6. Schedule is based on requirements for letting projects through E-Proposal and ProjectWise
7. M- Monday, T-Tuesday, W- Wednesday, TH- Thursday, F- Friday