

Integrated Resource Plan Statewide Parameter Setting/Modeling

Key Milestones	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17
Informal Pre-Collaborative stakeholder engagement			[Blue bar]									
Initial open stakeholder meeting			◆									
Full group and interest area sub group meetings			◆ ◆	◆	◆ ◆	◆						
Present strawman proposal - Michigan modeling scenarios and assumptions						◆						
Ending date for informal comments on straw man proposal							◆					
Staff develops report including revised strawman proposal and summary of comments							[Purple bar]					
Formal Collaborative								[Orange bar]				
Commission order initiating								◆				
Staff to post revised strawman proposal on the docket									◆			
Public Hearings - present strawman; take questions; take verbal comments									◆ ◆ ◆			
Accept written comments in docket								[Light Blue bar]				
Last date for written comments in the docket											◆	
Staff develops report detailing comments along with revised Michigan parameters, scenarios, and assumptions										[Yellow bar]		
Staff to post report and recommended Michigan modeling scenarios and assumptions in the docket											◆	
Final Commission Order outlining Michigan modeling scenarios and assumptions												◆