



Rose & Westra
A Division of GZA

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT

The Widdicomb Building
601 Fifth Street NW
Suite 102
Grand Rapids, MI 49504
T: 616.956.6123
F: 616.288.3327
www.rosewestra.com
www.gza.com



Sent Via Email: hendershotta@michigan.gov

File No. 16.0062335.53

October 30, 2018

Ms. Abigail Hendershott
District Supervisor – Remediation and Redevelopment Division
Michigan Department of Environmental Quality (MDEQ)
350 Ottawa Avenue NW #10
Grand Rapids, MI 49503

Re: Wolverine World Wide, Inc.
Source Investigation/Waste Removal Activities Monthly Progress Report

Dear Ms. Hendershott:

On behalf of Wolverine World Wide, Inc. (Wolverine), this letter is a monthly progress report as agreed upon in Mr. John Byl's July 9, 2018 letter entitled *Response to May 29 Correspondence regarding Tannery Meeting Summary and Action Items*.

This Monthly Progress Report (MPR) summarizes actions and data available through October 30, 2018 for the Source Investigation/Waste Removal Activities associated with certain parcels located south of the House Street Former Disposal Site (1855 House Street NE).

The latest round of investigative tasks on the MDOT Parcel commenced on October 15 and are anticipated to be completed by November 9. As indicated in the October 3 work plan, the findings of this investigation will be summarized 30 days after receiving all of the analytical reports in EDD format.

Analytical results from samples collected at 1850 House Street NE and 1778 House Street NE were submitted to the MDEQ on October 2. Since that time, R&W/GZA has been working with the MDEQ and EPA to develop steps going forward at these sites. Scopes of work for additional sampling were discussed and submitted to the property owners for approval.

No other analytical data was received during the reporting period.

No maps are included in this submittal. Maps for the southern side of House Street (excluding the MDOT parcel) will be submitted when the additional tasks are completed.

R&W/GZA is developing possible scopes of work for additional investigation/remediation at the Imperial Pine Parcel (7900 Imperial Pine Drive NE). This information has been reviewed with the Imperial Pine Parcel owner. Discussions regarding the next steps forward continue.



October 30, 2018

16.0062335.53

Wolverine – Source Investigation/Waste Removal Activities Monthly Progress Report

Page | 2

If you have any questions, please feel free to contact us.

Very truly yours,

Rose & Westra, a Division of GZA GeoEnvironmental, Inc.


Mark A. Westra
Associate Principal


Loretta J. Powers
Senior Project Manager

c: Mr. Dave Latchana – Wolverine Worldwide, Inc. *via email David.Latchana@wwwinc.com*
Mr. John V. Byl – Warner Norcross & Judd LLP *via email jbyl@wnj.com*

J:\62000\623xx\62335.53 - House ST Removal\MDEQ Updates\MDEQ-Waste-MonthlyUpdate-10302018 - F.docx